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Executive Summary

Executive Summary
Purpose

The primary purpose of this Resource Conservation and Recovery Act (RCRA) facility
investigation (RFI) work plan is to determine whether a release of hazardous wastes or
hazardous waste constituents has occurred and, if so, the nature and extent of those
releases from potential release sites (PRSs) in Operable Unit (OU) 1154. This
information will be used to determine the need for proceeding with a corrective measures
study (CMS), the next step in the corrective action process, or to determine the need for
other further action. This work plan covers OU 1154, which includes Technical Area (TA)
-57. This TA is located on the western edge of the rim of the Valles caldera at Fenton
Hill, 37 miles west of the Laboratory. Access to Fenton Hill is by New Mexico State
Roads 501, 4, and 126. Technical Area 57, ofien referred to as the Fenton Hill site, is on
land leased by the Department of Energy (DOE) from the United States (U.S.) Forest
Service.

Module VIIl of the RCRA permit, known as the Hazardous and Solid Waste Amendments
(HSWA) Module (the portion of the permit that responds to the requirements of the
HSWA), was issued by the Environmental Protection Agency (EPA) to address potential
corrective action requirements for solid waste management units (SWMUs) at the Los
Alamos National Laboratory (the Laboratory). The sites in this work plan are not identified
in the HSWA Module and are outside the regulatory scope of the permit. These sites are
addressed in this work plan in the same manner as the HSWA sites to ensure that
potential environmental problems influenced by Laboratory operations are investigated
and to present to the public and the regulators a unified plan that addresses potential
environmental problems under current Laboratory jurisdiction. Inclusion of these sites in
this work plan does not confer additional responsibility or authority for these sites to the
regulators and does not bind the Laboratory to additional commitments outside the scope
of the permit. The Laboratory will consider all comments received on this work plan. A
potential release site that does not meet HSWA module definitions of a SWMU is
designated by the Laboraory as an area of concern (AOC). These sites may contain
radioactive materials and other substances not addressed by RCRA. The term potential
release site (PRS) is the collective name for SWMUs and AOCs and will be used
throughout this work plan.
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Executive Summary

Installation Work Plan

The HSWA Module requires the Laboratory to prepare an installation work plan (IWP) to
describe the Laboratory-wide system for accomplishing the RFls, CMSs, and
implementation of corrective measures. This requirement was satisfied by the Installation
Work Plan for Environmental Restoration submitted to the EPA in November 1990. That
document is updated annually, and the most recent revision was published in November
1993. The IWP identifies the Laboratory's PRSs, describes their aggregation into 24
OUs, and presents the Laboratory's overall management plan and technical approach for
meeting the corrective action requirements of the HSWA Module. When information
relevant to this work plan has already been provided in the IWP, the reader is referred to
the 1993 version of that document.

OU 1154 Background

The Laboratory has conducted research activities within OU 1154 since 1974 in the
development of hot dry rock geothermal energy. The principal activities were drilling
deep boreholes into the earth, circulating water though those boreholes to extract
geothermal energy, and seismic monitoring and environmental surveillance in support of
these research activities. Preliminary investigations of the OU conducted in 1987
revealed eight PRSs that warranted more detailed investigation. Two additional PRSs
have been identified after further investigation of the site. This plan combines the PRSs
into five groups: the drilling mud pits, the settling pond system, the sludge pit, chemical
waste disposal areas, and a waste container storage facility. Each group has different
characteristics, and some have been remediated or partially remediated as part of site
operations.

Technical Approach

This work plan presents the description and operating history of each PRS together with
an evaluation of the existing data, if any, in order to develop a preliminary conceptual
exposure model for the site. For some sites, no further action can be proposed on the
basis of this review; these sites are discussed in Chapter 6. The remaining sites are
discussed in Chapter 5. For some currently active sites, this review was sufficient to
determine that investigation and remediation (if required) may be defermred until the site is
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Executive Summary

decommissioned. RFI field work and/or voluntary corrective actions (VCAs) are proposed
for the remaining sites.

The technical approach to field sampling followed in this work plan is designed to refine
the conceptual exposure models for the PRSs to a level of detail sufficient for baseline
risk assessment and the evaluation of remedial alternatives (including VCAs). A phased
approach to the RFl is used to ensure that any environmental impacts associated with
past and present activities are investigated in a manner that is both cost-effective and
complies with the HSWA Module. This phased approach permits intermediate data
evaluation, with opportunities for additional sampling, if required.

For PRSs for which there are no existing data and little or no historical evidence that a
release has occurred, the Phase | sampling strategy for OU 1154 will focus on
determining whether a release has occurred based on the presence or absence of
hazardous and radioactive contaminants. If contaminants are detected at concentrations
above background levels and conservative screening action levels (SALs), a baseline risk
assessment may be required, or a VCA may be proposed. Screening action levels are
conservative guidelines based on risk assessment, for soil, water, and air, that indicate
potentially hazardous contaminant levels. If conducted, the baseline risk assessment will
be used to determine the need for further corrective action. If the data collected during
Phase | are insufficient to support a baseline risk assessment, additional RFI Phase ||
sampling will be undertaken to characterize in more detail the nature and extent of the
release.

Data quality objectives to support the required decisions are developed for RFI Phase |
sampling and analysis plans described in this work plan to ensure that the right type,
amount, and quality of data are collected. Field work for many sites includes field
surveys and field screening of samples on which the selection of samples for laboratory
analysis will be based. Laboratory analyses will be performed in mobile and fixed
analytical laboratories.

The body of the text in this work plan is followed by five annexes, which consist of project

plans corresponding to the program plans in the IWP: project management, quality
assurance, health and safety, records management, and public involvement.
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Schedule, Costs, and Reports

Timely completion of the work outlined in this RFI work plan depends on timely and
complete distribution of funds appropriated by Congress for environmental restoration.
Sufficient funding through the DOE budgetary process to fulfil DOE obligations arising
under this submittal will be sought, except when the obligation or payment of funds is
interpreted to be in violation of the Anti-Deficiency Act, 31 U.S.C. §1341 et seq. In cases
where the payment or obligation of funds constitutes a violation of the Anti-Deficiency Act,
the schedule dates established requiring the payment or obligation of such funds shall be
appropriately adjusted. However, should the ER appropriation be inadequate in any year
to meet the total DOE implementation requirements, the DOE shall follow a standardized
DOE prioritization process that allocates that year's ER appropriations in a manner that
maximizes the protection of human health and the environment. A standardized DOE
prioritization model is being developed and will be used with the assistance of the EPA
and the State of New Mexico Environment Department (NMED).

The RFI Phase | field work described in this document will require almost 1 year to
complete (see Figure ES-1). A second phase of field work will occur if warranted by the
results of the first phase. If deemed necessary, the second phase of field work would be
conducted in fiscal year 1996.

Cost estimates for baseline activities for OU 1154 are provided in Table ES-1. The costs
are based upon assumptions that are generic to the Program and are, therefore, only |
approximate. The costs are based on past experience when applicable and are
estimated in other instances. The estimated cost for implementing the RFI and reporting
is almost $3.7 million. This would include any necessary remediation by performing
VCAs. Based on knowledge to date, a CMS will probably not be necessary. However, if
it is determined that a CMS will be necessary, the estimated cost for the corrective action
process will increase accordingly.

Monthly reports and quarterly technical progress reports will be submitted to the

appropriate regulatory agencies. In addition, RFl phase reports will be submitted at the
completion of each of the sampling events. The RFI phase reports will serve as
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TABLE ES-1
Estimated Costs Of Baseline Activities at OU 1154

Scheduled Scheduled
Task Budget($K)  Start Finish
RFI Work Plan 211 10ct92 10 Nov 94
RFI 382 24 May 94 6 Oct 95
RFI Report 181 10 Jan 95 9 Sept 96
ADS Management 228 1 Oct 92 13 Nov 97
Voluntary Corrective Action 401 24 May 94 13 Nov 97

Total 1403
Estimate to completion 1403
Escalation 357
Prior years 0
Total at completion 1760

« partial summaries of the results of initial site characterization activities;

» vehicles for proposing modifications to the sampling plans suggested by the
initial findings;

» work plans that describe the next phase of sampling, when such sampling is
required;

- vehicles for recommending VCA or NFA for PRSs shown by the RF! to have
acceptable health-based risk levels; and

« summary reports of the sampling plans.

At the conclusion of the RFI, a final RFI report will be submitted to appropriate regulatory
agencies or to the EPA.
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Public Involvement

Public participation requirements apply to all environmental programs administered by the
EPA and were established by Congress in consideration of the importance of citizen
involvement. Requirements for public participation can be found in the Administrative
Procedures Act (APA 5 USC Sections 551-559), which is applicable to all federal
agencies, and in the EPA RCRA statutes, HSWA regulations, guidance documents, and
tacility permits that have expanded the opportunities for public participation beyond the
requirements of the Administrative Procedures Act.

The Laboratory is providing a variety of opportunities for public involvement, including
meetings held as needed to disseminate information, to discuss significant milestones,
and to solicit informal public review of this draft work plan and other documents required
under the RCRA corrective action process. The Laboratory also distributes meeting
notices and updates the ER Program mailing list; prepares fact sheets summarizing
completed and future activities; and provides public access to plans, reports, and other
ER Program documents. These materials are available for public review between 9:00
a.m. and 4:00 p.m. on Laboratory business days at the Laboratory's public reading room
at 1450 Central Avenue in Los Alamos and at the main branches of the public libraries in
Espafiola, Los Alamos, and Santa Fe.
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[nitialisms/Acronyms/Abbreviations

ACGIH American Conference of Governmental Industrial Hygienists
ADS Activity data sheet

ALARA As low as reasonably achievable

AOC Area of concern

BRET Biological Resource Evaluation Team
CEARP Comprehensive Environmental Assessment and Response Program

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations

CMI Corrective measures implementation
CMS Corrective measures study

cocC Contaminant of concern

cpm Counts per minute

DA Deferred action

D&D Decontamination and decommissioning
DOE U.S. Department of Energy
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EES Eanth and Environmental Sciences (Division)
EO Executive Order

EPA U.S. Environmental Protection Agency
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ES&H Environment, safety, and health
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FTL Field Team Leaders
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gpm Gallons per minute

GET General employee training

HAZWOP Health and Safety Division Hazardous Waste Operations
H2S Hydrogen Sulfide

HDR Hot Dry Rock (Geothermal Project)

HS Health and Safety (Division)

HSPL Health and Safety Project Leader
HSWA Hazardous and Solid Waste Amendments
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Initialisms/Acronyms/Abbreviations

IWP Installation Work Plan

JCI Johnson Controls World Services, Inc.
kV Kilovolts

LAAO Los Alamos Area Office (of DOE)
LANL Los Alamos National Laboratory
LASL Los Alamos Scientific Laboratory (LANL before 1979)
LP Laboratory Procedure

Ma Million years ago

MAT Materials Management Division
MSDS Material Safety Data Sheets

NalD Sodium iodide detector

NEPA National Environmental Policy Act
NFA No further action

NIOSH National Institute for Occupational Safety and Health
NMDOG  New Mexico Division of Oil and Gas
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NMED New Mexico Environment Department
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Ou Operable Unit

OUHSP  Operable Unit Health and Safety Plan

OUPL Operable Unit Project Leader

OVA Organic vapor analyzer

PC Protective Clothing
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PL Project Leader

PPE Personal protective equipment
PQL Practical quantitation limit

PRS Potential release site

QA Quality assurance

QAPjP Quality Assurance Project Plan
Qc Quality control

QPP Quality Program Plan

RCRA Resource Conservation and Recovery Act
RFI RCRA facility investigation
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SAL Screening Action Level

SAP Sampling and analysis plan
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SOP Standard operating procedure

SOW Statements of Work
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SSHSP Site-specific health and safety plan

SSO Site Safety Officer
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TAL Target analyte list
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Chapter 1 Introduction

1.0 INTRODUCTION

1.1 Statutory and Regulatory Background

In 1976, Congress enacted the Resource Conservation and Recovery Act (RCRA), which
governs the day-to-day operations of hazardous waste treatment, storage, and disposal
(TSD) facilities. Sections 3004(u) and (v) of RCRA established a permitting system, which
is implemented by the EPA or by a state authorized to implement the program, and set
standards for all hazardous waste-producing operations at a TSD facility. Under this law,
the Laboratory qualifies as a treatment and storage facility and must have a permit to
operate. The State of New Mexico, which is authorized by the EPA to implement portions
of the RCRA permitting program, issued the Laboratory's RCRA permit in November
1990.

In 1984, Congress amended RCRA by passing the Hazardous and Solid Waste
Amendments (HSWA), which modified the permitting requirements of RCRA by, among
other things, requiring corrective action for releases of hazardous wastes or constituents
from SWMUs. The EPA administers the HSWA requirements in New Mexico at this time.
In accordance with this statute, the Laboratory's permit to operate includes a section,
HSWA Module Vil that prescribes a specific corrective action program for the Laboratory
(EPA 1990, 0306). The HSWA Module includes provisions for mitigating releases from
facilities currently in operation and cleaning up inactive sites. This RCRA facility
investigation work plan meets the requirements of the HSWA Module and is also
consistent with the scope of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) in accordance with DOE policy (DOE 1989,
0078).

The Fenton Hill Site has been operating under a separate EPA identification (ID) number
(ID NO. NMD986676807) from the Laboratory. The DOE submitted a notification of
regulated waste activity and identified Fenton Hill as a small quantity generator to the
New Mexico Environmental Department (NMED) in February 1992. Although Fenton Hill
is not regulated under the Laboratory's RCRA permit, this work plan follows the RFI
requirements of Module VIII of that permit to ensure that potential environmental
problems influenced by Laboratory operations are investigated. It is intended to present
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a unified plan to the public and the regulators that addresses potential environmental

problems under current Laboratory jurisdiction.

The HSWA Module lists SWMUs, which are defined as "any discernible unit at which
solid wastes have been placed at any time, irrespective of whether the unit was intended
for the management of solid or hazardous waste." These wastes may be either
hazardous or nonhazardous (for example, construction debris). Table A of the HSWA
Module identifies 605 SWMUs at the Laboratory, and Table B lists those SWMUs that
must be investigated first. In addition, the Laboratory has identified areas of concern
(AOCs), which do not meet the HSWA Module's definition of a SWMU. These sites may
contain radioactive materials as well as hazardous substances not listed under RCRA.
SWMUs and AOCs are collectively referred to as potential release sites (PRSs). The ER
Program uses the mechanism of recommending no further action for AOCs as well as
SWMUs. However, using this approach for AOCs does not imply that AOCs fall under
the jurisdiction of the HSWA Module.

For the purpose of implementing the cleanup process, the Laboratory has aggregated
PRSs that are geographically related in groupings called OUs. The Laboratory has
established 24 OUs, and an RFI work plan has been or will be prepared for each. Three
other RFI work plans submitted to EPA in 1994 and nineteen plans submitted between
1991 and 1993, meet the schedule requirements of the HSWA Module, which are to
address a cumulative total of 100% of the SWMUs in Tables A and B of the HSWA
Module by May 1994. Although none of the OU 1154 PRSs are listed in these tables and
the site is not part of the HSWA Module itself, OU 1154 PRSs are addressed in this work
plan and their investigations will follow HSWA criteria. These PRSs were originally
documented in the November 1990 SWMU Report (LANL 1990, 0145).

As more information is obtained, the Laboratory proposes modifications in the HSWA
Module for EPA approval. When applications to modify the permit are pending, the ER
Program submits work plans consistent with current permit conditions. Program
documents, including RFi reports and the Installation Work Plan (IWP), are updated and
phase reports are prepared to reflect changing permit conditions.
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1.2 Installation Work Plan

The HSWA Module requires that the Laboratory prepare a master plan, called the
Installation Work Plan (IWP), to describe the Laboratory-wide system for accomplishing
RFls, VCAs and CMSs. The IWP has been prepared in accordance with the HSWA
Module and is consistent with EPA's interim final RFI guidance (EPA 1989, 0088) and
proposed Subpart S of 40 CFR 264 (EPA 1990, 0432), which proposes the cleanup
program mandated in Section 3004(u) of RCRA. The IWP was first prepared in 1990 and
is updated annually. This work plan generally follows the guidance in Revision 3 of the
IWP (LANL 1993, 1017).

The IWP describes the aggregation of the Laboratory's PRSs into 24 OUs (Subsection
3.4.1). It presents the installation description in Chapter 2 and a description of the
structure of the Laboratory's ER Program in Chapter 3. Chapter 4 describes the technical
approach to corrective action at the Laboratory. Annexes | through V contain the Program
Management Plan, Quality Program Plan, Health and Safety Program Plan, Records
Management Program Plan, and the Public involvement Program Plan, respectively. The
document also contains a proposal to integrate RCRA closure and corrective action and a
strategy for identifying and implementing interim remedial measures. When information
relevant to this work plan has already been provided in the IWP, the reader is referred to
the 1993 revision of the IWP.

1.3 Description of OU 1154

Operable Unit 1154 is a geothermal energy experimentation site, referred to as the Hot
Dry Rock (HDR) project. This operable unit consists of TA-57, which is a fenced area
referred to in this text as the "main compound" and three outlying areas. The first
outlying area consists of well GT-1 in Barley Canyon, located about 2 miles north of the
main compound. The second is a five-million-gallon pond located just outside the main
compound, and the third is a sludge pit, located about 2 miles southwest of the main
compound. Technical Area 57 is located 37 road miles almost due west of the
Laboratory. Figure 1-1 shows TA-57 relative to the Laboratory while Figure 1-2 shows
TA-57, the GT-1 well location and the site of the sludge pit.

The concept of HDR is to tap the geothermal energy that exists in the hot rock deep
inside the Jemez Mountains by circulating water from one well, through the hot rock, and
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out through another well. The HDR concept has proved to be feasible and is used in
many areas of the world, including Germany and Japan. The TA-57 site has been used
only for research of the concept but was able to extract enough energy 1o supply a town
the size of the nearby Jemez Springs, which has a population of about 500.

Operations began in 1972 with the drilling of well GT-1 in Barley Canyon and continued
into the late 1980s with the drilling of several other wells at TA-57. Several wells
extending to depths from a few hundred feet up to about 15,000 ft have been used to
support the research operations. Table 1-1 lists the principal wells drilied in support of
the operations at the Fenton Hill site and their approximate depths.

TABLE 1-1

List of Wells at Fenton Hill

WELL DEPTH (FT)
GT-1 2,575
GT-2 10,000
EE-1 | 10,000
EE-2 15,000
EE-3 14,000

In addition to the wells, many other surface installations are support facilities for the
operations. Currently existing are industrial-type facilities, including workshops and drum
storage facilities; hydraulic installations, including pipeworks, pump houses, a heat
exchanger, a small electric substation, and a small generating power plant; scientific
facilities for monitoring the operations, including a passive seismological network and
central data acquisition trailer; and support facilities for personnel, including meeting
rooms, washrooms, offices, and a guard station. A chemistry trailer was also on site
during the height of the research activities. This allowed for real-time analysis of the
chemical makeup of the fluid as it was circulated through the wells. The fluid chemistry
changed significantly as the water dissolved the minerals from the deep bore holes and
as various additives were introduced to aid the circulation. The main compound is
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enclosed by a wire mesh fence that restricts entry. The site is currently active, although
no research activities are occurring. The research activities are pending while funding to
continue the activities is being sought.

For the purpose of evaluation, the PRSs within OU 1154 have been divided into five
groups based primarily on their use and history. Figure 1-3 shows the locations of the
structures on the site and the general locations of the PRS groups. Group 1 consists of
the drilling mud pits that were constructed by the drilling crews as part of their operations.
It is estimated that up to seven such pits may have been constructed, then backfilled on
completion of each drilling operation; however, documentation confirms only two pits.
Group 2 consists of a system of settling ponds that were constructed as part of the -
geothermal fluid circulation system. There were two settling ponds, an experimental
pond, a pond filtration system that filtered the water from one of the settling ponds prior to
release, and a fourth reserve pond. The outfall from the settling ponds released water to
a dry tributary that was named Burns Swale for the investigation purposes of this work
plan. The sediments in this swale are also investigated as part of Group 2. A sludge
disposal pit is investigated individually under Group 3. The sludge originates from the
settling ponds on site. Group 4 consists of a chemical waste storage drum that was used
to receive sink drainage from the chemistry laboratory and a leach field also used by the
laboratory. Group 5 consists of a waste container storage facility, which includes both
fuel storage and satellite waste storage areas. Table 1-2 is a list of all the PRSs in OU
1154 and the proposed action for each. This table includes the PRSs within OU 1154
proposed for no further action. These are sites that have been determined, after
extensive investigation, not to require further action on the pan of the ER Program
because there has been no release of hazardous constituents to the environment or the
PRS never managed hazardous constituents. As more information is obtained, the
Laboratory proposes modifications to the HSWA Module for EPA approval of the no
further action determination. Although these sites will not affect the HSWA Module, the
same standards will be followed.

1.4 Organization of the OU 1154 Work Plan

This work plan generally follows the generic outline provided in Table 3-3 of the IWP
(LANL 1993, 1017). Following this introductory chapter, Chapter 2 provides background
information on QU 1154, including a description and history of the OU, a description of

past waste management practices, and current conditions in the OU. Chapter 3
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TABLE 1-2

Proposed Actions for Potential Release Sites in OU 1154

PRS Unit
Group  Number Type NFA VCA Phase 1 Deferred
1 57-001(a) Drill Pit X
2 57-001(b) Settling Pond X
2 57-001(c) Experimental
Pond X
2 57-004(a) Settling
Pond X
2 57-004(b) Storage
Pond X
2 57-005 Filtration
Unit X
3 57-002 Sludge Pit X
4 57-006 Chemical
Waste Drum X
4 57-007 Chemical Waste
Leach Field X
5 57-003 Container
Storage Area X

describes the environmental setting, and Chapter 4 presents the technical approach to
the field investigation. Because the technical approach is specific to this work plan, the
details in Chapter 4 are slightly different than those proposed in the generic IWP outline.
Chapter 5 contains an evaluation of the PRSs in OU 1154, including a description and
history of each PRS; a conceptual exposure model; remediation alternatives and
evaluation criteria; data needs and data quality objectives; and the sampling plans for
each PRS proposed for Phase | sampling. Chapter 6 of this work plan provides a
description of each PRS proposed for no further action and the basis for that
recommendation.

The body of the text is followed by five annexes, which consist of project plans
corresponding to the program plans in the IWP: project management, quality assurance,
health and safety, records management, and public involvement. Appendix A contains a
list of contributors to this work plan.
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Chapter 1 Introguction

Both English and metric units are used in this document, depending upon which unit of
measurement is commonly used in the field being discussed. For example, English units
are used in text pertaining to engineering, and metric units are often used in discussions
referring to sampling techniques and analysis, geology, and hydrology. When information
is derived from other published reports, the units are consistent with those used in that
report. Metric to English conversions are provided in Table 1-3 for convenience.

A list of acronyms precedes Chapter 1. Definitions of unfamiliar terms specific to this
work plan can be found in the glossary. A glossary of generic unfamiliar terms is
provided in the IWP (LANL 1993, 1017).

TABLE 1-3

Approximate Conversion Factors for Selected
SI (Metric) Units

Multiply To Obtain

Sl (Metric) Unit by US Customary Unit
Cubic meters (m3) 35 Cubic feet (ft3)
Centimeters (cm) 0.39 Inches (in.)

Meters (m) 3.3 : Feet (ft)

Kilometers (km) 0.62 Miles (mi)

Square kilometers (km?) 0.39 Square miles (mi2)
Hectares (ha) 25 Acres

Liters (L) 0.26 Gallons (gal.)

Grams (g) 0.035 Ounces (0z)
Kilograms (kg) 2.2 Pounds (Ib)
Micrograms per gram (ug/g) 1 Parts per million (ppm)
Milligrams per liter (mg/L) 1 Parts per million (ppm)
Celsius (°C) 9/5 + 32 Fahrenheit (°F)
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Chapter 2 Backaground Information

2.0 BACKGROUND INFORMATION FOR OPERABLE UNIT 1154
2.1 Description
2.1.1 Geographic Setting

Technical Area 57 is located on Fenton Hill, which lies on the western side of the Jemez
Mountains, at an elevation of approximately 8,700 feet. This location is 37 road miles
west of the main site of Los Alamos National Laboratory in Los Alamos, New Mexico.
The route from the main Laboratory site to Fenton Hill is by winding mountain roads that
cross the Jemez Mountains. Consequently, environmental factors at TA-57 may be
different from those at the main Laboratory area. The Jemez Mountains are dominated
by a circular caldera, with several lava domes within the caldera. On the west side of the
mountains, a rim valley is occupied by San Antonio Creek, on which the township of La
Cueva is located, about 3 to 4 road miles east of TA-57.

Outside the rim a high-elevation plateau circles the caldera. The main Laboratory site
lies on the eastern side of the caldera, known as the Pajarito Plateau, whereas TA-57 is
on the western side, known as the Jemez Plateau. On the western side of the
mountains, the plateau is interrupted by radial streams flowing westward in deep
canyons. These canyons and mesas encountered from south to north near TA-57
include Cafion de San Diego (which incorporates the Jemez River), Virgin Mesa, Virgin
Canyon, Cebollita Mesa, Lake Fork Canyon, Lake Fork Mesa, an unnamed canyon, an
unnamed mesa, and Barley Canyon. The geothermal operations at Fenton Hill occurred
in the transition zone between the caldera rim and Lake Fork Mesa, and in Barley
Canyon to the north. ‘

The name Fenton Hill does not appear on U.S. Geologic Survey (USGS) maps. It is an
informal designation originally given to the trail that leads out of the rim valley onto the
caldera rim and Lake Fork Mesa along the road from La Cueva to Fenton Lake.
However, common usage now assigns the name to this area of Laboratory operations.

The drainage from the main Laboratory site is eastward toward the Rio Grande, whereas
the drainage from Fenton Hill is westward toward the Jemez River. The recreational area
of Fenton Lake and the communities of Gilman and Cafiones are potentially the first
human occupations that would be affected by discharges from Fenton Hill. The drainage
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Chapter 2 Background Information

from Fenton Hill joins the Jemez River near Jemez Pueblo. The Jemez River eventually
joins the Rio Grande at Angostura about 12 miles north of Albuquerque. Figure 2-1
shows the geographic setting of the Fenton Hill site.

2.1.2 Misslon of Fenton Hill

The Fenton Hill site was selected to test the feasibility of extracting heat from hot rocks
deep in the earth. Because heat flow from magma bodies that lie at the interior of the
Jemez Mountains has made the surrounding rocks abnormally hot, a site near the rim of
the Valles caldera was chosen to test the concept of geothermal energy extraction. A site
in Barley Canyon was first selected because it is a region of high-temperature gradient
and less drilling was required to reach hotter rocks. However, the Barley Canyon site
was abandoned after one drill hole (GT-1), primarily because of poor winter access and
the topographic restrictions on the site area. The Fenton Hill site offered a large flat area
that was easier to reach in winter, where the forest had recently been destroyed by a fire,
the facilities would be more useful to the U.S. Forest Service following project completion,
and where the heat flow characteristics were nearly the same. Given these advantages,
the operations were shifted to the present site of TA-57, commencing with drilling of GT-2
(Kaufman and Siciliano 1979, 24-0013).

2.1.3 Method of Operation

The operations took place in an alternating succession of two modes. In the drilling
mode, a drill rig was located on site, and operations that required the rig, including
drilling, workover operations, logging, and massive hydraulic fracturing, were conducted.:
In the circulating mode, fluid was pumped down an injection well. The fluid then flowed
through induced fractures in the rock to a production well, where it was pumped back to
the surface. At the surface, the emergent water was returned to the injection well through
a surface loop that included heat exchangers to extract its heat. Additional details of the
operations are presented in Section 5.2.

2.1.4 Land Use Agreements
Fenton Hill, unlike the main Laboratory site, is not owned by the Department of Energy

(DOE). It is leased by the DOE from the U.S. Forest Service. Activities at Fenton Hill -
have been conducted at three main locations: TA-57, Barley Canyon, and a sludge pit\

RFI Work Plan for OU 1154 2-2 May1994




Background Information

36°

35°45

Chapter 2
106°45 106°30
T ] Cemo Toledo A
]
[
> Valle San Antonio
o ]
=
< A Cermo
< A Cemo w
2 Seco SanLus 4 Cemo -
< Santa Rosa “I\:
A Cemo
:::c Mountain del Abrigo ::\,
w FENTON o o
HILL SIT m
® . VALLES N
s/ Sulfur del Medio o
\ §Springs ¥ CALDERA ®
® g 3
o ~
£°°§ A Redondo Pesk +  Vvalle m
< 11254 Grande (%]
et
jen?
& o .
Y Rabbit
A Mountain

S
)

l,l
K
\

1.
Gilman

~ ¥

A Bearhead

Sources: U.S. Geological Survey 1978 (24-0086)
U.S. Forast Service 1990 (24-0039)

Figure 2-1. Geographic setting of TA-57 (Fenton Hill Site).

RFI Work Plan for QU 1154

2-3

Modified by: cARTography by A. Kron 5/11/84

May 1994



Chapter 2 Background Information

that was formerly a gravel pit on Lake Fork Mesa (Fig. 1-2). These sites are within Santa
Fe National Forest boundaries, and operations there are conducted pursuant to an
agreement with the U.S. Forest Service. Disposal of the drilling wastes generated as a
result of the Fenton Hill activities were conducted at the sludge pit to the west by
arrangement with the U.S. Forest Service. There was also a widespread network of
seismic recording stations and miles of electrical cable in shallow trenches joining the
stations to TA-57.

Applicable memoranda of operations have been reviewed for impact to the RFl and are
listed in the references (DOE 1973, 24-0003; LANL 1987, 24-0004; LANL 1985, 24-0007;
DOE 1972, 24-0008; DOE 1973, 24-0080; DOE 1979, 24-0079; LANL 1984, 24-0009).
These concern the exploratory drilling and construction of the seismic monitoring net, the
Barley Canyon drill site, the 20 acres at the TA-57 site, the drilling of heat flow holes A, B,
C, and D, and the approximately 30 telemetry stations and six seismic stations. In
addition, the DOE was allowed to conduct geological and geophysical sampling and
drilling, and to set up and operate environmental monitoring stations. At a later date,
there was agreement to permit construction of the five-million-gallon pond just outside the
TA-57 compound.

The site at TA-57 and the five-million gallon pond are enclosed by a perimeter wire fence,
with controlled access by the Laboratory. Access is not restricted at buildings owned by
the U.S. Forest Service on an adjoining site. Electrical, water, and sewage services are
connected between the site and the U.S. Forest Service facilities.

2.1.5 Permitting

The operations at Fenton Hill took place in an environment of increasing regulation.
Accordingly, the permit requirements changed during operations. Figure 2-2 illustrates in
a qualitative fashion the change in the regulatory environment and the dates when wells
GT-1, GT-2, EE-1, EE-2, and EE-3 were constructed at Fenton Hill.

The first group of applicable requirements was determined by agreement between the
Laboratory and the U.S. Forest Service. These concerned pumping of sanitary effluent
from TA-57 to the U.S. Forest Service sewage drainfield and placing the pond siudge
from TA-57 in a gravel pit within the Santa Fe National Forest, about 2 miles southwest of
TA-57 (DOE 1987, 24-0002; LANL 1984, 24-0009).
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Chapter 2 Background Information

The second group of regulations was by agreement between the U.S. Forest Service,
acting as landlord, and what is currently the New Mexico Environment Department,
(NMED) acting on behalf of the EPA’s Region 6. An environmental analysis report issued
in 1979 provided for operation of an NPDES wastewater discharge outfall at TA-57, which
released excess circulation water into Lake Fork Canyon by way of Burns Swale, a dry
tributary to Lake Fork Canyon. Burns Swale is an unofficial name given to this tributary -
for purposes of this work plan. (LANL 1985, 24-0007). This outfall was numbered EPA
001 001 and is shown on Figure 1-3.

The third group of regulations governed drilling operations, including discharge of noxious
gases such as HaS, and was administered by the State of New Mexico Division of Oil and
Gas (LANL 1987, 24-0004). The operation and restoration of the drilling mud pits was
conducted according to these regulations.

2.2 History

The history of major activities of the HDR is summarized in Table 2-1. (Burns and
Hendron 1993, 24-0006). Specific tacility descriptions are presented in Chapter 5. A
schematic drawing of a geothermal energy circulation loop is shown in Figure 2-3.

2.3 Waste Management Practices
2.3.1 Generation of waste

The operations at Fenton Hill generated considerable quantities of waste and liquid
effluent. The types of waste generated depended upon the mode of operation. During
drilling, various materials were trucked onto the site, placed in bulk storage facilities on or
near the rig, and then fed into the drill hole. The material circulated through the well, then
was filtered at the surface in filter units and settling ponds. The filtered water was
returned downhole. Particulate matter was recovered as solid waste from the filtration
system. There was thus a drilling loop, with circulating drilling muds and output gravel or
particulate material. After the drilling operation, the hole was cleaned of circulating mud,
and the mud settled out of the water in the on-site settling ponds. When the pond water
was sufficiently clear to meet NPDES limits for particulates, it was discharged to the EPA
outfall. The pond bottom sludge was removed and disposed of in the sludge pit. At the
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TABLE 2-1
History of HDR

Fiscal Year Activities

1970

»  Hydraulic fracturing HDR concept developed.
»  Unofficial LASL HDR Program initiated.

1971
» Feasibility and cost studies (drilling, hydraulic fracturing, heat
disposal).
1972
« Investigated Valles caldera and western Los Alamos County as
possible experimental sites.
« Drilled and logged 10 shallow (approximately 100 ft), 4
intermediate-depth (approximately 600 ft), and one deep
(2575 ft) exploratory hole, GT-1.
»  First report on HDR submitted to AEC.
= First public presentation and published report on HDR.
« Initial involvement of USGS.
1973
+ Logging and permeability tests in well GT-1.
»  Aerial survey conducted of area west of Valles caldera.
» Preliminary HDR resource assessment of the U.S.
» Petrography of core samples, studies of faults and earthquakes,
by visiting staff members.
« Hydrology and seismometry studies.
» Planning for second exploratory hole initiated. Possible location
at Fenton Hill mapped.
1974

« Permeability measurements, hydraulic-fracturing experiments,
and stress measurements in GT-1.

« Continuing study and monitoring of hydrology and water quality
begins in area west of Valles caldera, including GT-1 area
and Fenton Hill.

» Intensive development of high-temperature downhole
instruments begins. ’

« Preparation of site at Fenton Hill for drilling of second exploratory
hole, well GT-2.

+ Began drilling well GT-2.
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1975

1976

1977

1978

1979

Completed well GT-2.

Logging, hydraulic fracturing, and pressurization tests in GT-2.

Drilling begins on well EE-1 at Fenton Hill, the first well of an
experimental two-hole heat-extraction system.

Decision to complete first underground loop between GT-2 and
EE-1 instead of drilling another well at Fenton Hill.

Completed well EE-1. Did not intersect hydraulic fractures
generated from GT-2.

Fractured hydraulically from EE-1. Produced high-impedance
connection to GT-2.

Redrilled lower part of GT-2. Flow impedance much reduced but
still excessive.

Redrilled GT-2. Impedance now satistactory.

Surtace facility constructed to complete "Phase I" system—a
closed, recirculating, pressurized-water, heat-extraction loop.

Successful 75-day flow-test of Phase | system.

Began high-back-pressure flow test of Phase | system.

Continuing development of high-temperature drilling equipment
and downhole instrumentation, much of it in cooperation or by
contact with industry and universities.

Completed 38-day flow test against high back-pressure, which
reduced flow impedance. Shut down prematurely by
deterioration of cement around casing in injection well (EE-1).

Recemented EE-1 casing.

Phase | fracture system enlarged by additional hydraulic
fracturing.

Continued development and application of high-temperature
logging and diagnostic instruments and techniques, including
successtul microseismic mapping of Phase | fracture system.

Studies of drill cores from well EE-1.

Extensive evaluation of HDR resource base of the US, with field
investigations in 30 states by LASL and, under contract,
industrial and university groups.

Search for a second experimental site intensified.

Environmental Analysis Report for Fenton Hill issued.

Detailed planning for a deeper, hotter, Phase Il system at Fenton
Hill.

Drilling begins on well EE-2, the injection well of the Phase Il
system.
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1980

1981

1982

1983

1984

Well EE-2 completed.

Phase | system operated for 28 days to evaluate enlarged
reservoir.

Resource evaluation and site-characterization continued

Drilling begins on well EE-3,

Extended flow test of the Phase | system begins ("Run Segment
5").

Phase |, Run Segment 5, completed successfully; duration 9
months.

Drilling of well EE-3 continued until hole junked by twisted-off
bottom-hole drilling assembly.

Well EE-3 sidetracked and redrilled successfully.

Design of Phase Il surface system initiated.

Well EE-2 cleaned.

Repeated hydraulic fracturing in EE-2 produced no connection to
EE-3.

Five-million-gallon water-storage pond constructed.

Large hydraulic-fracturing operation in EE-2. No connection to
EE-3.

Fracturing operations in EE-3. No connection to EE-2.

Initiated explosive-tool development.

Intensive geochemistry studies.

Initiated expansion and installation of the first lining of Pond

GTP-1.

Massive hydraulic-fracturing operation in EE-2. No connection
made to EE-3. Terminated by equipment failure resulting in
rapid uncontrolied vent and damage to EE-2 casing and
fracturing string.

Large hydraulic-fracturing operation in EE-3. No connection to
EE-2.

Initiated development of chemically reactive tracers for use in
mapping temperature in a fractured geothermal reservoir.

Completed lining of Pond GTP-1.
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1985

«  Well EE-2 repaired.

«  Well EE-3 sidetracked and redrilled. Good connection made to
EE-2.

« Short series of flow tests to investigate connection between
wells.

= Successful 84-hour flow test of Phase |l system.

« Studies of EE-2 and EE-3 cores, fluid flow in deformable joints,
fracture apertures, degradation of sepiolite drilling muds,
calcite deposition, corrosion of cable armor and surface
components, additional chemically reactive tracers and their
adsorption, low-frequency long-period microseismic events,
modeling of observed thermal effects.

1986

« Completed redrilled well EE-3 with downhole hardware designed
for long-term flow testing.

« Conducted 30-day "Initial Closed-Loop Flow Test" of completed
Phase Il system Test included seismic monitoring,
temperature logging, monitoring the chemistry of the
recirculated fluid, tracer experiments, use of corrosion
inhibitors, modeling studies, etc.

1987

» Determined that obstruction at 10,500-ft depth in EE-2 was
partially collapsed casing and liner. Attempt to repair it by
milling operations unsuccessful. Reservoir Damage
Evaluation Panel recommended sidetracking and redrilling
around the obstruction. This was undertaken late in FY87.

» Detailed planning for a 1- to 2-year flow test of Phase Il system.

1988

« Completed redrilling and completion of well EE-2. Full-length
casing and liner installed.

« - Developed improved cementing techniques.

» Increased sensitivity of chemical analyses for reactive tracers
and their reaction products.

1989

= Filled and pressurized Phase Il and initiated long-term study of
steady-state water-loss rates at a series of elevated system
pressures.

« Continued development of chemically reactive tracers and
extremely sensitive analytical procedures for them.
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1990

« Continued materials and component selection, procurement, and
installation in the Phase Il surface system.

»  Water-loss study of the Phase Il fractured reservoir continued.
Determined that water-loss rate decreased with time for about
one year, representing 2-dimensional diffusion, but then
decreased more slowly implying a change to spherical
diffusion. Water-loss rates soon became very low, and system
continued to generate seismic activity to highest injection
pressure used (3600 psi). Ultrasonic inspection of existing
key surface components showed no significant corrosion from
previous use. Physical inspection of the interiors of heat-
exchanger tubes showed a variety of scale deposits but no
evidence of severe pitting or excessive loss of wall thickness.
All used components remaining in surface system appeared
satisfactory for the long-term flow test.

= One-million gallon water-storage pond cleaned, contoured, and
relined.

1991

- Continued water-loss studies. Analysis of pressure-increase data
indicates that up to reservoir pressures of about 15 MPa, 73%
of water storage is in microcracks in the body of the reservoir
and only 27% in joints and fractures. The reservoir appears to
saturate at 15 MPa and at higher pressures additional storage
is apparently only in expanded joints and fractures.

1992-Present

» Operations limited pending funding.

pit, the water in the sludge either drained away into rock underlying the unlined disposal
pit or evaporated.

A second type of waste was generated during circulation tests. Water was pumped down
one well, flowed through the rock, where it dissolved naturally occurring metals and other
inorganics from the rock, and was brought back to the surface in a second well, bringing
the materials with it. Ponds were used as storage components in the circulating loops.
When water that was resident in the ponds cooled, metals were precipitated or absorbed
onto bottom muds. Gradual accumulation of metals occurred in both the water and in the
muds. Excess water was discharged to surface drainage as effluent, while pond bottom
sediments were taken to the sludge pit.

Liquid waste discharges were governed by NPDES Permit No. NM0028576 (LANL 1985,
24-0007). Solid waste disposal was governed by agreement between the DOE and the
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U.S. Forest Service (DOE 1987, 24-0002 ). Sanitary waste discharges were pumped to
the U.S. Forest Service drainfield (LANL 1984, 24-0009). Reagent chemicals were
discharged to a buried drum under the chemistry trailer. When the drum reached
capacity, the liquid was pumped out and transported to the main Laboratory for disposal.
The leach field near the chemistry trailer also received diluted chemicals from operations
within the trailer. The site also has a satellite waste storage area operating in accordance
with the Laboratory's generator requirements.

2.3.2 Chemical constituents of waste

Chemical constituents associated with OU 1154 were derived primarily from the drilling
and subsequent testing activities. Most chemicals introduced during drilling were
associated with muds and other fluids used to lubricate and prop the holes. The larger
quantity additives included bentonite clay, barium sulfate, sodium hydroxide, ammonium
bisulfite, cotton seed hulls, lime, sawdust, and walnut hulls. Smaller quantity additives
included organic compounds such as para-formaldehyde used in small quantities as a
biocide, organic solvents and salts, organic and inorganic acids, isopropy! alcohol, and
phosphate descaler. Most of the additives had no hazardous components.

During hydrothermal testing, the circulating fluids dissolved and mobilized residual
additives that remained in the wells as well as new species from the reservoir rock. The
new species included a variety of metals and other inorganics, such as boron, arsenic,
lithium, cadmium, sodium, uranium, fluoride, sulfate, chloride, silica, and carbonates.
Although the solid particles were removed from the circulating water in settling ponds and
filtration systems, the concentrations of the dissolved constituents increased over time,
limiting the extent to which the water could be reused.

Chemical and radioactive tracers were introduced into the circulating water during the
tests to map temperatures and help determine reservoir characteristics. The chemical
tracers consisted of such compounds as sodium fluorescein, sodium bromide, sodium
nitrate, and p-toluenesulphonic acid (p-TSA). For radioactive tracers, 82Br was most
commonly used but 131] was also used in the earlier studies. The maximum quantity
reported to have been used in any tracer test was 250 pounds of sodium bromide, while
tests involving p-TSA used less than 200 g of tracer (Dennis et al. 1980, 24-0081;
Robinson 1986, 24-0082; Robinson et al. 1987, 24-0083; Rodrigues et al. 1993,
24-0084). None of the chemical tracers are considered hazardous at the low quantities
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used, and the radioactive tracers have very short half lives (35 hours for 82Br and eight
days for 1311) and are also not considered hazardous.

RFI Work Plan for OU 1154 2-14 May1994



Chapter 2 Background Information

References

Burns, K. and Hendron, R.,1993. "History of HDR," based on notes by M. Smith January
6,1992, with amendments by R. Hendron December 12, 1991, and by K. Burns and R.
Hendron 1993. Los Alamos National Laboratory, Los Alamos, New Mexico. (Burns and
Hendron 1993, 24-0006)

Dennis, B.R., Potter R., and Kolar, J., 1981 "Radioactive Tracers used to Characterize
Geothermal Reservoirs,” Los Alamos National Laboratory Report No. LA-81-1769, Los
Alamos, New Mexico (Dennis et al. 1980, 24-0081)

DOE (U.S. Depariment of Energy) December 16, 1987. “Fenton Hill State Cenrtification,
Permit No. NM0028576," Los Alamos National Laboratory Memorandum from H.F.
Valencia, DOE/LAAO, to M. Saladan, NMEID, Los Alamos, New Mexico. (DOE 1987, 24-
0002)

DOE (U.S. Department of Energy), January 3, 1979. "Agreement between DOE and U.S.
Forest Service,” Contract DE-AC32-79Al 10001, Appendix 2-3, Los Alamos, New Mexico.
(DOE 1979, 24-0008)

DOE (U.S. Department of Energy), March 26, 1973. "Memorandum of Understanding
between DOE and U.S. Forest Service,” Contract AT 29-1-2218, Appendix 2-2, Los
Alamos, New Mexico. (DOE 1973, 24-0080)

DOE (U.S. Department of Energy), May 5, 1972. "Land Use Authorization between DOE
and U.S. Forest Service,” Special Use Permit under Contract No. DE-AC32-79AL 10001,
April 7, 1972; amended May 5, 1972, Appendix 2-1, Los Alamos, New Mexico. (DOE
1972, 24-0079 )

DOE (U.S. Departrhem of Energy), November 30, 1973. "Memorandum of Understanding
between U.S. DOE and U.S. Forest Service,” Contract AT 29-1-2213, Los Alamos New
Mexico. (DOE 1973, 24-0003)

Kaufman, E.L., Siciliano, C.L.B., May 1979. "Environmental Analysis of the Fenton Hill
Hot Dry Rock Geothermal Test Site,” Los Alamos National Laboratory Report No. LA-
7830-HDR, Los Alamos, New Mexico. (Kaufman and Siciliano 1979, 24-0013)

LANL (Los Alamos National Laboratory), June 5, 1985. "Approval for Ground Water
Discharge Plan GW-31—Period June 5, 1985, to June 5, 1990," from New Mexico
Environmental Improvement Division (NPDES Permit No. NM0028576), Los Alamos,
New Mexico. (LANL 1985, 24-0007)

LANL (Los Alamos National Laboratory), June 1984. "Hot Dry Rock Geothermal Energy
Development Program. Discharge Plan for Geothermal Operations at Fenton Hill, "Los
Alaamos National Laboratory Report HDE-84-DP01, Los Alamos, New Mexico. (LANL
1984, 24-0009)

LANL (Los Alamos National Laboratory), May 23, 1987. “Interagency Agreement between
LANL and the NM Oil & Gas Department, regarding Drilling Operations at Fenton Hill,”
application for renewal dated January 10, 1983, Los Alamos, New Mexico. (LANL 1987,
24-0004 )

Robinson, B.A. 1986. "A Field Study of Tracer and Geochemistry Behavior during
Hydraulic Fracturing of a Hot Dry Rock Geothermal Reservoir,” Proceedings of the 11th
Workshop on Geothermal Reservoir Engineering, pp. 189-96, Stanford University,
(Robinson 1986, 24-0082)

RFI Work Plan for OU 1154 2-15 May1994



Chapter 2 Background Information

Robinson, B.A., Aguilar, R.G., Kanaori, Y., Trujillo, P.E., Counce, D.A., Birdsell, S.A., and
Matsunaga, |, January 1887. "Geochemistry and Tracer Behavior During a Thirty-Day
Flow Test of the Fenton Hill HDR Reservoir," Proceedings of the 12th Workshop on
Geothermal Reservoir Engineering, pp. 163-171, Stanford University. (Robinson et al.
1987, 24-0083)

Rodrigues, N.E.V., Robinson, B.A., and Counce, D.A., January 1993. "Tracer Experiment
Results During the Long-Term Flow Test of the Fenton Hill Reservoir,” Proceedings of the
18th Workshop on Geothermal Reservoir Engineering, Stanford University. (Rodrigues et
al. 1993, 24-0084)

USFS (U.S. Forest Service), 1990. "Santa Fe National Forest, New Mexico,"
Albuquerque, New Mexico.(USFS 1990, 24-0039)

USGS (U.S. Geological Survey), 1978. "Los Alamos, New Mexico,” Map No. N3530-
W10600/30x60, Denver, Colorado. (USGS 1978, 24-0086)

Van Eeckhout, E., May 1, 1992. "Environmental Regulations Affecting Fenton Hill,"
Record of Communication, Los Alamos, New Mexico . (Van Eeckhout 1892, 24-0005 )

RFI Work Plan for OU 1154 2-16 May1994



Executive Summary

Chapter 1
Introduction

Chapter 2
Background Information
for Operable Unit 1154

Chapter 3

Physical Description
Climate

Biological and Cultural
Resources

Geology
Hydrology

Conceptual Geologic/Hydrologic
Model of Operable Unit

Chapter 4
Technical Approach

Chapter 5
Potential Release Sites

Chapter 6
Recommendations for
No Further Action

Annexes

Appendices







Cheler3 Environmental Setting _
3.0 ENVIRONMENTAL SETTING
3.1 Physical Description

Technical Area 57 is situated on the Jemez Plateau on the southwest side of the Jemez
Mountains, about 60 km (37 mi) west of Los Alamos (Figure 3-1). The Jemez Mountains
are dominated by a volcanic depression called the Valles caldera. The Jemez and Pajarito
Plateaus are formed of tuff that was ejected from the caldera with sufficient velocity to
escape the caldera rim, falling to earth outside the rim and forming an encircling tuft
blanket.

The elevations of mountains bounding the Jemez Plateau on the east and west range
from 3048 m (10,000 ft) at San Antonio Mountain to a little over 2743 m (9000 ft) along
the crest of the Nacimiento Mountains. The major drainage in the area is the Jemez River .
and its tributaries. The plateau surface is cut into a number of mesas by southwest-
trending streams. The Fenton Hill site is on a plateau between two tributaries of the
Jemez River, the Rio de Las Vacas and San Antonio Creek (Figure 2-1). A high ridge
along the eastern side of the plateau is parallel to San Antonio Creek and forms part of the
western rim of the caldera . Otherwise the surface of the plateau slopes gently downward
to the west and southwest. The elevation of the area ranges from 2440 to 2740 m (8000
to 9000 ft) along the crest of the ridge to about 2130 to 2440 m (7000 to 8000 ft) where
the plateau terminates in steep slopes or cliffs above the Rio de Las Vacas.

The main site, TA-57, is just off State Route 126 past the nearest town of La Cueva.
Technical Area 57 is a typical industrial site combined with an oil field-type drilling
operation to tap the geothermal resource. The site is surrounded by a 12-ft high chain
link fence with several locked entrance gates. The main gate off Route 126 is guarded 24
hours a day to limit access to the site to Laboratory employees, contractors, and approved
visitors. Regular patrols by the site security staff are conducted in consideration of the -
remoteness of the area, the valuable equipment present, and the potential dangers
present at the site—particularly the potential presence of HoS gas in some areas from the

drilling operations.

Inside the fence are well heads GT-2, EE-1, EE-2, and EE-3, which are production
facilities used to extract thermal energy from hot rock deep in the earth using
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circulating geothermal fluids. Also present are two large ponds for water supply and for
storage of excess circulating fluids, various fixed and portable support and administrative
structures, and pipe racks and material storage areas. Nearly the entire site has been
graded and slopes gently to the southwest. Little of the original land surface remains.
Drainage off the site flows in two directions, to the south-southeast into Lake-Fork
Canyon and to the west-northwest into an unnamed tributary of the Rio Cebolla.

Associated with the activities at TA-57 are two other areas of interest. The original test
boring (GT-1) located in Barley Canyon has been converted into a geophysics monitoring ‘
station and is located about 2 miles north of TA-57. An U.S. Forest Service gravel pit,
located about 2 miles southwest of TA-57, has been used for disposal of sludges from
drilling operations and from cleanup of former settling ponds. These sites are shown in
Figure 1-3.

Access to the main site is by all-weather roads from Los Alamos to the east and from
Jemez Springs and San Ysidro to the south by State Roads (SR) 4 and 126. The GT-1
well site in Barley Canyon is accessible in good weather by U.S. Forest Service Roads
144 and 378. The gravel pit is accessible in good weather by U.S. Forest Service Road
10377.

3.2 Climate

The Jemez Mountains have a semiarid, continental mountain climate typical of most
southwestern mountains. The climate is characterized by local convective shower activity '
during the summer and major regional storms during the winter. The irregular terrain
causes irregularities in the storm patterns. Temperatures in the region are generally mild,
although extreme diurnal fluctuations in temperature can occur. A weather station was
established at the site in 1975, and a preliminary climatological baseline was established
over succeeding years.

At Fenton Hill, a ring valley at La Cueva intercepts cold air drainage off Redondo Peak and
channels it down the Jemez River valley, bypassing Fenton Hill. Wind directions above
ridge tops are most frequently southwesterly, and less frequently westerly through
northwestery. Daytime winds can be highly variable due to orographic effects. Within the
canyons, convective circulations are established by greater solar heating of the northern
(south-facing) canyon walls. Average wind patterns also have a distinct seasonal shift.

RFI1 Work Plan for OU 1154 3-3 May 1994 .
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During January the air flow is primarily from the northwest, but the patterns shift as the
seasons progress into summer with an almost complete reversal to southeasterly winds
by August. Precipitation at the site also follows the pattern expected for semiarid
southwestern mountain ranges. A four-year data base is available for precipitation. The
average annual precipitation for the years 1976 to 1979 was about 430 mm (17 in.) (Rea
1977, 34-0011; Pettitt 1976, 24-012; Kaufman and Siciliano 1979, 24-0013; and Miera et
al. 1984, 24-0014). Rainfall, much of it released in thundershowers, reaches its peak in
the months July through September, the "monsoon” season, when an average of 59 mm
(2.3 in.) per month was recorded (Barr and Wilson 1981, 24-0085). Hail may accompany
the more severe thunderstorms, but damage from large hailstones is infrequent.
Flooding is limited to localized flash floods in the canyons. Most of the winter
precipitation falls as snow, the annual average snowfall being about 2600 mm (100 in.)
(Pettitt 1976, 24-0012).

Temperatures recorded at Fenton Hill are observed to be somewhat colder than the
summer and winter temperatures recorded at Los Alamos; however, according to Pettitt
(1976, 24-0012), the temperature patterns at Fenton Hill are generally the same as at Los
Alamos. Maximum daytime temperatures at Los Alamos exceed 32°C (90°F) on an
average of only two days per year. Freezes have been recorded in all months except July
and August. Winters are cold, but at this elevation warming under cioudless skies is rapid
even in winter. During January, the coldest month, daytime temperatures can generally
be expected to be above 0°C (32°F), and an average winter includes only 18 days when
the temperature stays below freezing. Winter nighttime temperatures drop below freezing
from November through mid-April, but readings below -18°C (0°F) occur only about once a
year.

3.3 Biological and Cultural Resources

Environmental stu:ies begun in 197~ have provided baseline information on the
biological resources of the area. Also, during 1993, field surveys were conducted by the
Biological Resource Evaluations Te~™ (BRET) of the Laboratory’'s Environmental
Protection Group for OU 1154 to prov: rmation on the biological resources before
site characterize. Further informatic <cerning the biological field surv2ys for OU
1154 will be coi: .:ned in the full rep:- Biological Assessment for Environmental
Restoration Program, Operable Unit 1154" (Keller in prep, 24-0074). This
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report will provide specific information on survey methodology, results, and mitigation
measures and will also contain information that may aid in defining ecological pathways
and site restoration.

The purpose of the surveys conducted by the BRET at OU 1154 was threefold. The first
was to determine the presence or absence of any critical habitat for any state- or federal-
sensitive, threatened, or endangered plant or animal species within the OU boundaries.
Second, surveys were conducted to identify the presence or absence of any sensitive
areas such as flood plains and wetlands that may be present within the areas to be
sampled, the extent of the areas, and their general characteristics. The third purpose was
to provide additional plant and wildlife data concerning the habitat types within the OU.

3.3.1 Threatened, Endangered, and Sensitive Species

As a result of the habitat evaluation and previous data on OU 1154, there are at least eight
species of concern for this OU (Hubbard et al. 1978, 24-0067). These are the spotted
bat, the northern goshawk, Mexican spotted owl, Jemez Mountain salamander, the pine
martin; the wood lily, the checker lily, and the Sandia alumroot. See Table 3-1 for the .
listing of these species and their status on the federal and state lists.

TABLE 3-1
Threatened, Endangered, And Sensitive Species

Speclies of Concern for OU 1154

Species Status
_Commonname _________ Llatinname | Federal State

Northern goshawk Accipiter gentilis candidate

Mexican spotted owl Strix occidentalis lucida candidate

Spotted bat Euderma maculatum threatened endangered
Pine martin (Martes americana) candidate endangered
Jemez Mountain salamander Plethodon neomexicanus | candidate endangered
Wood Lily Lilium philadelphicum var. endangered

andium

Checker Lily Fritillaria atroupurpurea sensitive
Sandia Alumroot Heuchera puichella sensitive
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The spotted bat is found in pifion-juniper, ponderosa, mixed conifer, and riparian habitats.
The two critical requirements for the spotted bat are a source of open surface water and
roost sites (caves in clifts or rock crevices). Fenton Hill and the small canyons surrounding
this location should have a number of potential roost sites. Suitable surface water would
be small ponds or pools of slow-moving water. Natural suitable water sources are limited
within the boundaries of this OU; however, manmade ponds may serve as potential water
sources. To date, no spotted bats have been successfully mist-netted on Laboratory
property.

The northern goshawk's habitat is dense, mature or old-growth coniferous forest, which
has been identified at OU 1154. Goshawks have been found within the northwest
portions of the Laboratory with the highest p: “centage of nests (in Los Alamos County) in
ponderosa pine/Gambel oak, ponderosa pine/gray oak and mixed conifer habitats (EPA
1991, 24-0064). All of these habitats are found in OU 1154. To avoid adverse impacts to
goshawks, machine sampling from May through September will be cleared through
BRET, and BRET will be contacted 60 days prior to sampling to evaluate possible nest
sites in and around the sampling area.

Habitat requirements for the Mexican spotted ow! ~lude uneven-aged, multistc'v mixed
conifer forests with closed canopies in forested m  :ains and canyons. Tree c: /ities or
abandoned hawk nests are suitable nest locaticnis for the spotted owl, which has been
detected in Los Alamos County and at OU 1154. To avoid adverse impact 1o Mexican
spotted owls, any machine sampling occurring between May and October will be cleared
through BRET, and BRET will be contacted 60 days prior to sampling to evaluate possible
nest sites in and around the specific sampling area.

The Jemez Mountain salamander requires downed and decayed conifer trunks or rocks
(talus slopes) in mixed conifer to spruce-fir plant communities. Moist slopes and moderate
to heavy overstory cover also are necessary for this small amphibian's survival, so they are
found most frequently in areas of closed canopies, north-facing slopes, or near streams
and seeps within decaying logs and litter. Suitable habitat for the salamande: = found
near the boundaries of OU 1154 (Ramotnik 1986, 24-0066).

Due to strict state survey protocols, a species-specific survey for the Jemez Mountain
salamander, if deemed necessary, can only be conducted in the summer months after
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several days of heavy rain (July or August). Sampling for site characterization will begin
with BRET approval.

The pine martin (Martes americana) is found in spruce-fir habitat, which occurs within the
boundaries of OU 1154. The pine martin requires old-growth habitat with canopy cover,
fallen logs or hollow trees, and small mammals to feed on. This animal, whose young is
born in April, is very susceptible to human disturbance, and vehicular traffic or any
activities causing the removal of downed logs, forest litter, or hollow trees will adversely
impact pine martin habitat. This animal has not been reported on Laboratory property, but
the existence of suitable habitat and the animal's secretive, nocturnal nature provide the
possibility of its being in the area of OU 1154. To avoid adverse effect on the pine martin,
if any area over one-tenth acre will be disturbed or if any tree removal is planned, BRET will
be contacted for a presampling site-specific survey.

Several raptors breed in OU 1154, Travis (1992, 24-0017) reports substantiated
observations of breeding pairs in adjacent areas for the American kestrel (Falco
sparverius), great horned owl ( Bubo virginianus), and redtail hawk (Buteo jamaicensis).
Zone-tailed hawks (Buteo albonotatus) and turkey vultures (Cathartes aura) are also
possible breeders within OU 1154. Although specific nesting species are not confirmed
for this area, the proximity of this OU to confirmed nesting locations provides a high
probability that these areas are utilized by these raptor species. Potential raptor nest sites
and roosts occur in ponderosa pine and mixed conifer forests. Steep cliffs with small
caves and rock crevices found in this OU also provide the seclusion and commanding
views required for nesting and roosting. From May to September, nesting sites should be
free from additional noise, heavy equipment, and activities that could be harassing.

3.3.2 Small mammals

The species most often trapped during the 1976-1979 baseline studies was the deer
mouse (Peromyscus maniculatus). This has health significance in view of the recent
discovery of the hantavirus in the deer mouse population of New Mexico. Other species
encountered were: the least chipmunk (Eutamias minimus), golden-mantied squirrel
(Spermophilus lateralis), least weasel (Mustela rixosa), desert cottontail (Sylvilagus
audibonii), and the Mexican woodrat (Neotoma mexicana.)
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3.3.3 Large animals

The aerial seeding (see Section 3.3.5) of grass makes the area an important wintering
range for elk. Other large animals are also commonly found at OU 1154, including mule
deer, black-tailed deer, coyotes, black bear, badger, bob cat, and mountain lion.

'3.3.4 Small Birds

Forty-one species of birds were identified during 1976 baseline studies. Common bird
species encountered during preliminary BRET surveys in the summer of 1993 included:
Steller's jay (Cyanocitta steller), common raven (Corvus corax), chipping sparrow (Spizella
passerina), common grackle (Quiscalus quiscula), house finch (Carpodacus mexicanus),
solitary vireo (Vireo solitarius), mountain chickadee (Parus gambeli), hermit thrush
(Catharus guttatus) and Williamson's sapsucker (Sphyrapicus thyroideus). Nesting
species include: the black-chinned hummingbird (Archilochus alexandri), northern flicker -
(Colaptes auratus), yellow-bellied sapsucker (Sphyrapicus varius), hairy woodpecker
(Picoides villosus), Traill's willow flycatcher (Empidonax traillii), western wood-pewee
(Contopus sordidulus), violet-green swallow (Tachycineta thalassina), white-breasted
nuthatch (Sitta carolinensis), pygmy nuthatch (Sitta pygmaea), house wren ( Troglodytes
aedon), American robin ( Turdus migratorius), western bluebird (Sialia mexicana), warbling
vireo (Vireo gilvus), yellow-rumped warbler (Dendroica coronata), western tanager
(Piranga ludoviciana), Cassin's finch (Carpodacus cassinii), green-tailed towhee (Pipilo
chlorurus) and the dark-eyed junco (Junco hyemalis).

3.3.5 Vegetation

Based on the 1976-1979 baseline studies and the 1993 preliminary BRET survey, three
major vegetative complexes are found at Fenton Hill. Typical climax vegetation found at a
2600-m elevation in northern New Mexico is a mixed conifer forest with spruce and fir
dominating at higher elevations and ponderosa pine dominating at lower elevations. A
wildfire in 1971 destroyed part of this climax vegetation at and surrounding TA-57. The
fire scar was aerially seeded with a mixture of pasture grasses and legumes shortly after
the fire, and one year later, ponderosa pine seedlings were planted 3- to 5-m apart. Many

he species fourd in the 1993 survey could have resulted from secondary succession
i the areas affeci::: by the fire. The presently dominant vegetation consists of grass and
forbs intersperse. with aspen (Rea 1977, 24-0011).
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The dominant trees within the overstory vegetation were found in the survey to be the
aspen (Populus tremuloides), ponderosa pine (Pinus ponderosa), Douglas fir
(Pseudotsuga menziesii), and the white fir (Abies concolor). The shrubs within this OU
are primarily composed of the New Mexico locust (Robinia neomexicana), Gambel oak
(Quercus gambelii), and the western black chokecherry (Prunus virginiana var.
melanocarpa). The dominant understory vegetation was found to be: bearberry
(Arctostaphyios uva-ursi), orchard grass (Dactylis glomerata), sheep fescue (Festuca
ovina), creeping barberry (Berberis repens), bluegrass (Poa spp.), western yarrow
(Achillea millefolium var. lanulosa) and groundsel (Senecio spp.)

3.3.6 Cultural Resources

As required by the National Historic Preservation Act of 1966 (as amended), a cultural
resource survey was conducted during the summer of 1993 at OU 1154 (Albertson and
Hoagland in prep., 24-0016). The methods and techniques used for this survey conform
to those specified in the Secretary of the Interior's Standards and Guidelines for
Archeology and Historic Preservation (EPA 1983, 24-0018).

No archaeologhical sites are located in the areas surveyed. Three previous surveys within '
the area also report no archaeological sites (Scheick 1979, 24-0019; Larson 1987, 24-
0020; Larson 1987, 24-0021).

3.4 Geology

Two major volcanic eruptions in the Jemez Mountains that occurred about 1.5 and 1.1
million years ago produced widespread and voluminous ash flow sheets, now called the
Otowi and Tshirege members of the Bandelier Tuff (Smith and Bailey 1966, 0377; Spell
et al. 1990, 0607). The morphology of the Jemez Plateau is dominated by a gently
westward-sloping surface, formed on top of the Bandelier Tuff, which is dissected by
numerous steep-sided canyons (Figures 3-2 and 3-3).

The Otowi and Tshirege members of the Bandelier Tuff were erupted concomitant with
the collapse of the Toledo and Valles calderas, respectively. The older Toledo Caldera _
occupied the same site as the Valles caldera but may have been slightly larger. Following
formation of the calderas, volcanism continued with the extrusion of domes along ring
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Figure 3-3. Geologic cross section of the Jemez Plateau west of Valles Caldera.
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fractures. The latest eruption in the Jemez Mountains occurred about 130,000 years ago,
producing the El Cajete pumice, which occurs on Cat Mesa about 13 km south-southeast
of Fenton Hill, and the Banco Bonito rh:~lite flow, which occurs near La Cueva about 4 km
southeast of Fenton Hill (Gardner et ai. 1986, 0310; Self et al. 1988, 0500). No deposits -
from this eruption are present at the Fenton Hill Site. Vestiges of volcanic activity
continue today, as evidenced by hydrogen sulfide emissions and hot spring activity both
within and outside the Valles caldera (Goff et al. 1989, 0774). Seismic studies of P-wave
arrival times suggest the presence of partially molten rock below the Valles caldera,
possibly remnants of a cooling Bandelier magma chamber (Roberts et al. 1991, 0775).

Sierra Nacimiento to the west of Fenton Hill is a Precambrian to Paleozoic fold mountain of
Laramide origin (Kelley 1978, 0641), partially obscured under the Pleistocene volcanics
of the Jemez Mountains. The Precambrian rocks are predominantly quartzite, granite
gneiss, schist, and greenstone. Overlying the Precambrian are Carboniferous to Permian
marine limestones, sandstones, and shales (redbeds).

3.4.1 Bedrock Stratigraphy

Precambrian granite and gneiss crop out along the tlanks and crest of the Nacimiento
Mountains. These are overlain by Pennsylvanian and Permian limestones, sandstones,
and shales. Mesozoic sediments crop out in the northwestern part of the area and on the
western slopes of the Nacimiento Mountains, but do not extend to the east below the
Jemez Plateau (Purtymun 1973, 24-0022). The Cenozoic volcanic rocks form the upper
surface of the Jemez Plateau, overlying the Permian, Pennsylvanian, and Precambrian
rocks (Kaufman & Siciliano 1979, 24-0013). A geologic column of the region near the site
is shown in Figure 3-4. Cenozoic volcanic rocks fall into two age groups. Those exposed
at the surface are called Bandelier Tuff, and the buried volcanics are the Paliza Canyon
Formation and Abiquiu Tuff. The Tshirege member forms the uppermost layer of the
Bandelier Tuff at Fenton Hill.

The Bandelier Tuff is a nonwelded to densely welded rhyolite tuff that ranges from light to
dark gray. It is composed of quartz and sanadine crystals, lithic fragments of latite and
rhyolite, and fragments of glass shards and rare mafic minerals in a fine-grained ash matrix.
This tuff layer thins to the west and southwest away from its source at the Valles caldera ‘
(Rea 1977, 24-0011; Kaufman & Siciliano 1979, 24-0013). The Bandelier Tuff is about

RF1 Work rlan for OU 1154 3-12 May 1994




Chapter 3 Environmental Setting

FENTON HILL STRATIGRAPHY
Age |Era Period Depth Formation Temp.
46°F
o | Quatemary Bandelier Tuff 8°C
2.5my-—§ 50ft — - 53°F
z 15m Paliza Canyon 12°C
5] Tertiary Abiquiu Tuff(?)
68my unconformity ———460ft < M ANANANNNANNNN- g6oF
Permian 140m Abo red beds 30°C
O
280my..._ 6 il ,250ﬂ_/\/\N\N\/\/\/W\/V\/\_1 25°F
N 381m _ 52°C
L | pennsylvanian- Madera Limestone
= | Mississippian
Sandia Formation(?)
345my7 unconformity ___2,405ﬂ-N\/\/\/V\/\N\/\/\/\/\/\_1 90°F
570my+ 733m . . 88°C
&} Fenton Hill granodiorite
O intrusive
1,300 | B ( )
to| & [ Precambrian Metamorphic and igneous
1,700 B complex
m| o (undifferentiated)
15,000ft 608°F
4,572m 320°C

Source: Nuckols et al. 1981, 24-0025
Modified by: cARTography by A. Kron 2/1/94

Figure 3-4. Geologic column of Fenton Hill stratigraphy.
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106-m (350-ft) thick under the Fenton Hill site (Purtymun, West, and Pettitt 1974, 24-
0024). The Paliza Canyon Formation underlies the Bandelier Tuff and is composed of
andesite and basaltic andesite breccias that are interbedded with sand and gravels. The
Paliza Canyon Formation is about 15-m (50-ft) thick under the site (Purtymun et al. 1974,
24-0024). Under the Paliza Canyon is the Abiquiu Tuff, which is a light gray, friable
tutfaceous sandstone. It is about 15-m (50-ft) thick under the site (Purtymun et al. 1974,
24-0024).

Underneath the Abiquiu Tuff are the Permian redbeds of the Abo Formation. The
lithologies are typically arkosic siltstone, sandstone, and shale. There are small inclusions
of calcareous gray clay. Particles include granules of quartz and feldspar and pieces of
igneous rock. The thickness is highly variable due to erosion prior to Cenozoic volcanism
(Rea 1977, 24-0011; Kaufman & Sicilano 1979, 24-0013).

Beneath the Abo Formation are Pennsylvanian Iimestones,'shales. and arkoses of the
Magdalena group. The group consists of Madera limestone over the Sandia Formation.
The Madera limestone is an arkosic limestone containing both gray and red arkosic shale
overlying a dark gray limestone with insets of gray shale and beds of sandstone. The
Sandia Formation has an upper clastic member of sandstone, shale, and limestone. The
lower part is a discontinuous dark gray siliceous limestone (Rea 1977, 24-0011; Kaufman
& Siciliano 1979, 24-0013).

The basement beneath the Sandia Formation is a coarse Precambrian granite with large
microcline crystals, quartz-feldspar lenticular gneiss, schists, amphibolites, and
pegmatites. Veins include quartz and hornblendite. Minerals include quartz and
microcline, oligoclase-andesine, hornblende, biotite, epidote, sphene, apatite, zircon,

‘anite, tourmaline, and magnetite (Rea 1977, 24-0011; Kaufman & Siciliano 1979, 24-
+413; Laughlin et al. 1983, 24-0023).

3.4.2 Structure
The structural g« =logy of the Fenton Hill site can be addressed on three general scales:
regional, local, and immediate. Or he regional scale, several major features dominate

(Figure 3-5). The Nacimiento fault, or lineament, separates the Precambrian to Paleozoic
rocks on the ea:" from the younger sediments of the San Juan Basin. The Valles caldera
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and the ring faults that define the caldera perimeter lie to the northeast of the site. On the
east side of the Jemez Moun: ins, the range is bordered by the Pajarito fault zone.

Locally, faults of interest are the inferred fault that defines the course of the Rio Cebolia,
the Virgin Canyon fault, and the Jemez fault (Figure 3-2). A few additional faults have
been inferred from geologic and geophysical information just to the north of Fenton Hill.
One example is a fault that may parallel the upper course of San Antonio Creek and may
localize geothermal water at San Antonio Hot Springs. Others, such as the Virgin Canyon -
fault, have been identified in the underlying Madera and Abo Formations but apparently
do not extend into or through the overlying voicanics. While these faults may localize
springs along the canyon walls and could act as channels for contaminant migration, they
are not mapped as intersecting the surface in the near vicinity of the site (Kintzinger and
West 197¢, 24-0026; Slemmons 1975, 24-0027; Kintzinger et al. 1978, 24-0028).

3.4.3 Surficlal Deposits

Very little remains of the original surficial material at TA-57 and at the U.S. Forest Service
gravel pit, which was used as part of the geothermal operations as a sludge dumping site.
The Barley Canyon site is a typical high-mountain intermittent stream channel with stream
channel deposits.

3.4.3.1 Alluvium and Colluvium

A thin veneer of physically weathered bedrock colluvium is the only surficial material left in
the few undisturbed areas of OU 1154. The residual material is thicker on the top of the
plateau and thins along thz edges to bedrock outcrops on the steep portions of the
canyon walls. There is some fine-grained to coarser material in the two small alluvial
channels draining the site to the southeast and northwest; however, these channels
have been considerably altered by activities related to site construction and operations.

This is also true of the sludge disposal site at the U.S. Forest Service gravel pit about 2
miles west of the site. The Barley Canyon site is directly in the bottom of a small
intermitten* stream channel, which is dry much of the year. The channel is coarse alluvium
overlain by er alluvium, and the area is vegetated with grass, a few low shrubs, and a few
trees.
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3.4.3.2 Solls

No exhaustive study of the soils in this high mountain area has been published based on
a search of literature. Undisturbed soils are probably typical of the soils described by
Nyhan and others (1978, 0161) for the plateau tops and edges in the Los Alamos area.
The parent material is the Bandelier Tuff and the processes forming soils should have
been very similar to the processes forming soils in the Los Alamos area. For most of TA-
57 and for the U.S. Forest Service gravel pit there is no original soil remaining. At Barley
Canyon, a humus-rich soil has formed in the bottom of the canyon because of the
apparent lack of high-energy run-off and the heavily forested nature of the surrounding
slopes. The thickness of the alluvium in Barley Canyon is not known but is estimated to
be 2 to 6 ft.

3.4.3.3 Erosional Processes

Erosion at Fenton Hill is largely controlled by the extensive grading of the site to level it for
the research activities. Run-off that occurs is channeled into two drainage ways to the
south-southeast and to the north-northwest. Littie erosion was observed in the northern
drainage. Minor erosion, probably caused by channeled flow from adjacent parking areas
and storage yards, has caused minor, localized downcutting in the southern drainage
(Burns Swale). The thickness of the alluvium at the Fenton Hill site is not known but is
estimated to be 1 to 3 ft.

No evidence of significant erosion was observed at the U.S. Forest Service gravel pit
sludge disposal area. That area has been heavily graded and is relatively flat. The area of

sludge disposal has been bermed for run-on and run-off control.

No significant erosion was observed at the Barley Canyon site. The bottom of the canyon
is well vegetated, and no rills or gullies were observed.
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3.5 Hydrogeology
3.5.1 Surface Water Hydrology

The major surface water drainage near Fenton Hill is the Jemez River and its tributaries.
(Figure 3-6). The East Fork of the Jemez River drains the Valle Grande. Analyses of the
water from the East Fork of the Jemez River show low-dissolved solids, generally less
than 100 mg/l. Base flow is from discharge of groundwater to the stream from the near-
surface water table in the Valle Grande and from the large amount of precipitation that
occurs in the high mountains around the Valles caldera.

San Antonio Creek drains the Valle Toledo to the north of the Valle Grande as well as an
area along the west side of the Valles caldera and is a tributary to the Jemez River at the
confluence with the East Fork of the Jemez River. Several thermal springs dis  “arge into
the creek. Sulphur Creek is tributary to San Antonio Creek. The Sulphur Springs are hot
springs that occur along upper Sulphur Creek. Analyses of water from Sulphur Creek
show moderate concentrations of dissolved solids (greater than 500 mg/l). Base flow in
San Antonio Creek is from the discharge of groundwater ~>m the near-surface water table
in Valle Toledo and from precipitation. Dissolved solias concentrations in San Antonio
Creek are generally low; however, the discharge of water from thermal springs and
Sulphur Creek tends to increase the dissolved solid concentrations in a downstream
direction from about 100 mg/l to 200 mg/l. In general, the water quality improves
downstream of the geothermal area due to dilution by inflow of fresh groundwater and
run-off from precipitation.

At the confluence of the East Fork of the Jemez River and San Antonio Creek the
combined streams become the Jemez River. Downstream, the Jemez River mine :.:
concentration tends to increase due to the inflow of highly mineralized water from thermal
springs.

The Rio Guadalupe drains the area west of Fenton Hill and includes the tributaries Rio de
las Vacas and Rio Cebolla. The Rio de las Vacas drains an area west of the Valles caldera. .
Dissolved solia: =re low and increase downstream (Purtymun et al. 1974, 24-0061). Base
flow to the Ric  ~bolla is from groundwater discharge from the shallow alluvial aquifers
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Figure 3-6. Surface water drainages and selected spring locations near Fenton Hill site.
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along numerous tributaries and from springs on the canyon walls. The dissolved solids in
the system increase downstream; however, their concentrations are low.

The Fenton H:.: site slopes gently south so the méjor part of the run-off is into Lake Fork
Creek, which is tributary to the Rio Cebolla below Fenton Lake. The land immediately
northwest of TA-57 drains into an unnamed tributary, which joins the Rio Cebolla at
Fenton Lake. The land immediately northeast of TA-57 drains toward San Antonio Creek,
but is diverted by a low divide into Lake Fork Creek.

3.5.2 Groundwater

Groundwater occurs in the sediments in the Valles caldera and as perched water in
volcanic rocks and sediments adjacent to the caldera. Water supply is from springs at the
community of Jemez Springs and from a well at another community, Jemez Pueblo, both
situated downstream. Other small communities and isolated homes also draw water from
wells and springs. Water for domestic and recreational use at other smaller communities
and isolated homes is obtained from shallow wells completed in the alluvium of stream
channels or from springs.

The major geothermal flow regime is a structurally controlled part of the deep regional
aquifer, as illustrated in Figure 3-7. Fluids from deep within the caldera exit through the
Jemez fault zone. The principal pathway is through cavernous Paleozoic limestone
overlying low-permeability Precambrian rocks. (Goff et al. 1989, 0774). The aquifer
perched on the Abo Formation (Figure 3-3) produces coid clean water and is the source
tapped by most of the domestic wells in bedrock. At the Fenton Hill site, the aquifer
perched on the Abo Formation lies at a depth of about 450 ft. Other less significant
perched water can be found at greater and lesser depths. The regional aquifer lies "
beneath the perched aquifers and occurs at a depth of aabout 1750 ft beneath the site.

3.5.2.1 Vadose Zone
The vadose zone underlying TA-57 is in thin, surficial soil deposits and in the underlying

volcanic tuff. Flow and transport in the vadose zone will be mainly downward to the
perched water at the base of the volcanics.
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3.5.2.2 Saturated Alluvium

Burns Swale, a dry tributary o: Lake Fork Canyon, has a 2- to 6-ft depth of alluvium in its
upper reaches and more than a 40-ft depth of alluvium at the confluence with Lake Fork
Canyon. In May 1979, water was encountered in four holes bored in the alluvium. Laterin
the year, these holes were dry (Kaufman and Siciliano 1979, 24-0013). After a release of
water into Burns Swale in September of 1979, the two holes closest to the site again
contained water. Releases to Burns Swale were observed to infiltrate into the alluvium
and then would have either moved downstream along the interface of the alluvium and
the Cenozoic volcanics or infiltrated into the volcanics.

There is also a small valley fill in Barley Canyon. The drilling pit at the GT-1 site was
excavated in that alluvium, which would be saturated only during periods of high run-off.
Alluvial aquifers in the adjacent major rivers, such as the Jemez River, Rio Guadiupe, and
Rio Cebolla, are the most permeable :nits in the area.

3.5.2.3 Perched Aquifers

Kaufman & Siciliano (1979, 24-0013) identified an aquifer at the base of the Cenozoic
volcanics. This volcanic aquifer is pe:~hed on the Abo “ormation, which consists of .
Permian redbeds that aci as an aqui: {0 any downw.  oercolation. Many of the
springs in the area emerge at the voica:  .s/red bed contaci. -off and others (1989, 0774)
indicate that the shallow groundwater outtlow from the caldera is along this horizon.

Groundwater in this perched aquifer appears to be confined to buried stream channels at
the Cenozoic-Paleozoic (Abo) contact. The Cenozoic volcanics were deposited on a well-
developed erosional surface cut into the Abo. It has been observed that some of the
springs discharge from the volcanics at the outcrop of ancient drainage channels in the
Abo Formation (Figure 3-8). The locations of these discharges suggest that the buried
Abo drainage system contr:'s the principal flow of groundwater in the overlying volcanics.
The general absence of rov  >f springs along the outcrop of volcanics implies that the
saturated zone in the volca s does not extend much above the top of the drainage
channels. This was substantiated by two test holes that were dry in the volcanic section of
the holes (Kaufman & Siciliano 1979, 24-0013).
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The water supply (domestic and experimental use) for Fenton Hill is furnished by well FH- -
1 completed in a perched aquifer at a depth of about 136 m (450 ft). The aquifer is in the
Abiquiu Tuff anc is perched on the clays and siltstones of the Abo Formation. The aquifer
is of limited extent, terminating to the east along the canyon cut by San Antonio Creek.
Water movement in the aquifer is to the southwest, where a part is discharged through
springs and seeps in the lower part of Lake Fork Canyon and along the Rio Cebolla
(Figure 3-8).

Millions of gallons of highly mineralized, very hot water were circulated under great
pressure from the surface to a depth of about 15,000 ft and up again as part of the HDR
project. Any failures in the steel casing or cement seals could lead to leakage. The
possibility of leakage was recently reviewed by examining the heat loss from fluids
ascending the deep wellbores under geothermal gradients Principal leakages were
inferred at two locations high in the old GT-2 wellbore. One leak was calcuated to be at a
depth of 120 ft and the other to be over the interval of 390 to 420 ft. Both leaks are in the
Tertiary Paliza Canyon breccias or Abiquiu Tuffs. The rate of loss is estimated at 1t0 2
gpm. The Fenton Hill wells were installed and are continuing to be operated under the
regulations of the New Mexico Division of  and Gas, and, as such, they are not
addressed under this work plan.

Very few springs or wells produce from the Abo. Aquifers in the Abo are lenticular
sandstones. i is likely that because these are disconnected lenses, aquifers in the Abo
are confined, disconnected, and not part of a general aquifer system. At TA-57, the
Madera Formation underlies the Abo Formation at a depth of 375 m (1230 ft). The
geophysical logs suggest several perched aquifers in this formation.

3.5.2.4 Regional Aquifer

The regional aquifer is at the base of the Madera formation. Many of the hot springs in the
region appear at outcrops of this horizon. These are generally hot mineral springs. The
regional aquifer is encountered at a depth of 533 m (1750 ft) below TA-57. All of the ‘
aquifers above this depth are perched. Within the regional aquifer, a permeable horizon
was found in the depth interval 540-550 m (1770-1800 ft). It consisted of 9.1 m (30 ft) of
arkosic sandstone or granite wash. Geophysical log data indicate that the zone is “only
fair" as an aquifer. Water in the granitic basement is primarily contained in fracture

porosity.
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3.5.2.5 Water Quality

Water quality has been a concern for geothermal development in the Jemez Mountains
from early in the project (Purtymun et al. 1974, 24-0061; Pettitt 1976, 24-0012;
Langhorst 1980, 24-0032). Purtymun and others, for example, compiled pre-1971 A
analyses of records and also field analyses from 1971 to 1973 to document a water quality
background for the project. The pattern that emerged from the study shows that the
streams of the region have low levels of dissolved solids, which is a general measure of
water quality. These values increased downstream, as was expected. Several streams
were found to have high-dissolved solids in the vicinity of and downstream from mineral-
rich springs. This was particularly notable in the Jemez River near springs associated with
the Jemez fault. During periods of low flow along Sulphur Creek, high levels of dissolved
solids were found due to the predominance of water from thermal and mineral springs.

As noted above, surface water in San Antonio Creek, Vallecitos Creek, Fenton Lake, Rio
de las Vacas, and Rio Guadalupe have low concentrations of dissolved solids. Similarly
low concentrations are found in portions of the Jemez River and Sulphur Creek that are
not affected by mineral-rich springs. Table 3-2 from Miera et al. (1984, 24-0014) permits a
comparison of trace element concentrations in water from the holding ponds with
concentrations in surface and ground waters from natural sources in the vicinity of Fenton
Hill. The mean values of settling pond concentrations of the five constituents (boron,
arsenic, cadmium, lithium and fluoride) are generally greater than the upper bound of the
values reported for surface water but, except for fluoride, are below the upper bound of
the values reported for groundwater.

The HDR project, as expected, circulated large quantities of water. Some chemical
constituents found in the water were the result of additives to the drilling mud used for the
deep holes. Other constituents resulted from interaction of water with the hot rock during
the experiments. Drilling fluids were contained in mud pits close to each hole, and no
reports that the fluids overflowed the pits have been found.

Several ponds were used to contain the circulating water during the experiments. The
ponds were required to handle variations in water needs during operations but could not
hold the entire contents of the HDR circulation system. Therefore, when the circulation
system was emptied at the end of an experiment, water was released from GTP-3, the
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downstream storage pond, into Burns Swale, a dry tributary of Lake Fork Canyon. The
settling pond water was typically high in dissolved solids and high in arsenic, boron,
cadmium, lithium, fluoride, and chioride relative to natural surface - “ter, but below typical
levels found in groundwater, as shown in Table 3-2.

TABLE 3-2

Trace Element Concentrations in HDR Effluents and Natural Waters

Surface Waters Ground Waters Settling Ponds*
A m mA
Boron <0.1-1.2 0.2-11.0 6.8
Arsenic <0.005-0.007 <0.005-0.924 0.23
Cadmium <0.0005-0.001 <0.0005-0.0016 0.0007
Lithium <0.03-1.16 <0.03-14.7 8.2
Fluoride ST 1.27 4.10

*Values are mean concentrations for three holding ponds located at the HDR site.

Source: Miera et al. 1984, 24-0014, Table X

The settling pond concentrations in Table 3-2 are the averages of all measurements
taken. As discussed in Section 5.2.1, these concentrations were highly variable
depending upon experimental and climatic conditions, and sometimes exceeded release '
limits. Samples were taken to determine the quality of the settling pond water prior to
releases, and releases were not made if the established water quality standards were
exceeded. Additional discussion of the release practices and of exceptions to the
release rule is presented in Section 5.2.1.

Kaufman and Siciliano (1979, 24-0013) state that the released water rapidly seeped into
the alluvium in the swale and that the alluvium had a large capacity to sorb at least the
fluorine from the infiltrating water. Natural lev~!s of fluoride were reached within a few
hund:«: :eet downstream of the discharge poir:
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3.6 Conceptual Geologic/Hydrologic Model of Operable Unit

Laughlin (1981, 24-0031) presents a useful conceptual model for the hydrogeology of
the Fenton Hill site that he attributes to Trainer (1974, 24-0035). Most important is the
alluvial system of the Jemez River, Rio Guadalupe, and Rio Cebolla. The recent alluvium
in the bottoms of these rivers and their tributaries is the most permeable unit in the area
and is the source of most of the domestic and public water supplies in the area. These
alluvial aquifers receive most of their water from the Valles caldera or high in the
surrounding mountains.

Two other aquifers are important to the geohydrologic system. Perched aquifers in the
Cenozoic volcanics, which are principally localized in low areas on top of the Abo
Formation, supply some wells but more importantly discharge cold, high-quality water to
springs along the steep canyon walls. The springs add to the base flow of the streams
and rivers. The most significant well in the volcanics is the water supply well FH-1 for the -
Fenton Hill site.

The other source of base flow to the rivers and subsequent recharge of the alluvial
aquifers is the deep circulation system principally in the Madera formation. This system is
recharged principally from within the Valles caldera rim along faults and fractures that lead
deep into the hot rocks near the magma source of the volcanic sequence. There is no
source of water capable of significantly recharging the Madera at Fenton Hill. This regional
aquifer system is most important in supplying the Jemez River, and less so for the Rio
Guadalupe and Rio Cebolla. The water from this system is rich in dissolved salts and, in
particular, several springs have relatively high concentrations of lithium, boron, fluorine,
and arsenic.

At Fenton Hill, seepage from unlined surface ponds at TA-57 that may have infiltrated into
the Cenozoic volcanics could percolate down through fractures to the aquitard at the top
of the low- permeability Abo Formation. From there it could follow a buried channel to
surface as a spring on the side of Lake Fork Mesa. Unless there are undiscovered fault
zones at TA-57, surface effluent from TA-57 is not likely to reach the Madera Formation.
Faults that might penetrate the Abo aquitard occur north and south of Fenton Hill, but
none are known at the site.
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Effluent that was within regulatory limits but contained elevated levels of arsenic, boron,
and lithium was released from GTP-3 in the late 1970s and early 1980s. The releases
we: carefully monitored. Observations by Purtymun and co-workers defined the
mecnanism of flow and infiltration of the effluent and documented that little impact to the
environment was observed. The effluent infiltrated into the dry stream bed of Burns
Swale within 120 m (400 ft) of the Fenton Hill site fence. Little or no impact on
groundwater in the dry alluvial channel was observed presumably because constituents
sorbed onto the sediments in the channel. Bioaccumulation in trees along the channel
was observed but fell to background levels soon after regular releases were terminated.
This is further discussed in Section 5.2.1. It is unlikely that future releases from the site
could lead to impacts as severe as those resulting from the regular releases during
operations, because nothing exists today with contaminant concentrations as great as the
pond brines present during operations.

The regional aquifer at the base of the Madera Formation occurs in a limestone that has
cavernous-type permeability and was typically a lost circulation zone during drilling. The
temperature of the water suggests that this formation is connected to, and possibly
drains, the thermal water system in the caldera. This formation has some spring discharge
to the Jemez River in the reach from Battleship Rock to Jemez Springs. The few points of
Made . spring discharge are usually characterized by hydrogen sulfide and high
dissoived solids including elevated levels of arsenic, boron, lithium, and flouride.
Because of its poor quality, little use is made of the Madera water, except for hot spring
bathing.
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Chaer4 Technical Approach

4.0 TECHNICAL APPROACH

The overall objective of this work plan is the identification and, in some instances, the
characterization of environmental contamination. For the purposes of this work plan, the
term "environmental contamination” is defined as the contamination of natural materials or
of manmade materials that have been abandoned to become part of the long-term
environment. These materials can include air, water, soils and sediments as well as
abandoned waste materials and facilities that are not currently planned to be removed and
may be left in place indefinitely. Potentially contaminated facilities that are planned to be
removed or are still actively used are addressed in this work plan only as sites to be
deferred for characterization to a later time, unless a likely mechanism for significant
accidental release to the environment has been identified.

This chapter describes the technical approach to RFI/CMS actions adopted for OU 1154.
It provides the strategy and rationale for a phased approach to the RFI and describes how
the guidance provided by the IWP (LANL 1993, 1017) was incorporated into this
document. This chapter also provides details of technical aspects of the project,
including the methods used to determine appropriate sampling techniques, analytical
methods, and the number of samples required. A generalized conceptual exposure
model and a discussion of potential remediation alternatives specific to the types of PRSs
in OU 1154 are also provided.

Risk-based considerations in this work plan are limited to the comparison of sampling and
analysis results to risk-based screening action levels (SALs) described in the IWP. The
SALs are conservatively based on the theoretical exposure of a person residing at the
site to various chemical and radiological substances that might be present in the
environmental media sampled. Screening action levels based on residential exposure
were chosen for Phase | data comparisons because the residential exposure scenario
considers the most sensitive human population of any that could potentially occupy the
site. Therefore, the SALs are based on the most stringent of any of the land use
scenarios. In developing SALs, no consideration is given to exposure of humans under
land use scenarios other than residential use, because SALs are used only as a
screening tool. A preliminary evaluation of ecological risk will be conducted during the
summer of 1994 using conservative models and available data. This evaluation may
indicate that the risk is below acceptabie limits, or it may indicate that additional data and/or
a more sophisticated analysis will be required.
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Based upon a detailed review of historic information, references, interviews, and

discussion among the OU team members, PRSs in OU 1154 have been grouped by type
of facility for investigation and remediation. A summary matrix listing the groups and the
types of contaminants, affected media, and potential response actions is presented as
Table 4-1. This information guided the preparation of the detailed sampling plans in
Chapter 5. Details of the implementing process and some of the technical considerations
that are the bases of the OU 1154 approach are presented in the following sections of
this chapter.

4.1 Phased Approach

A phased approach has been adopted by the OU 1154 project team to meet the site
assessment objective of the RFI process in an efficient and cost-effective manner. The
phased approach uses available data, as they are obtained, to determine the
requirements for further investigation, the adequacy of the data to support the decisions
at hand, and the degree to which the data meet the needs of a particular stage of the
investigation or corrective measures action.

The phased approach to site assessment used in this work plan is consistent with EPA
(1987, 0821) and the Laboratory's IWP (LANL 1993, 1017) guidelines. A minimal Phase |
field investigation is first used to confirm the presence or absence of contaminants of
concern (COCs) that have been released to the environment. The potential COCs are
identified from archival information that indicates the source of the waste materials, site
visits during work plan preparation, and, when available, the analytical results of past
sampling activities. A potential COC becomes a confirmed COC if that constituent is
found in concentrations exceeding background and exceeding screening action levels
as described in the IWP. If COCs are determined to be present based on the Phase |
sampling results, the site is either recommended for a voluntary corrective action, further
evaluated under a preliminary risk assessment, or is further sampled under a Phase Il
program. The Phase | Sampling and Analysis Plans (SAPs) are presented in Chapter 5 of
this work plan. Any Phase Il SAPs that may be needed will be developed based on the
Phase | results and will be described in future reports.
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TABLE 4-1

PRS Group Characteristics

Characteristic PRS Group
1 2 3 4 5

Type of PRS

Drilling Mud Pit X

Settling Pond X

Stream Channel X

Filtration System X

Sludge Pit X

Chemical Waste Storage Tank X

Leach Field X

Container Storage Unit X
Potential Types of Contaminants

Metals X X X

Petroleum Hydrocarbons X X X

Solvents (VOCs & SVOCs) X X X
Potentially Affected Medla

Surface Soils/Sediments X X X

Subsurface Soils/Bedrock X X X

Air X

Structures X X
Potential Response Actions

No Further Action (NFA) X X X

Deferred Action (DA) X X

Voluntary Corrective Action (VCA) X

Phase | Sampling X X X
Potential Corrective Measures

Removal Action X X X

Treatment X X

Closure in Place X X

Note: The PRS groups are identified in Table 1-2.

The logic for the phased approach adopted for OU 1154 is presented in Figure 4-1.
Existing information is reviewed to develop an understanding of the processes and
events that produced each PRS and any potential COCs. On the basis of existing
information, four types of actions are being considered for OU 1154 PRSs. These four
actions are described below.
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Collect archival information

Decision
Point 1*

Based on
archival information,
Is the PRS a TSD or has there
been any release which could cause
impact to human health or the
environment?

No

Yes
Decision
Point 2*

Is the PRS subject to
action under another
regulatory or Laboratory
program?

Yes

No
Decision
Point 3*

Is archival
information sufficient
to conclude that COCs are
present or that corrective
measures are
required?

Perform preliminary risk assess- Yes
ment for indicator parameters
or
Perform Phase Il data collection
and a baseline risk assessment

Decision
Point 5*

Do the contaminants
of concern have an individual
or aggregate risk that exceeds
acceptable levels?

*NOTE:
Recommend for CMS

Figure 4-1. Decision process for OU 1154,
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[:_—] End point or activity

O Decision point

Recommend
for NFA

Defer action

Perform Phase |
data collection

Decision
Point 4*

Do the data collected in
Phase | sampling confirm the
presence of COCs?

Recommend
for NFA

Candidate PRSs may be screened and
proposed for VCA at any of the decision points.
Also, risk assessments may be performed at
any time if the data quality is adequate.
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No Further Action (NFA). If, based on archival information, sampling and analysis
results, or baseline risk assessment, the PRS is not now and will not in the future be a threat
to human health or the environment, the site may be proposed for removal from further
consideration by the ER Program. This finding can be made if the PRS meets one or more}
of four conditions (see Table 4-2) specified in the HSWA Module. This finding may be made
as the first step in the RFI/CMS process based primarily on archival information. It may also
be made at any step of the process when sufficient information becomes available to
support the decision.

TABLE 4-2

NFA Criterial

1. The site or PRS has never been used for the
management (that is, generation, treatment,
storage, or disposal) of RCRA hazardous
constituents, radionuclides, or other CERCLA
hazardous substances.

2. Site design, conditions, or institutional controls
prohibit releases from the PRSs that would pose
a threat to human health or the environment.

3. The PRS is part of a process operating under the
Laboratory's current RCRA Part B permit,
NPDES permit, or other applicable discharge
permit. Potential environmental impact from
these PRSs will be addressed by another
program.

4, The PRS has been characterized or remediated
in accordance with current applicable state or
federal regulations, and the available data
indicate that contaminants of concern are either
not present or are present in concentrations
near background levels.

1 These criteria are based on the conditions in Section J of the Laboratory's
Hazardous Waste Permit (EPA 1990, 0306).

Deferred Action (DA). Deferred action is only possible if present conditions and
associated risks are consistent with the current use of the site. Sites proposed for DA are
generally in use or slated for D&D. If currently used for treatment or storage of hazardous
materials, they are managed under the Laboratory's hazardous waste generator
requirements or the Laboratory's DOE-based operational controls. if permitted, the active
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sites would be closed under the RCRA permit conditions. The Laboratory's D&D
approach, on the other hand, consists of a flow of custody from the most recent

Laboratory landlord to the Space Planning Group and then to the ER Program as a D&D
project. The potential contamination associated with OU 1154 PRSs proposed for
deferred action is associated with existing structures that are either part of facilities
operating under the Laboratory's RCRA permit, are under DOE-based operational
controls (currently active sites), or are slated for D&D. The current risk associated with
these PRSs is small and is considered acceptable. The D&D activities and the RFI work
described in this work plan will be closely coordinated.

Voluntary Corrective Action (VCA). A voluntary corrective action is initiated by the
Laboratory if archival information, site observations, or sampling and analysis results
indicate that immediate action is required, the corrective action is obvious and does not
require study, or the action can be accomplished in an efficient and cost-effective
manner. A VCA will involve cleanup or stabilization measures adequate to reduce risk to
an acceptable level. The VCA may, however, consist of an interim action, such as
stabilization, or a conditional remedy, that is not considered a final remedy. An interim
action could include covering or removal of selected wastes, installation of a barrier fence

or warning signs, or improving storm water management. An interim action will generally

include plans for monitoring and implies that the PRS will eventually continue through the
VCA process or the RFI process. The EPA may, usually based on new information,
require the Laboratory to proceed with closure or other mitigation of a PRS in advance of |
the schedule set forth in the HSWA Module of the Laboratory’'s RCRA permit (EPA 1990,
0306). Interim actions required by the EPA are known as interim measures.

Phase | Sampling. For those PRSs not qualifying for NFA, DA, or VCA based on
archival information, data are gathered during Phase | investigations primarily to identify
whether a release has occurred and what COCs are present. [t can also be used to
identify those PRSs that may be recommended later for NFA, DA, or VCA, and those that
may need further characterization by Phase Il sampling. Phase | data may also be used to
help identify any COCs present at the site and may be used for risk calculations.

Phase Il Sampling. Phase Il field investigations are conducted to characterize the
nature and extent of contamination. Data collected at this stage must be of adequate
quality to support the quantitative risk assessments that will be conducted for each PRS
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not subject to NFA, DA, or VCA. After a quantitative risk assessment is performed, a final
decision for NFA, VCA, or corrective measures studies will be made.

The remainder of this section discusses decisions to be made as the phased approach is
implemented. The decision points of Figure 4-1 and the information used at each point
are discussed briefly. The sampling and analysis considerations introduced here as well
as the treatment of uncertainty are subjects discussed in more detail in later sections.

4.1.1 Decision Point 1

On the basis of archival information, Is the PRS a TSD or has there been
any release that could cause Iimpact to human health or the environment?

The function of Decision Point 1 is to differentiate, on the basis of available archival data
and observation, between PRSs that clearly do not pose a potential risk to receptors and
those that require further investigation. This decision must often be made on the basis of
qualitative archival information and requires professional judgment on the part of the
decision-makers.

Section J of the Laboratory's RCRA permit (EPA 1990, 0306) allows the Laboratory to
submit an application for a permit modification at locations where existing information
demonstrates that hazardous wastes, including hazardous constituents, that pose a
threat to human health or the environment have not been released (and will not be
released) from the PRSs. In those instances, no further action may be proposed. Any of
four conditions, as specified in the permit, must be met for NFA. These four conditions
are listed in Table 4-2. Although the OU 1154 site is not included in the HSWA Module,
the same criteria were followed when implementing this work plan.

An affirmative decision at Decision Point 1 indicates that the PRS under consideration
poses some degree of potential risk or that the available data are insufficient to deny the
possible existence of risk. All such PRSs are recommended for further consideration at
Decision Point 2. A negative decision indicates that, on the basis of professional
judgment, the PRS poses no potential risk and should be recommended for NFA.
Because of the judgmental nature of this decision, a recommendation of NFA cannot be
made unless the available documentation and/or site inspections clearly show that at least
one of the four NFA criteria is met.
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Evaluation at Decision Point 1 divides the OU 1154 PRSs into two sets: one consisting of .
PRSs recommended for NFA and another set that will be evaluated at Decision Point 2.

Because the first decision is made on the basis of existing archival information, all PRSs in
OU 1154 were evaluated at Decision Point 1 during the preparation of this work plan.
Potential release sites recommended for NFA at Decision Point 1 and the criteria used for
the basis of such recommendations are presented in Chapter 6.

4.1.2 Decision Point 2

Is the PRS subject to action under another Laboratory or regulatory
program?

At this point, selection and implementation of corrective measures may be postponed
until a future date associated with RCRA closure or with D&D activities. It is assumed that
the responsibility for cleanup rests with the program responsible for RCRA closure
activities or will be accomplished as part of the D&D project. Although immediate action
could be recommended at this time, no PRSs included in OU 1154 and found eligible for
deferred action showed evidence of an unacceptable current risk, based on archival

information and visual inspection. The rationale supporting this conclusion is presented
with the discussions of the individual PRSs in Chapter 5.

4.1.3 Decision Point 3

Is the archival Information sufficient to conclude that COCs are present or
that corrective measures are required?

Decision Point 3 allows the set of PRSs requiring further characterization to be sorted for
development of Phase | or Phase Il SAPs. The purpose of this decision is to determine
which PRSs need Phase | characterization before initiating a more detailed (and costly)
Phase Il investigation. Pre-existing analytical data will not be used at OU 1154 for -
comparisons to background, screening action level comparisons, or risk calculations. This
is because archival data are of unverifiable quality and are therefore used only as
information to support NFA, DA, or VCA recommendations or sampling plan design.
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Archival data and information gathered in site visits during SAP preparation were used to
help determine if Phase | or Phase Il sampling is more appropriate. All OU 1154 PRSs
under consideration at Decision Point 3 were recommended for Phase | sampling. No
PRS under consideration after Decision Point 1 will be recommended for NFA without a
minimum amount of characterization performed under the strict RCRA-based quality -
assurance (QA) requirements presented in Annex |l of this work plan.

4.1.3.1 Phase | Sampling

Phase | sampling will be conducted at PRSs where contamination is suspected based on
archival information. The goal of Phase | sampling is not complete characterization of the
site but discovery of COCs. Information on site history, physical site characteristics,
chemical and physical behavior of suspected constituents, and other factors are all
considered in determining the appropriate locations and depths at which samples must
be collected to confirm the presence or absence of COCs. With the exception of
sampling results from the chemical waste storage drum in Group 3, no analytical data
pertaining to OU 1154 were of sufficient quality to justify bypassing Phase | sampling for
the purpose of comparing data to background levels, screening action levels, or for use in
risk calculations. The storage drum was sampled in the summer of 1993, and the data
were considered to be of sufficient quality to recommend a voluntary corrective action.
This action will be performed independently of this work plan and is further discussed in
Chapter 5.

Phase | sampling is performed for selected indicator constituents at locations that are
highly likely to have been contaminated if a release to environmental media had occurred.
These indicator constituents are generally a subset of the potential COCs that may be
present and are selected on the basis of their quantity, toxicity, mobility, and/or ease of
detection. In many instances, the laboratory analyses for the specified indicator
constituents are expected to employ methodologies that will also yield information on
many other related chemical constituents, such as other metals, volatile organics, or-
semivolatile organics as well as the indicator constituents. Even though not ali
constituents that could be detected by the methods are specified indicator constituents,
the analytical laboratories will be instructed to provide data on anomalous quantities of any
constituents that the methods detect.
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4.1.3.2 Phase | Analytical Levels

Phase | samples will be analyzed to determine if a release has occurred that exceeds
background levels as well as established SALs for the types of chemical and radiological
constituents that are likely to have been present. If a significant release has occurred,
these data will be supplemented as required during Phase Il sampling with any additional
information that is needed to conduct a risk assessment.

Phase | samples will be analyzed in a manner appropriate for defensibly determining the
presence or absence of environmental contamination and for supporting defensible risk
assessments. Field screening for organic vapors and radioactive materials will be |
performed to determine the degree of required worker protection and to provide an initial
indication of contamination. Hand-held instruments will be used to screen materials as
they are sampled. Standard EPA protocols, or the equivalent, will be used for the
indicator constituents. This will include both level Il and level Il analytics and may include
the use of field laboratories. The only radioactive materials used at the site were very
shon-lived radioactive tracers that would no longer be detectable. However, natural
radioactive materials could have been brought to the surface through the circulating
waters used in the fractured reservoir. These radioactive materials may have ‘
concentrated in the settling ponds and the siudge pit.

4.1.4 Decision Point 4
Do the data collected in Phase | sampling confirm the presence of COCs?

Decision Point 4 addresses confirming the presence or absence of COCs at the PRS
following Phase | sampling. If the sampling confirms the presence of COCs—that is, that
waste constituents are present at concentrations above both SALs and background
levels—Phase Il data collection or a preliminary baseline risk assessment may be
performed. A preliminary risk assessment is a determination of risk based upon the
analytical results obtained only from the Phase | indicator parameters. The purpose of this
assessment is to determine whether the Phase | data alone indicate the presence of an
unacceptabile risk and the need for a CMS. Alternatively, the discovery of COCs could
lead to consideration of a voluntary corrective action. If the sampling indicates the
absence of COCs, the PRS is recommended for NFA. A recommendation of NFA is
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justified by a technically sound and QA-validated sampling effort that has confirmed the
absence of COCs at the PRS.

A concentration is considered to be above SALs if either one or more screening action
levels is exceeded by validated waste constituent concentrations at a site or if the
cumulative effects of multiple constituents exceed acceptable limits as defined in
Appendix J of the IWP (LANL 1993, 1017). Phase | data will first be compared with SALs.
If SALs are not exceeded, the site may be recommended for NFA without further analysis.
If SALs are exceeded, the data are then compared to background levels. If background
levels are also exceeded, COCs are considered to be present and the site is
recommended for either Phase Il action or a VCA, as described above. If SALs are
exceeded but background levels are not exceeded, COCs are not considered to be
present and the site is recommended for NFA.

The purpose of Phase |l sampling is to more completely identify the nature and extent of
contamination at a site based upon the results obtained from the Phase | sampling.
Phase Il SAPs are expected to vary significantly for individual PRSs depending upon the
amount and type of data available from archives and from Phase | sampling results.
Information on background levels and sources of potential variation in the environmental
measurement process will be included in the design of Phase il sampling plans. Any
Phase Il SAPs that may be required will be generated in future reports specific to this OU.

Phase Il will likely be an iterative process for most sites. The available analytical data,
starting with the validated Phase | sampling and analysis results, will be used for risk
assessments, planning additional physical and chemical site characterization activities,
and evaluating alternative corrective measures. Phase Il sampling may include
determination of local background, if necessary, to make defensible comparisons. Phase
Il data collection and analysis activities will cease when a sufficient data base is established
to perform defensible assessments of risk and defensible evaluations of alternative
corrective measures. We expect to find that sites with extensive existing data will not .
require full Phase Il sampling. The Phase Il data requirements will also be amended as
necessary to accommodate future program guidance on human health and ecological risk
assessment methods.
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4.1.5 Declision Point 5

Do COCs have an Individual or ’aggregate risk that exceeds acceptable
levels?

Decision Point 5, the final step in the phased approach decision process, is an evaluation
of the total set of validated data now available for each PRS. 1 is triggered at the point at
which PRSs have undergone field investigations and will be recommended for VCA, CMS
or NFA. Concentrations of individual COCs at each PRS will be compared to acceptable
risk levels for the COC. The calculated aggregate risk from COCs at the PRS will be
compared to acceptable aggregate risk levels, where aggregate risk is the cumulative risk
due to impacts of more than one contaminant.

Risk assessment methodologies adopted by the Laboratory reflect the basic concepts of
the proposed Subpart S to 40 CFR 264 and incorporate guidance issued by the EPA
under CERCLA and the Superfund Amendments and Reauthorization Act (SARA).
Calculation of risk as additive for sites with multiple contaminants is assumed.

A recommendation of NFA at this point in the decision process will be justified for a PRS if

the risk is not found to exceed acceptable levels for either individual or aggregated -
constituents. If the risk is found to exceed acceptable levels, a CMS is required unless an
immediate VCA can be implemented. That is, an obvious, simple, accepted, and effective
corrective action is available and practicable.

4.2 Decision Process and Management of Uncertainty within OU 1154

Any decision made on the basis of archival data or data from sampled environmental
media will inevitably involve some degree of uncertainty. The following discussion
describes the measures taken to manage uncertainty at each decision point.

Each of the five diamonds in Figure 4-1 represents a point at which a decision will be
made for each PRS under consideration. At each decision point, the OU 1154 team has
established constraints on uncertainty to ensure simplicity in the decision-making
process. Each question posed has only two possible answers: “yes” or "no." Each of
the decision points depends upon environmental sampling or archival data and therefore
requires management of the uncertainty associated with those data. All OU 1154 PRSs
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have been evaluated using the initial steps in the phased approach: collect archival data
and determine eligibility for designation as NFA, DA, or Phase | sampling on the basis of
that data. Management of uncertainty at Decision Points 1 through 5 is described below.

4.2.1 Management of Uncertainty at Decislon Points 1 and 2

Uncertainty was managed at Decision Points 1 and 2 by assembling as much historical
information as possible about the PRSs within OU 1154. The decision at these points
depended on existing data that the OU 1154 team collected and judged to be relevant to
one or more PRSs. In most cases, qualitative information about past practices and
processes was considered reliable for decision-making. To gain a preliminary
understanding of current conditions at OU 1154, the OU team assembled archival
information from a variety of sources. Published accounts of Laboratory operations
provided a framework for developing ideas about general operations at various PRSs. In
addition, memoranda, files, Laboratory reports, and ehgineering drawings, including
change orders and as-built drawings, were researched and analyzed. Current and retired
employees contributed operational information in interviews with OU 1154 team
members. These sources of information were used to provide an understanding of site
activities and operations and to determine what (if any) chemical constituents may be
present at a given PRS.

Historical quantitative data about chemical constituents are also usetul, but in general
must be regarded with caution. In most cases, it is not possible to make statements about
the uncertainty associated with historical quantitative data. Therefore the OU 1154 team
used these data conservatively. Whenever information was judged inadequate or data
were suspect, the team elected to collect additional data. Any PRS at which the risk level
was questionable based on historical information either moved on to Decision Point 3 or
was assigned an immediate VCA. Otherwise, the PRS was assigned to the NFA or DA
category at Decision Points 1 and 2.

4.2.2 Management of Uncertainty at Decision Point 3
Decision Point 3 entails a judgment about the quality and ultility of historical data. Data
must be satisfactory to confirm the presence or absence of contaminants. The team has

taken a very conservative approach to using available data to ensure this result. If the data
set in question is recent, of known quality, and unambiguous with respect to screening
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action levels, Phase | sampling will not be conducted. In practice, the OU 1154 PRSs that
are being recommended for further action will be subjected to Phase | sampling except for

the chemical waste storage drum, which was sampled in the summer of 1993.

4.2.3 Management of Uncertainty at Decision Point 4

Decision Point 4 involves the comparison of quantitative data collected during Phase |
investigations with background and SALs to confirm the presence of COCs. The primary
focus of OU 1154 Phase | investigations will be to collect sufficient data to determine
whether COCs are present at a given PRS.

4.2.3.1 The Data Quality Objective (DQO) Process

The principal tool for managing uncertainty in Phase | data collection will be the DQO
process. This is a technique that carefully defines the specific role to be played by data in
Phase | decision-making and identifies the quality and quantity of data required to make
the decision. As applied to OU 1154, the DQO process has the steps summarized below.
The site specific details on the DQO process are provided in Chapter 5.

Summary of the Problem. A concise statement of the environmental problem
potentially associated with a given PRS or group of PRSs, including any existing data
relevant to the problem.

Declision(s) To Be Addressed. A statement of the specific decision(s) to be made
in order to resolve the problem. A typical decision for the OU 1154 Phase | investigation
will be to proceed to Phase Il if contamination at a given PRS is found to exceed
established SALs and background levels.

Inputs. A description of the type(s) of environmental data that will be required to make
the decision, including a specific list of constituents to be investigated.

Boundaries. A description of the spatial (and, if appropriate, temporal) boundaries that
define the area from which samples will be taken and to which the decision will apply. For
Phase |, this may be a segment of a PRS, an entire PRS, or a group of PRSs.

Decision Logic. A statement that builds on the preceding steps to rigorously define
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the decision to be made with data, the way in which data will be used to make the
decision, and what actions will follow as a consequence of the decision. A typical Phase |
decision rule will involve comparison of the maximum measured concentrations of a given
set of indicator constituents to the SALs and background levels for those constituents.

Design Criterla. A qualitative or quantitative statement of what will be done to assure
that the decision can be made with an acceptable degree of uncertainty. For the typical
Phase | decision, an important criterion will be to employ judgmental sampling, that is, to
locate sampling points in areas most likely to be contaminated. In some cases, visual
evidence or historical process knowledge will make it possible to rely only on judgmental
sampling as a design criterion (i.e., to specify a given number of judgmental sampling
points as an adequate basis for the Phase | decision).

While the design criteria provided in this work plan place limits on acceptable uncenrtainty,
they do so primarily by specifying an acceptable number of sampling locations. While it is
recognized that this approach does not incorporate statistical sampling designs whose
performance can be fully quantified, the approach does provide adequate planning
specifications for the typical Phase | decision. It is anticipated that Phase Il sampling
designs may require a more rigorous statistical basis.

The outputs of the DQO process, described above, lead to definition of DQOs, including,
but not limited to, specifications of the media and areas to be sampled, sampling protocols
to be used, variables to be measured, analytical methods to be used, and precision and
accuracy requirements for the sampling and analysis procedures. These specifications
are the foundation for the Phase | sampling and analysis plans.

4.2.3.2 Statistical Sampling Approach

Uncertainty can also be managed during Phase | by employing a statistical approach to
reconnaissance sampling. This approach directly links the number of samples to be taken
in a given area to the importance of detecting contamination over a defined fraction of that
area. This approach is described in Section 4.1 of Appendix H of the IWP (LANL 1993,
1017). However, statistically based techniques are commonly used to guide sampling
designs at PRSs where locations of potentially contaminated sites are uncertain.
Because the locations of the sites to be sampled at OU 1154 are known, statistical
sampling approaches were not used for Phase | sampling designs in this work plan.
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4.2.4 Management of Uncentainty at Decision Point 5

Decision Point 5 will depend on Phase |l sampling to establish the nature and extent of
contamination at a given PRS. Phase Il sampling will provide the basis for performing a
baseline risk assessment to establish the need for cleanup or other corrective measures
and to determine appropriate cleanup levels. Phase Il sampling will also be based on
application of the DQO process. Because the decision to be made will be different from
that at Decision Point 4, the DQO outputs will also differ. The steps of the process will,
however, remain the same.

4.3 Assessment Considerations

Data quality requirements for field and analytical data collected at OU 1154 are governed
by the need to make defensible, risk-based decisions for each PRS. The information
coliected will be based on sound professional judgment, required EPA protocols,
statistical requirements, and overall data objectives for the project. This section presents
information on sampling and analysis methods to be used for the OU 1154 RFI.

4.3.1 Sampling Actions

A variety of actions will be taken during the RFI sampling for OU 1154. Because it is not
known whether environmental contamination has occurred at any of the PRSs planned to
be sampled, the objective of the sampling is to determine whether a release has occurred
that exceeds established SALs for the types of chemical constituents that are likely to
have been present.

The sampling proposed for OU 1154 includes both surface and subsurface soils,
sediments, and sludges. Surface samples will be taken by hand methods, and
subsurface samples will be taken using drilling techniques. A summary of drilling activities
is presented in Table 4-3. ‘
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TABLE 4-3

Summary of Drilling Activity for PRSs with Borehole Sampling

PRS Number of Expected Total Expected
Boreholes Borehole Borehole
Depth (ft) Footage (ft)

Group 2 2 2

Pond Sampling 1 30 30
Group 3 1 18 18

Pit Sampling 1 30 30

Totals 5 122

Numerous field activities have an impact on the overall quality of an ER Program. The
sample collection activities that have a direct effect on data quality include equipment
calibration schedules and procedures, sample method selection and techniques, sample
containers, preservatives, sample holding times, the number or type of quality control
(QC) samples, sample documentation, and equipment decontamination. To ensure that
data quality is maintained in the field, specific details for each of these activities are
documented in the SOPs listed in Annex I, the QAPjP for this work plan, and in the
Laboratory Standard Operating Procedures Manual for the ER Program (LANL 1991,
0411).

4.3.2 Analytical Methods and Levels
The analytical methods to be used in support of this work plan are identified in the QAPjP
in Annex |l. These methods are considered preliminary, pending adoption of screening

action levels for indicator constituents and adherence to contractual agreements by the
analytical laboratories. The final analytical methods must be capable of achieving routine
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detection limits below the screening action levels and must be within the capability of the
analytical laboratory. The sample volume and container specifications will also depend

upon the laboratory's capabilities and requirements and may be different from the
specifications presented in this work plan. The determination of analytical methods and
levels for field and laboratory tasks will help to standardize analytical procedures for the
project.

The analytical levels used for OU 1154 are as follows:

Level | Field Screening. Photo ionization detector (PID), flame ionization
detector (FID) instruments, or equivalent, will be used to screen soils, sediments,
and sludges for organic vapors; a GM detector or ion chamber will be used to
screen soils for gross beta and gamma contamination; an alpha scintillation
detector, or equivalent, will be used to screen soils for gross alpha contamination.

Level Il Field Analysis. A field x-ray fluorescence (XRF) unit will be used to
analyze soil, sediment, and sludge samples for metals.

Level lll Standard Laboratory Analysis. EPA SW-846 laboratory methods
(EPA 1987, 0518), or equivalent, will be used on soil, sediment, and sludge
samples for routine analytes. A mobile laboratory utilizing SW-846, or equivalent,

methods may be utilized if available and if able to produce data of the required
quality.

In general, Levels | and |l are associated with on-site portable field instrumentation or tests
that may be semi-quantitative or quantitative. Field portable radiation detection
equipment is semi-quantitative, indicating level of contamination in counts per minute
(cpm), but does not normally yield quantified concentration levels. Some portable
instruments for detection of organics can yield semi-quantitative concentration
information. Field XRF units are capable of yielding quantitative information on many
metals. Level Il analyses are associated with standard laboratory protocols and
documentation that will generate high-quality, defensible data. These analyses may be
conducted in field laboratories to similar levels of precision and accuracy. Organic
analyses are expected to be performed using standard techniques that include use of
gas chromatography. Inorganic analyses are expected to be conducted using
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standard inductively coupled plasma emission and atomic absorption spectrometric
techniques.

4.3.3 Extended Analyte List

The OU 1154 extended analyte list (EAL) is presented in Table 4-4. The EAL identifies
standard groups of metals and organic compounds for which analyses will be repeatedly
performed at several PRSs. These constituents were selected because, if present, they
would provide an indication of a release. They are based upon historical information,
including the results of chemical analyses of process water, sludges, and drilling mud,
information from Material Safety Data Sheets (MSDSs) for the additives used in drilling and
other site processes, and information on site work practices and processes. Laboratory
analyses will be performed for potentially hazardous metals that may have been present in
the process wastewater, and field analyses will be performed by XRF on an abbreviated
list of metals because of the limitations of the method. Lithium is not considered toxic to
humans but is included for later use in evaluating environmental risk. The list of VOCs
includes all compounds normally targeted in an EPA Method 8240 scan and likely to be
present at the site (EPA 1987, 0518). The list of SVOCs includes compounds that may
have been present in the drilling fluid additives.

4.3.4 Screening Action Levels

Screening action levels for contaminants of concern are presented in Appendix J of the
Laboratory's IWP (LANL 1993, 1017) and are summarized for the indicator constituents in
the QAPjP (Annex |l of this document). These screening action levels will help determine
whether a PRS contains COCs and whether to recommend for no further action, consider
a voluntary corrective action, or to perform Phase |l sampling.

The screening action levels are based upon a residential exposure scenario that is very
conservative compared to other exposure scenarios. Because of this conservatism,
chemical constituent concentrations below the screening action levels are unlikely to be
of concern from the perspective of human health, regardless of future land use. The
lowest SAL for each constituent, representing systemic or carcinogenic action, will be
used (LANL 1993, 1017).
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Chater4
TABLE 4-4
Extended Analyte List
Metals for Laboratory Analysis
Antimony Arsenic Barium
Beryllium Cadmium Chromium
Cobalt Copper Lead
Lithium Mercury Nickel
Selenium Silver Thallium
Uranium Vanadium Zinc
Metals for Field XRF Analysis
Barium Cadmium Arsenic
Chromium Copper Cobalt
Mercury Lead Selenium
Silver Nickel Uranium
Zinc Thallium
Volatile Compounds .
Acetone Acetonitrile Benzene
Bromoform Carbon disulfide Carbon tetrachloride
Chloroform 2-Hexanone Isobutyl alcohol
Methylene chloride Methyl ethyl ketone 4-Methyl-2-pentanone
Pyridine Tetrachloroethene Toluene
Trichloroethene Tricholorofluoromethane Vinyl acetate
Vinyi chloride Xylenes (total)
Semivolatile Compounds
Acetophenone Anthracene Benzyl alcohol
0-Cresol m-Cresol p-Cresol
Dibenzofuran Diethyl phthalate 2.,4-Dimethylphenol
Dimethy! phthalate 2,4-Dinitrotoluene 4,6-Dinitro-0-cresol
2,4-Dinitrophenol Naphthalene Di-n-octyl phthalate
Fluroanthene 0-Nitroaniline 1-Naphthylamine
2-Naphthylamine Nitrobenzene m-Nitroaniline
p-Nitroaniline Phenol o-Nitrophenol
p-Nitrophenol p-Phenylenediamine

The SALs presented in the OU 1154 QAPjP are those currently in effect; however,
contaminant levels of concern are periodically reviewed by EPA as additional data
become available, and the screening action levels in effect at the time of sampling will be
used in analyzing the Phase | data obtained under this work plan.

The methods for determining the screening action levels are based upon EPA guidance
and are described in Appendix J of the IWP (LANL 1993, 1017). If a Laboratory screening
action level is not available for a constituent at the time of Phase | sampling, an altemative
screening action level will be developed based upon available defensible toxicological
data or upon such considerations as comparison with background, regulatory limits, and
the practical quantification limit for the constituent.
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4.3.5 Required Quantification Limits

As a general rule, the required quantification limits for laboratory analyses will be the
practical quantification limits (PQLs) for the analytical methods as applied to OU 1154
soils. On a case-by-case basis, limits higher than PQLs can be allowed if they will produce
data acceptable for site decisions. The analytical methods and PQLs for the selected
indicator constituents are given in the QAPjP in Annex Il. The methods were drawn from
standard EPA sources (EPA 1987, 0518). Practical quantification limits are
media-specific, and those that have not yet been identified for OU 1154 soils will be
determined as part of the Phase | sampling effort. Alternative analytical methods will be -
sought if the PQL is determined to be greater than the screening action level in effect at
the time of sampling.

4.3.6 Quality Assurance Sampling

Quality assurance sampling consists of the collection of (1) duplicate samples of
environmental media to monitor the consistency in analytical extraction methodology, (2)
equipment rinsate samples to monitor the efficiency and thoroughness of the field
decontamination procedures, and (3) field blanks to monitor the sample preparation and
handling processes.

Collection protocols for these and other quality assurance samples are described in LANL
ER Standard Operating Procedure (SOP) 1.05 (LANL 1991, 0411). The SOP does not
contain guidance on selection of the appropriate locations for collection of quality
assurance samples.

Duplicate samples are two samples taken from the same sampling location and represent
the same sampled material. Duplicate samples best serve the intended purpose if those
samples are collected at locations containing a range of concentrations of one or more
potential contaminants of concern. The usefulness of duplicate samples is substantially
reduced if collected only at sample locations that contain no potential contaminants of
concem. The selection of an appropriate field location for duplicate sampling should be
biased toward those areas that have visible staining or areas that exhibit detectable
concentrations on direct-reading monitoring instruments. To maximize the chance of
obtaining a useful duplicate sample, decisions regarding sampling locations for the
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duplicate samples will be made by the field sampling team after they have completed any
surveys with direct-reading instruments. ‘

Equipment rinsate samples should be collected after sampling equipment has been used
in likely contaminated areas; there is little utility in collecting equipment rinsate samples
from "clean" areas. The decision regarding which equipment rinsate sample to collect as
the rinsate sample representing the sample batch is made by the field sampling team.
Rinsate samples are not required if disposable sampling equipment is used.

Field blank samples should also be prepared at locations that are potentially
contaminated. The purpose of a field blank is to monitor the possible introduction of
spurious constituents during the sample preparation and handling processes and is best
served by preparing the sample in areas where contaminants not present in the sampled
medium may be entrained during preparation and handling.

4.3.7 Record Keeping and Field Logs

All records generated by OU 1154 field investigations will be processed and archived in
accordance with the Records Management Plan presented in Annex IV of the IWP (LANL
1993, 1017). Records generated during field activities will be documented in the field
log. Records documenting activities occurring after samples are shipped from the field to

the analytical laboratory, including laboratory analyses, laboratory analytical results, data
validation, data analysis, and preparation of the RFI Report, will be archived in accordance
with the Records Management Plan.

A field log will be maintained during the sampling program. The log will document
pertinent field activities, including the sampling activity, record the information obtained
from the field screening instrumentation, identify the procedures used in sampling and
sample site selection, identify the personnel involved, and record any other information
pertinent to the sampling process and to the quality of the results. Field logs maintained
by individual field team members will be consolidated into a master log at the end of each

major sampling activity.

The completed field log will document the implementation of this work plan. Most
importantly, it will document the site-specific decisions of the Field Team Leader required
under the phased approach presented in this plan as well as any modifications to the plan
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required to address unanticipated site conditions. Because sampling and site
characterization are essentially processes of discovery, minor modifications to the
sampling plan and to its implementing procedures may occur. As a vehicle for
documentation, the field log will be written to provide sufficiently comprehensive
descriptions of the sampling activities and their rationale so that modifications to the work
plan are not expected to be needed.

4.4 Conceptual Exposure Model

The ER Program's RFI| process is based on reducing the risk to human health and the
environment {0 acceptable levels. The technical approach to reducing those risks to
acceptable levels for OU 1154 is based on risk analysis. This requires the estimation of
acceptable risks based on knowledge of present use and assumed reasonable scenarios
of future use.

4.4.1 Potential Transport Processes

A review of historical information on past operations at the various PRSs within OU 1154
and an evaluation of the likely chemical transport processes indicate that affected
environmental media consist of surface (0 to 2 ft) and subsurface (greater than 2 ft in |
depth) soil, sediments, and siudges resulting from process operations. None of the
PRSs are associated with releases or direct discharges to natural water bodies, so
contaminants that might be present at a PRS should be confined primarily to the soil
medium or retained in the sludges.

Chemical substances released on the ground surface may be transported through
several mechanisms. Substances with the potential to volatilize will transfer from the soil
surface directly into the air. Nonvolatile but water-soluble substances will dissoive into
water from rain or snow melt moving across the soil surface or infiltrate into the subsurface.
Water-insoluble and nonvolatile substances will adsorb to soil particles, and movement of
such substances is largely constrained by movement of the host soil particies. Erosion of
the surface soil and sludges through the action of wind and water is the primary
mechanism for movement of such substances. The conceptual exposure model is
presented in Figure 4-2.
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Figure 4-2. OU 1154 conceptual exposure model.
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It chemical contamination is present from direct release to subsurface soil, such as
through the bottom of a pond that was later backfilled, the possible transport scenarios

consist of:

. no movement beyond the point of release, particularly when nonvolatile
water-insoluble constituents are considered;

. movement to the surface through evapotranspiration or, when volatile
chemical substances are present, through vapor emission from the soil;

. movement to the surface through excavation activities of man or through
activities of burrowing animais;

. downward movement with percolating water through the soil; and

. ‘downward movement with percolating water to perched groundwater,

with subsequent lateral movement with the perched water.

Contamination of groundwater is not considered in Phase | investigations because the
depth to perched water is on the order of 450 ft, and the depth to the water table aquifer
is about 1750 ft. Because of the magnitude of these depths and the low permeability of
the bedrock, movement of contaminants to groundwater is unlikely. Groundwater will be
investigated if Phase | sampling results indicate a potential for contamination.

Storm water run-off from OU 1154 flows both to the south into Lake Fork Canyon and to
the north into an unnamed canyon. However, the site is relatively flat, and the
surrounding area is well vegetated; therefore, it is unlikely that soil carried by movement of
surface water from PRSs at OU 1154 has been deposited within the canyons.

4.4.2 Atfected Environmental Media
At OU 1154, the environmental media subject to investigation under Phase | include
soils, sediments, and waste sludges. The various environmental media that could

become contaminated are limited in number but are impohant to exposure scenarios
pertinent to a wide variety of receptors.
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The presence of chemical constituents in surface and subsurface soils may be
considered in evaluations of risk, whether they are human-oriented or ecologically

oriented. Human exposure to soils, regardiess of the type of receptor (such as
residential, worker, recreational, or agricultural users of the land), may occur through
ingestion, dermal contact, and inhalation of soil in the form of dust. Additional exposure
pathways may occur to residential and agricultural users through use of the land to grow
food for direct consumption or for indirect consumption (such as through growth of animal
feed and subsequent consumption of the animals). Although dust exposure occurs by
way of air, the source of contaminated dust is most likely to be the soil. Also, there isa
potential of exposure to chemical vapors that might be emanating from the soil. Vapor
exposure of relevance to the ER Program largely occurs as a result of contaminated soil,
even though the exposure is occurring by way of the air. Therefore, characterization of
the soil medium at each PRS under investigation is important to the evaluation of risk
potential of virtually any future human receptor.

Characterization of soil as a contaminated environmental medium is equally important in
ecological risk assessments. Virtually any plant and animal exposure model will include
exposure to soil. To illustrate, exposure to terrestrial animals may occur as a resulit of
ingestion of plants that grow in contaminated soil. The plants take up, through the roots,

many of the contaminants that might occur in soil or become contaminated because
contaminated dust settles on the plant surfaces. Also, many animals incidentally ingest
soil as a part of their diet (such as burrowing animals and animals that pull the entire plant
from the soil when grazing), have dermal contact with contaminated soil, and breathe in
contaminated dust and vapors in the same manner as humans. Therefore, soil sample
data gathered during Phase | investigations have utility in evaluating potential impact to
plants or animals, regardless of what approach may be developed by the Laboratory for
assessing ecological risk.

4.5 Remediation Alternatives and Evaluation Criteria

Remediation alternatives and evaluation criteria for each type of PRS involve a variety of
considerations. While there are a range of possible response actions, the remediation
alternative at a particular site depends on the affected media, the types of constituents,
and the nature and extent of contamination. If the data obtained in Phase | and Phase I
and the risk assessment indicate remediation of a PRS is necessaary, a CMS is
performed. Subsequent to the CMS, an appropriate corrective action is selected.
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Specific criteria are used in the evaluation process, and these criteria determine the data
required for each PRS.

4.5.1 Affected Media

A preliminary evaluation of remediation alternatives requires identifying the media that
may have become contaminated at the various units under consideration. The resuits of
evaluating PRSs and associated affected media are shown in Table 4-1. It should be
noted that for the purpose of corrective action, the affected media are somewhat more
broadly defined than for environmental media (Section 4.4.2).

4.5.2 Types of Response Actions

Generally, as the IWP points out in Section 4.5 (LANL 1993, 1017), the RCRA process
can terminate at a number of points. The end points include NFA, DA, VCA, and final |
remediation through implementation of corrective measures. Corrective measures study
and corrective measures implementation (CMS/CMI) follow the RFI if none of the above
actions lead to termination or postponement of the RCRA process. Hf a PRS is found to
have COCs present above levels considered protective of human health and the
environment, as determined by baseline risk assessment, a CMS will be undertaken to
compare optional remedies against criteria specified in the HSWA Module of the
Laboratory's RCRA permit (EPA 1990, 0306). The IWP summarizes corrective measures
under four categories: containment technologies, removal technologies, treatment
technologies, and disposal technologies. The corrective measures may be conducted
on- or off-site.

4.5.3 Types of Corrective Measures

Removal actions: Under this corrective measure, all or part of the waste would be
removed. Depending upon the type of contaminated media, removal technologies can
consist of excavating earth materials, dredging sediments, and pumping liquids and
sludges. While these removal technologies are standard practices, their application to the
removal of hazardous waste requires special technical considerations. Extensive safety
and monitoring procedures, special adaptive equipment, significant amounts of hand
work, and the selective removal and segregation of incompatible wastes may be required.
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Treatment: Some wastes may require treatment prior 10 disposal. These treatment
technologies are designed to change the physical, chemical, or biological character or

composition of a hazardous waste, so as to render it nonhazardous or less hazardous, or
to make it amenable for volume reduction. The nature of the treated waste material would
determine whether ultimate disposal would be on- or off-site. The treated wastes must
also meet land disposal restrictions; otherwise, a variance will have to be secured. Waste
treatment can take place off-site at a separate tacility or on-site; however, few hazardous
waste treatment facilities currently exist at the Laboratory. For example, incineration is a
treatment technology for waste streams containing organics; currently these wastes
would have to be incinerated at an off-site facility prior to disposal.

Whereas on-site treatment technologies have extensive applications in closures of
hazardous waste sites, available treatment processes or techniques that are either
located at off-site facilities or that could be implemented in situ include solidification,
physical stabilization, chemical fixation, encapsulation, bioremediation, soil
flushing/washing, soil vapor extraction, reverse osmosis, ion exchange, and vitrification.
However, in situ treatment applications for many disposal areas will be limited because of
the heterogeneous nature of the waste type and forms.

Closure In place: Certain types of PRSs, such as the ponds and sludge pit, could be
suitable for closure in place. The main element of this option includes a low-permeability
barrier (or cap) designed to prevent direct contact with receptors; control run-on and run-
off and the infiltration of surface water and precipitation; control the release of soil vapors;
and prevent wind-blown transport of dust. Various cap designs and materials are available,
including compacted local soil and topsoil caps, asphalt or Portland cement concrete
caps, and multi-layered caps consisting of a low-permeability layer, a drainage layer, and
topsoil. In addition, these engineered caps help prevent erosion and plant and animal
intrusion. Other elements of closure in place may include subsurface drains when shallow
groundwater is present, storm water management (e.g., grading, terracing, ditches,
channels, berms, dikes, and floodwalls), groundwater controls, and post-closure
monitoring and maintenance.

4.5.4 Evaluation Criteria

The Laboratory's RCRA permit (EPA 1990, 0306) specifies the criteria that will be
considered in evaluating, recommending, and selecting a corrective action. Chapter 4 of
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the IWP (LANL 1993, 1017) further describes the criteria that will be considered at each
stage of the evaluation process. In an early, focused mode, these criteria can be
simplified to the elements listed below.

Technical Concerns. Each corrective measure shall be evaluated based on the
technical criteria of performance, reliability, implementability, and safety. Performance is
based on the effectiveness and useful life of the measure. Corrective measure reliability
includes operation and maintenance requirements and is a way of measuring the risk and
effect of a failure. Implementability of each corrective measure assesses the -
constructibility and the total time required to achieve a given level of response. The
safety evaluation includes threats to the safety of nearby communities and environments
as well as to workers during corrective measure implementation.

Environmental Concerns. Environmental assessment for each corrective measure
alternative focuses on facility conditions and pathways of contamination. At a minimum,
this evaluation consists of short- and long-term beneficial and adverse effects, adverse
effects on environmentally sensitive areas, and analysis of measures to mitigate adverse
impacts.

Human Health Concerns. The human health assessment describes the levels and
characterizations of contaminants on-site, potential exposure routes, and potentially
affected populations. This assessment also evaluates each corrective measure
altemative in terms of the extent to which it mitigates short- and long-term exposure to any
residual contamination and protects human heaith.

Institutional Concerns. Institutional needs for each corrective measure alternative
are evaluated in terms of other environmental and public health standards, regulations,
and guidance for the design, operation, and timing of each alternative.

Cost Concerns. A cost estimate will be prepared for each corrective measure

alternative. This estimate shall include capital costs and operation and maintenance
costs.
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45.5 Data Requirements for Remediation

Based on the evaluation criteria, data should be collected about PRS conditions that
affect the evaluation and recommendation of remedial alternatives. Field investigation
activities consist of measurements, sample collection, and sample analysis that are
designed to obtain site data to characterize environmental conditions and contaminant
concentrations and distributions in suspect media. These data are then used to support
the selection or revision of remedial altematives.

At later stages of the corrective action process (post Phase | and |l sampling), additional
site characterization data may be needed ‘to support or evaluate a remedial alternative.
Because soil and rock are the likely suspect contaminated media for many PRSs, some
investigations may require quantitative measurements of the geotechnical and/or
geochemical properties of soil or rock. Identification of properties such as grain size, bulk
density, porosity, permeability, cation exchange capacity, or total organic carbon may be
needed to complete remedial altemative evaluation. Other site characterization data that
could be required are site-specific testing data from innovative technologies.
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5.0 POTENTIAL RELEASE SITES

Chapter 5 presents descriptions and sampling plans for the PRSs in OU 1154 that have
been recommended for Phase | sampling, deferred action, or voluntary corrective action.
The PRSs that have been recommended for no further action are listed in Chapter 5, but
reference is made to Chapter 6 for complete descriptions. Chapter 5 has been divided
into sections that correspond to the five groups of PRSs that comprise OU 1154. In each
section, the PRS(s) in the group are described, the remediation decisions and
investigation objectives are presented, the data needs and DQOs are identified, and the
sampling and analysis plans are given.

The PRS groups consist of PRSs that are functionally and physically similar. Each group
consists of one or more PRSs. The groups presented are: Group 1, the drilling mud pits; '
Group 2, the settling pond system; Group 3, the sludge pit; Group 4, the waste disposal
areas associated with the chemistry trailer; and Group 5, the container storage facility. The
locations of the groups are shown in Figures 5-1 and 5-2. The actions to be taken at the
five groups are summarized below in Table 5-1. It may be noted that more than one type
of action may be taken at a single PRS.

All samples will be field screened for volatile organics and radioactive constituents as a
safety measure. Volatile and semivolatile organics may be encountered at several
sampling sites and are included as indicator parameters for laboratory analysis. Although
elevated levels of radioactivity are not expected at any OU 1154 PRSs, samples will be
field screened for raadioactive constituents because of the ntaural uranium that was
dissolved from the bedrock by the geothermal circulation fluids. If elevated radiation
levels are found, the associated samples will be analyzed for gross alpha and beta in
additioin to the indicator parameters specified in this chapter.

5.1 GROUP 1: DRILLING MUD PITS

The drilling mud pits [PRS 57-001(a)] were found to contain no hazardous constituents
and are being recommended for no further action. They are discussed in Chapter 6.
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Figure 5-1. Locations of PRS groups at Fenton Hill compound.
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Figure 5-2. Locations of outlying Fenton Hill PRS Groups.
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TABLE 5-1
Summary of PRSs in OU 1154

Group  Description No.of  No. of Phasel NFA DA VCA
PRSs  Sites
Investigated

1 Drilling Mud Pits 1 7 7
2 Settling Pond System 5 8 5 1 2
3 Sludge Pit 1 1 1
4 Chemical Waste Disposal 2 2 1 1
5 Container Storage Facility 1 2 1 1

Totals 10 20 7 9 3 1

5.2 GROUP 2: SETTLING POND SYSTEM
5.2.1 Description and History of Group 2 Sites

The settling pond system was started in 1974 in conjunction with the drilling of well GT-2
at TA-57. This system consists of five PRSs. Four of those PRSs are ponds of various
sizes that were used for settling, experiments, and storage of the drilling and circulation
fluids used during the operation of the circulation loop. They are discussed in this
section. The fifth PRS is a filtration unit that was used to clarify the circulation fluid and is
proposed for NFA. It is further discussed in Section 6.2.2.

Three of the ponds were excavated within the main compound of TA-57 and their sizes -
and shapes changed considerably over the years of their use. Figure 5-3 is a composite
diagram showing the varying sizes and locations of these three ponds. The fourth pond
is fenced and is located outside the main compound. The construction and operating
history of each pond is summarized in Table 5-2.

Pond GTP-3 originated with the drilling of well GT-2. Pond GTP-3E (east) was originally
used as the drilling mud pit for the drilling of well GT-2. As shown in Figure 5-3, pond
GTP-3E was smaller than GTP-3W (west), and both ponds were used in conjunction with
well GT-2. Because pond GTP-3W is much larger, (originally estimated to have been
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TABLE 5-2

SETTLING POND

SYSTEM SUMMARY

RS| Date Pond | Surface Current or | Primary Use | Date Pond | Present
PondID | PRSID | constructed | Areaof | Last of Pond Inactivated | Status of
Pond in Knowr_1 Pond
1977 (m2) | Capacity of
Pond (gal)
GTP-3° |57-001(b) | 1974 600 750,000 Settling 1984 Backfilled
GTP-1" | 57-004(a) | 1975 1040 1,000,000 | Settling N/A Active
GTP-2 57-001(c) ] 1976 260 ~50,000 Experiments | 1980 Backfilled
N/A 57-004(b) | 1982 N/A 5,000,000 | Storage N/A Active

* Because the location of ponds GTP-3 and GTP-1 changed considerably, each of these
ponds has been given an east and west designation for the purposes of this work plan.

about 20-ft deep), and was also used in conjunction with the other deep drill holes at the
site, it would be considered to have a higher potential for contamination for the
investigation purposes of this work plan. Pond GTP-3W was created by constructing an
approximately 10-ft-high berm across the head of Bums Swale, a natural drainage channel
at the southern edge of the site. A spillway conducted overflow water around the west
end of the berm and into the swale. Discharges into the swale were periodic rather than
continuous. The bottom of the swale is currently covered with grass. There is localized
evidence of stream erosion, but no continuous stream channel is present. Following
decommissioning and cleaning, the pond was backfilled with large boulders and clean soil
to form a flat surface at the elevation of the surrounding terrain. The area was also
reseeded. Pond GTP-3E was filled with dirt and is now the site of a road. Little or no
visual evidence remains of the GTP-3E or GTP-3W ponds.

Pond GTP-1 originated with the drilling of well EE-1. Pond GTP-1E was originally used as
the drilling pit for the drilling of well EE-1, but was also used for circulation and settling of
the drilling and circulation fluids from the circulation loop. Pond GTP-1E was originally
excavated on level ground. It was cleaned of sludge and backfilled with clean soil to
original ground level. The location of the western end of the pond continued to migrate
and is now the site of pond GTP-1W, the currently active, one-million-galion lined pond.
Pond GTP-1W was lined in 1983-84 and again in 1990 after the original lining had
deteriorated.
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Pond GTP-2 was also originally excavated on ievel ground. It was used for experiments
relating to the research of the HDR concept. The pond was cleaned of sludge and
backfilled with clean soil to original ground level. This pond location is no longer evident.

The fourth pond, which has no pond number, is known as the five-million-gallon pond. It
has been lined since it was built. 1t is currently active and is used primarily for storage of
water to supply the circulation wells. However, it has also received fluid from pond GTP-1.

The original GTP-1 and GTP-3 ponds were used to provide settling for water used in
drilling and circulation. They formed a two-stage system to remove particulates from the

recirculating hydrothermal fluids by settiement. During most of the Fenton Hill drilling and -

experimental activities, drilling and circulation fluids first settled in pond GTP-1, and when
pond GTP-3W was still active, the fluid was piped to that pond for final clarification prior to
release. Once experimental circulation loops were established in the deep bedrock, the
water in the loops was passed through the ponds for clarification. The ponds were
repeatedly reconstructed to service changing experimental configurations. The
reconstructions consisted of reshaping, by filling in parts of the ponds and enlarging
other parts. As the ponds were reconfigured, the sludge in the bottom of the ponds was
disposed in the sludge pit, which is described in Section 5.3.

Since pond GTP-3W was decommissioned, fluid from GTP-1 has flowed directly to EPA-
permitted outfall 001 001 where it is discharged to Burns Swale. The location of this
outfall is shown in Figure 5-3. The water is sampled prior to each release to assure that
the EPA water quality standards are met.

Materials entering the system: Figure 5-4 shows the general hydraulic connections -

during both the drilling and circulation modes of operation in the Fenton Hill circulation
system. The diagram indicates that the principal materials entering the system were fresh
water from the on-site freshwater well (FH-1); drilling muds, which included barite and
lubricating materials; and solids dissolved from passage through the rock underground.

The supply water also contained some dissolved solids. The water pumped from FH-1
tapped a freshwater aquifer in a buried valley at the base of the Cenozoic volcanics. Also,
water was sometimes carted from Hofhein's well, at La Cueva, and, rarely, it was trucked
from Los Alamos. These sources all carried some dissolved matter although probably not
significant amounts.
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Figure 5-4. Fenton Hill process water flow diagram.
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However, the solids that dissolved from passage through the deep circulation loop would
be an important source of material entering the system. Water entered the underground
loop cold and fresh, dissolved various materials on its path through the hot rock, and
brought these materials to the surface. The mineralogy of the underground granite was
described by Laughlin (1977, 24-0033). The changes made to the granite by the
circulating water were studied by Ehrenberg and others (1977, 24-0034), Potter (1978, ‘
24-0059), Charles (1979, 24-0040), and Charles & Bayhurst (1980, 24-0041). At the
surface the returning solids in the waters were precipitated in the settling ponds. The
result was a steady leaching of the underground reservoir, with transfer of soluble material
to the settling ponds. This is a well-known process in the rhining industry, termed "deep
leaching." The effect of deep leaching was to add silica, carbonates, and metals to the
settling ponds. In particular, deep leaching was the source of the enhanced arsenic and
uranium found in the ponds in the early stages of operation (Purtymun et al. 1975,
24-0042; Zartman 1979, 24-0043). Water from the granite section of GT-2, at a depth of
990 m (3250 ft), had a total uranium concentration of 124 mg/l (Purtymun et al. 1975,
24-0042). This was regarded as normal for hot pore fluid in granite.

The effect of the deep leaching was enhanced by evaporation, which tended to increase
solute concentrations in the ponds (Purtymun et al. 1980, 24-0045). Kaufman and
Siciliano (1979, 24-0013) tabulated the mean quality of pond waters for the years 1977- .
78, as shown in Table 5-3.

Circulating water management practices: The quality of water taken through the
settling ponds was of concern for both experimental and environmental reasons.
Disposal of mineralized water from wet steam fields into both surface and ground water
systems was known in other cases to have caused thermal and chemical poliution of fresh
water systems and has killed natural aquatic flora and fauna (U.S. Fish and Wildlife Service
1976, 24-0048). Accordingly, water destined for surface disposal at Fenton Hill was
continually monitored. A detailed historical review of operational measurements and
control practices from 1974 through 1986, based upon a series of water quality reports by
Purtymun and others issued annually over the life of the project, gives the details of the
environmental monitoring in the area (Purtymun et al. 1973, 24-0072; Purtymun et al.
1974, 24-0061; LASL 1975, 24-0071; Purtymun et al. 1974, 24-0062; Purtymun et al.
1975, 24-0042; Pettitt 1976, 24-0051; Purtymun et al. 1976, 24-0050; Rea 1977, 24-
0063; Purtymun et al. 1978, 24-0052; Purtymun 1978, 24-0053; Kaufman and Siciliano
1979, 24-0013; Purtymun et al. 1980, 24-0045; Langhorst 1980, 24-0065; Purtymun
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TABLE 5-3

Chemical Characteristics of Pond Water, Ranges and Maxima
Observed In 1977-78

Species mg/l Species mg/l
SiO» 85 - 300 Co 0.01
F-1 2-10 Ni 0.03
As 1 crl 200-1100
B 9 Cu 0.05
cd <0.1 Zn <0.2
Hg*1 <0.001 Ag <0.02
Li 3.8-10 Sn <0.1
Mo 0.04 Sb <0.3
Se 0.004 Sr+2 <0.8
Be <0.01 Ba+2 0.2
Na+1 150-500 Pb <0.03
Mg+2 25 Bi <0.1
AI+3 1 HCOg3"1 150-500
P 40 S04-2 190
K+1 65 PO4-3 0.9
Cat+2 80 TSS 160
\Y; <0.03 DS 2800
Cr 0.003 HoS <0.1
Mn 0.2 pH 6-8 pH units
Fe 6

Source: Kaufman and Siciliano 1979, 24-0013

et al. 1980, 24-0046; Purtymun and Ferenbaugh 1981, 24-0047; Purtymun et al. 1981,
24-0055; Purtymun et al. 1983, 24-0056; Miera et al. 1984, 24-0068; Williams et al. -
1986, 24-0077; Purtymun 1987, 24-0060; and Purtymun et al. 1988, 24-0058).

The water quality reports are briefly summarized as follows:

« The chemical characteristics and quality of the pond water varied extensively
depending upon the type of operation in progress. The quality of the pond water
varied with fresh water additions that replaced fluid losses and with the type of
additive used prior to sample collection. The various additives kept drill cuttings in
suspension or were materials that reduced fluid loss in sections of the boreholes.
Also, the wate+ used in experiments and drilling operations was returned to the ponds

for reuse, so the quality usually deteriorated, while the chemical constituents,
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especially total dissolved solids (TDS), increased. Deep circulation and drilling
operations also increased the TDS. Again, the circulating waters acted to leach
minerals from the geothermal reservoir rocks, so the water became mineralized.

« Over the several year period of operations, the residual concentration of certain
elements (for example, arsenic, lithium, boron and uranium) in the sludge and
underlying tuff increased. In 1977, for example, pond water concentrations were
above EPA disposal standards for chloride and fluoride, arsenic, and TDS. Figure 5-5
shows graphically the historical variation from 1974 to 1980 in ponds GTP-1 and GTP-
3 for some of the more soluble ions. (Purtymun et al. 1983, 24-0056). The sharp
increase in sulfate from 1978 to 1979 in GTP-1 is the result of drilling operations in
EE-2 where the well penetrated several zones in the granite that contained trace
amounts of sulfides (Purtymun et al. 1980, 24-0046).

» The residual solids in the ponds were removed and taken to the sludge pit.

Infiltration from Ponds: in order to evaluate infiltration from the settling ponds,
Purtymun and others (1980, 24-0045) drilled seven test holes, ranging in depth from 6.7
to 19 m (22 to 62 ft), adjacent to the three ponds to determine if there was measurable
sorbed concentrations of constituents resulting from infiltration into the underlying tuff.
Using concentrations of chloride, fluoride, and uranium as indicators, seepage was
inferred to have occurred in one hole south of GTP-1W to a depth of 6.7 m. Two holes
near GTP-2 and GTP-3W indicated seepage to depths of 6.4 and 9.4 m (Table 5-4). The
conclusion was that there was pond loss into the underlying tuff. The generally low
fluoride concentrations indicated rapid uptake by the tuff. Infiltration rates were estimated
to be 3.3 and 1.8 m annually, for GTP-1W and GTP-3W respectively. These infiltration
rates refer to the equivalent depth of water that infiltrates over the surface area of the
pond in one year. The volumes lost annually were estimated at 3.4 and 0.6 million liters,
respectively. The water budget is given in Table 5-5. This shows that 31% of the water
brought onto the site was lost by infiltration into the tuff.

Solid Disposal: The material scraped off the bottom of the ponds was sent to the
sludge pit for disposal. An EPA toxicity test was performed before disposal to ensure
that noxious materials could not be leached from it. For each truck load, the sludge at
that time met the requirements for disposal to unlined, uncovered pits. Because
somewhat different standards might apply today and the cumulative effect of
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Potential Release Sites
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Figure 5-5. Sulfate, chloride, fluoride, and total dissolved solids in Ponds GTP-1 and GTP-3 at

Fenton Hill, 1974-1980.
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. TABLE 5-4

Soluble Chloride, Fluoride, and Total Uranium Extracted From Cuttings
From Test Holes Around Pond, 1978

Soluble Extract

Depth No. of crt F-1 U(Total)
Distance from Pond (m) Analyses (mg/) (mg/l) (mo/)
Pond GTP-1
13 m Southwest 11 8 00+£00 03102 22422
6 m Southeast 11 8 041+12 03102 22128
3 m South? 6.7 5 5.+3.6 06403 1713
10 m South 19 14 02108 02101 31126
Pond GTP-2
3 m South 0-6.4 4 85139 46+02 18 + 11
6.4-17 6 47 + 48 024+02 19117
Pond GTP-3
3 m West 0-9.4 6 9.0+46 04104 1515
9.4-17 5 07+16 02+0.1 151+ 10
‘ 6 m Southwest 14 10 1.0+22 02101 26 + 37
Control (Background)
Hole 1 8.2 6 0.0+£00 02101 20+ 13
Hole 2 10 7 00+£00 02101 17+ 10
Hole 3 14 10 00+£00 0210.1 18 + 20

aTest hole GTP-1.

Source: Purtymun et al. 1980, 24-0045, Table VI

disposing the sludge in one location might have concentrated some constituents, the
current composition of the sludge will be investigated under this work plan.

The last principal output from the settling pond system was surface releases. Releases
were planned when liquid levels in the settling ponds became high. Prior to each release,
the water was sampled to ensure compliance with EPA standards for irrigation. If the water
did not meet the standards, it was not released until the concentrations dropped. If

. necessary, water could also be pumped from pond to pond through a filtration system.
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The only known exception to this operating practice occurrred in the early 1980s when a
rapid spring snowmelt resulted in uncontrolled discharge over the GTP-3W pond spillway. .

TABLE 5-5

Water Budget for Fenton Hill Facilities

Budget Item Millions of Liters %
Pond Evaporation 1.1 7
Pond Infiltration 5.1 31
Pond Discharge 3.5 21
Experiments and Site Use 6.8 41

Total 16.5 100

Source: Purtymun et al. 1980, 24-0045
Table VII

Although the pond water quality had not been sampled prior to that discharge, it is very
likely to have met EPA standards because of dilution from the snowmelt.

Releases were made from the lower GTP-3W pond. From there the water flowed down a
dry channel, Burns Swale, which leads to Lake Fork Canyon. The ponds were subject to
National Pollution Discharge Elimination System (NPDES) requirements regarding
arsenic, boron, cadmium, fluoride, and lithium (Purtymun and Ferenbaugh 1981, 24-
0047), and the outfall is registered as EPA 001 001.

Discharges to Burns Swale began in 1974 (Purtymun & Ferenbaugh 1981, 24-0047).
According to Purtymun and others ' *978, 24-0052), when the lower pond was drained,
the water was passed through co:..mns of activated alumina and charcoal to remove
fluoride and some organic dyes. Although the quality of the water in the muds
occasionally exceeded EPA standards, the quality of the water that was released met
EPA's proposed primary drinking water standards and generally met EPA's proposed
standards for continuous irrigation and livestock consumption (Stoker et al. 1976, 24-
0011; EPA 1975, 24-0073). An exception occurred in the fall of 1976 when a release
from pond GTP-3 exceeded the continuous irrigation standards for boron (0.75 mg/l) and
lithium (2.5 mg/l). The released water had a boron concentration of 5 mg/l and a lithium

concentration of 10 mg/l. The water was released slowly and infiltrated completely in the
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dry stream bed within 300 m of TA-57.

Releases were recorded, including overflow from snow melt (Purtymun et al. 1976, 24-
0050; Purtymun et al. 1978, 24-0052; Purtymun et al. 1981, 24-0045; Purtymun et al.
1980, 24-0046; Purtymun and Ferenbaugh 1981, 24-0047; Purtymun et al. 1981, 24-
0055; Purtymun et al. 1983, 24-0056). There was only one discharge in 1985-86
(Purtymun et al. 1988, 24-0058). A report in 1987 showed that discharges had ceased
(Purtymun et al. 1987, 12-0060).

The pond water quality was described as "slightly above discharge standards” (Purtymun
et al. 1978, 24-0053) in both ponds, GTP-1 and GTP-3; as "deteriorating, due to sulfates
and TDS" (Purtymun et al. 1980, 24-0046); as "highly mineralized” (Purtymun et al. 1980,
24-0046); and as having "elevated lithium and boron™ (Purtymun et al. 1981, 24-0055).
The release of March 1979, was described as "sulfatic” (Purtymun et al. 1980, 24-0046).

Accumulation Iin plants: Samples of vegetation from the bottom and banks of Burns
Swale were collected semiannually to annually from the mid-1970s to the mid-1980s.
Although the plant foliage showed no visual indication of stress, concentrations of boron
and lithium were found to be within a range reported in the literature to have caused plant
damage (Purtymun et al. 1983, 24-0056). Concentrations were highest in the foliage
sampled in the swale bottom at a distance of about 200 m downstream of pond GTP-3.
They peaked during 1981 and 1982 at about 700 ppm for boron and 150 ppm for lithium,
and by 1986 had declined to maxima of about 60 ppm for both boron and lithium. The
foliage was also analyzed for arsenic, cadmium, and fluoride, each of which was found at
levels not considered toxic to the plants. As shown in Table 5-3, each of these elements
was present in the pond water, which is thought to have been the source of these
constituents in the downstream vegetation. The declining concentrations in the foliage
coincide with the reduction or elimination of discharges following the large releases in the
late 1970s and early 1980s (Purtymun et al. 1988, 24-0058).

Folliowing the discovery of boron and lithium accumulation in plant foliage, Purtymun
conducted a number of detailed studies to try and understand the phenomenon
(Purtymun et al. 1978, 24-0045; Purtymun et al. 1980; 24-0046; Purtymun et al. 1981,
24-0055; Purtymun et al. 1983, 24-0056; Purtymun et al. 1987, 24-0060; Purtymun et al.
1988, 24-0058). Samples were taken of foliage as well of the sediments and seepage
water in the swale bottom. Of particular interest was the variation of soluble chemical
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constituents in the sediments downstream of pond GTP-3 because of their relationship to
both the mobility of constituents in the discharged pond water and to the chemistry of the
water available for plant uptake. The concentrations of soluble CI, F, and U below the
discharge point are shown in Figure 5-6. These data indicated that the released water
had intiltrated the alluvium within 300 ft of the release point and that there was no effect
tarther downstream (Purtymun et al. 1980, 24-0046).

The results of Putymun's studies showed that the accumulation in plants was localized to
the region near the discharge point. It is possible that the effluent soaked through the
alluvium and ponded on bedrock or collected in bedrock joints, from where it was picked
up by the roots of vegetation. In such an arid climate, there is only the spring thaw to flush
the alluvium, so concentrations increased over the ensuing months. This indicates that
the leaves were the most sensitive indicator, more so than the auger holes drilled to
bedrock. Since the levels in the leaves returned to background, this localized
concentration seems to have been flushed away by annual thaws and elimination of
further discharges of effluent.

5.2.2 Conceptual Exposure Model

During operation, releases of chemical constituents to the environment could have
occurred through direct evaporation of pond water into the air, through leakage of water
into the soil and bedrock beneath the ponds, and through seepage of discharge water
into the soil and vegetation in Burns Swale. Airbome exposure routes are not considered
significant because of the lack of elevated concentrations of volatile constituents and '
because airborne releases would have ceased when the ponds were decommissioned
by cleaning and backfilling. However, chemical constituents from the pond water may
remain sorbed on soil and bedrock beneath the pond sites.

The sludge in the bottom of the original ponds has been removed, and all but pond
GTP-1W and the five-million-galion pond have been backlilled with boulders and/or clean
soil. Any constituents remaining in the underlying soil would be considered a subsurface
source that could be mobilized by such processes as migration with percolating rainwater
or snow melt. Chemical constituents may also remain sorbed on the soil in Burns Swale
and would be considered a surtace source. Such constituents could be mobilized by
migration with surface run-off, or with percolating rainwater or snow melt, or through direct
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Figure 5-6. Variations in concentrations of selected soluble soil constituents with distance
downstream of outfall in Burns Swale.
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contact with the receptor. Detailed discussions of these and other potential exposure
routes were presented in Section 4.4.

5.2.3 Remediation Decisions and Investigation Directives

The locations of the ponds in this group are shown in Figure 5-3. The location of pond
GTP-1 [PRS 57-004(a)] has changed over time to a greater extent than any of the other
ponds. The westem end of this system of pond sites (GTP-1W) is now the location of the
one-million-gallon lined pond that remains in active use. There is no evidence of leakage
from this pond, and sampling beneath it will be deferred to D&D. No evidence of any
releases to the environment was found for the filtration system used in association with
this pond (PRS 57-005), which therefore will be recommended for no further action and is
further discussed in Chapter 6.

The overlapping sites of the decommissioned members of the GTP-1E pond system,
lying to the east of the currently active one-million-gallon pond, will be the focus of a
Phase | investigation. Phase | sampling will be designed to determine the presence or
absence of metallic and organic compound indicator constituents in the soil or bedrock .
that underlay the original pond. These indicator constituents are discussed in Section
5.25.2. If Phase | data indicate concentrations of constituents above both SALs and
background levels, a Phase Il investigation will be initiated to determine the nature and
extent of contamination. The use of SALs and background levels in the decision strategy
is explained in Chapter 4. The site of Pond GTP-2 [PRS 57-001(c)] will be the focus of
the same type of Phase 1 investigation as Pond GTP-1E.

Pond GTP-3 [PRS 57-001(b)] has east and west locations. Both locations, GTP-3E and
GTP-3W, were used for collecting drilling and circulation fluids from well GT-2. Because
pond GTP-3E was smaller and lesser amounts of fluid were released into it, the pond will
not be investigated at this stage of the RFI. The larger and more heavily used western
pond, GTP-3W, will be the focus of the same type of Phase | investigation as Pond GTP-
1E. Pond GTP-3W is the worse case between ponds GTP-3W and GTP-3E; therefore
only pond GTP-3W will be sampled in Phase |. If hazardous constituents are found in
GTP-3W, pond GTP-3E may need to be investigated as a subset of Phase | or in further -
investigations as pan of Phase |II.
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Burns Swale is immediately downslope from Pond GTP-3W. It received discharge water
from the GTP-3W and GTP-1 ponds and will be the focus of a Phase | investigation
designed to determine the presence or absence of metal and organic compound
indicator constituents in the soil at the bottom of the swale. If Phase | data indicate
concentrations of constituents above both SALs and background levels, a Phase i
investigation will be initiated to determine the nature and extent of contamination.

The five-million-gallon pond [PRS 5§7-004(b)] is an active, lined facility that shows no
evidence of a release. Sampling beneath it will be deferred to D&D.

5.2.4 Data Needs and Data Quality Objectives

Source characterization data will be required to make the Phase | decision for the three
ponds to be sampled. Data quality objectives specifications for these PRSs are as
follows:

. Inputs. Concentrations of indicator constituents in samples of soil or
bedrock underlying the original pond bottoms.

. Boundaries. Samples will be collected in vertical profiles starting at 3 ft
beneath the present ground surface and continuing 2 ft into underlying
bedrock or 4 ft into underlying soil beneath the original bottom of the .
pond.

. Decision Logic. If the maximum concentration from any laboratory
sample exceeds the SALs and background levels for the indicator
constituents, then proceed to Phase Il o determine the nature and
extent of contamination. Otherwise, recommend the PRS for no further
action.

. Design Criterla. The samples from pond GTP-1E will be taken from a
borehole at a location where all ponds in the GTP-1 system overiapped.
Samples will also be obtained from one borehole per pond at GTP-2 and
GTP-3W. Samples in each borehole will be taken at 1-ft intervals for field
analysis, and one sample will be taken from the most highly contaminated
horizon at each sampling location for laboratory analysis.

RFI Work Plan for OU 1154 5-19 May 1994



Ohaderd Potential Release Sites

Source characterization data will also be required to make the Phase | decision for the
sediments in Burns Swale. Data quality objectives specifications for these sediments are
as follows:
. Inputs. Concentrations of indicator parameters in samples of soil from
the bottom of the swale.

. Boundaries. Shallow samples will be collected at a depth of
approximately 1 ft at locations downstream of pond GTP-3W where
evidence of surface water flow is present. Deeper samples will be
collected at the top of the bedrock surface underlying the shallow sample
locations.

. Decision Logic. If the maximum concentration from any laboratory
sample exceeds the SALs and background levels for the indicator
constituents, then proceed to Phase |l to determine the nature and
extent of contamination. Otherwise, recommend this PRS for no further
action.

. Design Criterla. Samples will be taken by hand methods at four
locations to maximize the likelihood of detecting any contamination.

5.2.5 Sampling and Analysis Plan
5.2.5.1 Sampling Strategy and Objectives

Sampling actions at Group 2 sites are summarized in Table 5-6. Sampling will be
performed in ponds GTP-1E, GTP-2, and GTP-3W, and in Burns Swale downstream of ‘
pond GTP-3W. Some of the PRSs in the group include more than one type of site.
Sampling of the active, lined one-million-galion and five-million-gallon ponds will be
deferred to D&D because there is no evidence of an environmental release. Pond
GTP-3E will not be sampled because the sampling in GTP-3W will indicate a worse-case
scenario (see Section 5.2.3).

Because the ponds were clear- ~ of sludge before backfilling with boulders and/or clean
soil, the only significant remai::: -, potentially contaminated media are the soil or bedrock
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TABLE 5-6
Group 2 Sampling Actions

Type Sampling Rationale for

PRS No. of PRS Action Sampling Action

57-001 (b) Pond GTP-3W Sample Potential environmental
release

57-001 (b) Pond GTP-3E No sample Use pond GTP-3W as
surrogate

57-001 (b) Burns Swale

Sediments Sample Potential environmental

release

57-001 (c) Pond GTP-2 Sample Potential environmental
release

57-004 (a) Pond GTP-1E Sampie Potential environmental
release

57-004 (a) GTP-1W No sample Defer to D&D

57-004 (b) 5 M Gallon Pond No sample Defer to D&D

57-005 Filtration system No sample No environmental
release

underlying the pond sites. Chemical constituents could have been transported into
these media by water seeping through the bottoms of the ponds. Similarly, chemical
constituents could also have been transported into the surface and subsurface soils in
Burns Swale.

5.2.5.2 Indicator Constituents

The Group 2 indicator constituents are summarized in Table 5-7. Many chemical species
were used at Fenton Hill or could potentially have been dissolved from the underlying
bedrock; however, only those that would pose a potential health hazard, that were used
or produced in the greatest quantity, and that would be good indicators of a release were
selected as indicator constituents for Phase | sampling. All Group 2 soil, sediment, and
bedrock samples will be analyzed for metals and for SVOCs. Because a wide variety of
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metals could have been present, the samples will be analyzed for the metals listed in the
extended analyte list in Chaper 4. Although not considered toxic to humans, analyses will -
be performed for lithium, which was found in elevated concentrations in the sediments in
previous sampling (see Section 5.2.1) and may be an environmental toxin. Lithium is not
considered toxic to humans but can be an environmental toxin, and is being sampled for
future use in ecological risk assessments. Analyses will also be performed for SVOCs that
may have been present in the drilling fluid additives.

Results of chemical analyses of the pond water and sludges were used to help select the
specific indicator constituents. Most metals are thought to have originated from
dissolution of native bedrock in the deep geothermal production zone. Beryllium,
antimony, arsenic, thallium, lithium, uranium, cadmium, and chromium are among the
indicators that may have come from such dissolution. In addition, barium and SVOCs may
be present from the drilling fluids.

TABLE 5-7

Group 2 Indicator Constituents

PRS 57-001 (b), 57-001 (c), and 57-004 (a), soils, bedrock, and sediments

Chapter 4 Extended Analyte List Metals and SVOCs@

2 See Table 4-4.
5.2.5.3 Sampling Plan

Samples will be taken at each of the three pond sites from a single borehole at each site,
as shown in Figure 5-7. One borehole is expected to provide representative data for
each pond system because the chemical constituents carried by percolating pond water
into the underlying soil or porous tuff would have been the same at any location beneath
the pond. These media are relatively uniform in character beneath the site and are .
expected to be relatively homogeneous with respect to sorptive characteristics. The
boreholes will be located where ponds of different ages overlapped, enabling the sample
to also be representative of any variations in pond water chemistry that may have occurred
over time.
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Ponds GTP-1E and GTP-2 are estimated to have been about 12-ft deep at the sampling
locations, while pond GTP-3W is estimated to have been about 20-ft deep. Each
borehole will be drilled with the objective of obtaining a sample from the underlying native
soil or bedrock. Each hole will extend a nominal 10 ft beneath the expected pond
bottom; thus the boreholes at the GTP-1E and GTP-2 sites are expected to be 22-ft
deep, and the hole at GTP-3W is expected to be 30-ft deep. However, deeper holes will
be drilled if needed to penetrate at least 10 ft into the native underlying soil or bedrock.

Pond GTP-3W is reported to have been backfilled with large boulders as well as soil, and
boulders may also have been placed into the other ponds. The boulders were reportedly
taken from a local road construction project. They are of unknown rock type and may
refuse an auger bit, in which case a rotary core bit may be required. If the boulders are of
the same rock type as the underlying Bandelier Tuff bedrock, the minimum 10 ft of
required penetration is expected to be sufficient to distinguish between the boulders anc
bedrock.

Beginning at a depth of 3 ft, samples will be taken at 1-ft intervals for field x-ray
fluorescence (XRF) and organic vapor analyzer (OVA) or photo-ionization detector (PID)
analysis, and also at horizons providing visual or other evidence of high constituent
concentrations. Samples will be taken for laboratory analysis at the horizon determined
from field information to have the highest constituent concentrations. This approach has
been adopted because the original depths of the ponds are not precisely known. It is
expected that this sample will be taken in the rock or sediments beneath the bottom of .
the original pond, because clean backfill materials were used. One sample from each hole
will be taken for metals, and another for SVOCs. Because the samples will be taken at the
most highly contaminated horizons, the sample for metals may be taken at a ditferent
horizon than the sample for SVOCs. Hf no horizon of high constituent concentration is
found in the field screening, the sample will be taken from the bottom of the hole.

Shallow sediment samples will be taken by hand methods at two locations in Burns Swale,
as shown in Figure 5-7. The first location is approximately 100 ft downstream of the point
where the site fence crosses the swale, and the second is about 150 ft downstream of
the fence. These sampling locations are within the zone of high concentrations of
fluoride, chloride, and uranium, shown in Figure 5-6. Each sample is to be taken from the
bottom of an eroded channel within the swale, where evidence of surface water
movement is present. This channel is normally dry and is expected to be dry at the time of
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sampling. One sample is to be taken for laboratory analysis at a depth of 1 ft at each
location. A second sample will be taken of the sediment at the top of the bedrock surface
directly beneath each of the shallow sampling locations. Bedrock is expected at a depth
of three to eight feet at each location, and hand augering methods are expected to be
used. Field screening is only required at these locations for health and safety purposes.

Quality assurance samples will be taken in accordance with the requirements of the
QAPjP presented in Annex Il. The types of quality assurance samples and the minimum
numbers of samples are summarized in Table 5-8. The sampling locations for the quality
assurance samples will be determined by the Field Team Leader following criteria
presented in Chapter 4.

TABLE 5-8

Group 2 Sampling Types

Number of Expected Number Total
Medium Site Samples of QA Samples? Samples

PRS 57-001 (b), 57-001 (c), and 57-004 (a) Ponds

Soil or bedrock-field XRF 43 3 46
Soil or bedrock-laboratory 6 3b 9

PRS 57-001 (b) Swale

Sediments 4 3b 7

a Field Blank: The greater of one in 20 samples or one per sampling round.
Duplicate Sample: The greater of one in 20 samples or one per sampling round.
Note that all field XRF QA samples are duplicate samples.
Equipment (Rinsate) Blank: The greater of one in 20 samples or one per sampling
round. .
b The same QA samples may be used for both soil/bedrock and sediment sampling if
taken in the same sampling round.

All information pertinent to the sampling activity will be documented in the field log as
specified in Section 4.3.7. All sampling sites will be marked for later geodetic surveying.
The sampling procedures are listed in Table 5-9, and are drawn from the generic lists
presented in Annex Il. Health and satety procedures for field activities are listed in Annex Il
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TABLE 5-9

Group 2 Sampling Procedures

Activity Procedure

General Sampling Instructions See Annex Il

Field Health and Safety See Annex I

Drilling Methods and Drill Site Management LANL-ER-SOP-4.01
General Borehole Logging LANL-ER-SOP-4.04
Spill Control During Drilling TBD3

Spade and Scoop Method for Collection of Soil

Samples LANL-ER-SOP-6.09
Hand Auger and Thin-Wall Tube Sampler LANL-ER-SOP-6.10
Stainless Steel Surface Soil Sampler LANL-ER-SOP-6.11
Sediment Material Collection LANL-ER-SOP-6.14
Sample Collection from Split Spoon Samplers LANL-ER-SOP-6.24
and Shelby Tube Samplers

Core Barrel Subsurface Sampling LANL-ER-SOP-6.26

Field Logging, Handling, and Documentation of
Borehole Materials LANL-ER-SOP-12.01

a Procedure number to be determined; procedure is in preparation and will be
finalized prior to initiation of Phase | drilling and sampling activity.

b Procedure is in preparation and will be finalized prior to initiation of Phase | drilling
and sampling activity.

and should be reviewed prior to any sampling activity. Long-term archival storage is not
expected to be required for any samples produced under this work plan. Any sample
residuals and all waste decontamination solutions will be disposed of in accordance with
LANL-ER-SOP-01.6 (LANL 1992, 0668).
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5.3 GROUP 3: SLUDGE PIT

5.3.1 Description and History of Group 3 Site

The sludge pit was used between 1974 and 1990 as a disposal area for the sludge that
was cleaned out of the settling ponds, GTP-1, GTP-2, and GTP-3, and the mud from the
drilling mud pits. It is the former site of a gravel, or borrow, pit that was used by the State of
New Mexico in conjunction with the building of State Road 126. The pit is located about 2
miles west of the main compound of TA-57 on U.S. Forest Service property, and is shown
in Figure 5-2.

The dimensions of the entire pit are approximately 200 by 100 ft, with the western section
occupying about two-thirds of the total area. The pit was divided into two sections,
referred to as the east and west sides for the purposes of this work plan. The western
side, reported to be about 15- to 20-ft deep (Burns 1993, 24-0054), was used during the
early stages of operation at Fenton Hill. It was active until about 1985 when disposal
started in the eastern section. Although the western side was reseeded after use and
currently has grasses and shrubs growing on it, visible signs of the Fenton Hill disposal
operations remain. For example, remains of the plastic lining installed in the GTP-1 pond
in 1983 and 1984 are clearly visible.

The eastern section of the pit was last used in 1990 when the GTP-1W pond was
recontoured, cleaned, and relined. The sludge from the cleaning operation was trucked
from TA-57. The trucks backed up to the north end of the pit and dumped the sludge,
which was then pushed toward the south with a bulldozer. The sludge—typically very wet
and sloppy—was easily maneuvered.

The south end of the eastern side of the pit is bermed. However, when the water in the
sludge did not evaporate or soak into the siudge pit at a sufficient rate, personnel would -
breach the berm and allow the water to flow to a graded area where it would evaporate
faster. The eastemn side of the pit is estimated to be about 6- to 8-ft deep.

At one time, the eastern side of the pit was surrounded by a barbed-wire fence and large

boulders. The fence has been torn down and is no longer useful in keeping
unsuspecting visitors, human or animal, out of the pit. At a site visit in the summer of
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1993, the eastern side was observed to be noticeably softer than the western section.
The sludge was analyzed by Fenton Hill personnel prior to disposal in the sludge pit.
Although each individual analysis indicated the sludge met any restrictions imposed
according to the agreement between the DOE and the U.S. Forest Service. It is not
known what standards or quality assurance requirements were followed.

5.3.2 Conceptual Exposure Model

During operation, releases of chemical constituents to the environment could have
occurred from the sludge pit through direct evaporation, volatilization, or resuspension,
and through leakage of liquids into the soil and bedrock beneath the site. Airborne
exposure routes remain viable at this site, because organic odors—an indication of
potential inhalation exposure routes— were noticed by team members during a site visit in
the summer of 1993, and part of the pit is not vegetated. In addition, chemicals from the
origins! sludge water or chemicals more recently leached from the sludge by natural
precipitation may be sorbed on soil and bedrock beneath the site.

The sludge itself is present on the ground surface over part of the site and would be
considered a surface source for exposure models. Such constituents could be mobilized
by migration with surface run-off, or with percolating rainwater or snow melt, or through -
direct contact with the receptor. Over the balance of the site the sludge is covered by
soil. The covered sludge and any constituents present in the underlying soil and bedrock
would be considered a subsurface source that could be mobilized by such processes as
migration with percolating rainwater or snow melt. Detailed discussions of these and other
potential exposure routes are presented in Section 4.4.

5.3.3 Remediation Decisions and Investigation Directives

The location of the sludge pit is shown in Figure 5-2. The pit is considered to contain
potentially hazardous constituents and will be the focus of a Phase | investigation. Phase
| sampling will be designed to determine the presence or absence of metallic and organic
indicator constituents in the soil or bedrock that underlie the site. These indicator
parameters are discussed in Section 5.3.5.2. If Phase | data indicate concentrations of
these constituents above both SALs and backgrounc -2vels, a Phase ll investigation will
be initiated to determine the nature and extent of contamination.
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5.3.4 Data Needs and Data Quality Objectives

Source characterization data will be required to make the Phase | decision for the sludge
pit. Data quality objectives specifications for this PRS are as follows:

. Inputs. Concentrations of indicator constituents in samples of sludge
and in samples of the soil or bedrock underlying the site.

. Boundaries. Samples will be collected in vertical profiles starting at the
present ground surface and continuing 1 ft into the underlying soil or
bedrock.

. Decision Loglc. If the maximum concentration from any laboratory
sample exceeds the SALs and background levels for the indicator
constituents, then proceed to Phase Il to determine the nature and
extent of contamination. Otherwise, recommend this PRS for no further
action.

. Design Criteria. Samples will be taken from boreholes at two locations
within the sludge pit. Samples will be taken at 1-ft intervals for field
analysis, and one sample will be taken from the most highly contaminated
horizon at each sampling location for laboratory analysis.

5.3.5 Sampling and Analysis Plan
5.3.5.1 Sampling Strategy and Objectives

Sampling actions at the Group 3 site are summarized in Table 5-10. The sludge pit is
surrounded by a perimeter berm and is physically divided into eastern and western
sections by a central berm. Both sections will be sampled. Sampling will be performed
from two boreholes, one drilled in each section of the pit. Chemical constituents may be
found in the sludge and in the underlying soil or bedrock. Although excess water
transported with the sludge is reported to have periodically flowed through the berm and
ponded on the bedrock surface south of the pit, samples will not be taken in that area
because any chemical constituents in the water would also be present as residuals in the
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TABLE 5-10

Group 3 Sampling Actions

PRS Type Sampling Rationale for
No. of PRS Action Sampling Action
57-002 East Siudge Pit Sample Potential environmental
release
57-002 West Siudge Pit Sample Potential environmental
release

sludges in the pit. However, sampling will be performed south of the pit if COCs are found
to be present in the Phase | sampling.

5.3.5.2 Indicator Constituents

The Group 3 indicator constituents are summarized in Table 5-11. These sludges were
removed from the Grc...; 2 settling ponds and would be expected to have similar chemical
constituents. The indicator constituents are therefore the same as for the Group 2
sampling. Sludge, soil, and bedrock samples from the sludge pit will be analyzed for the
indicator constituents shown in the table.

TABLE 5-11

Group 3 Indicator Constituents

PRS 57-002 sludges, soils, and bedrock

Chapter 4 Extended Analyte List Metals and SVOCs2

a See Table 4-4.
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5.3.5.3 Sampling Plan

Samples will be taken in the east and west pit sections from a single borehole in each
section, as shown in Figure 5-8. One borehole is expected to provide representative
data for each section because the constituents would have been similar from pond to
pond, and because the low-viscosity sludge would have flowed laterally across the
surface of the pit after it was dumped. Each borehole is expected to penetrate essentially
all sludge layers present.

The western section of the pit is expected to be about 15- to 20-ft deep, and the eastern
section is expected to be about 6- to 8-ft deep. The bottom of each pit segment is known
to lie in bedrock because of its original use of the pits as a gravel quarry. Each borehole
will be drilied 10 ft into the underlying bedrock. Beginning at the ground surface, samples
will be taken at 1-ft intervals for field XRF and OVA or PID analysis, and also at horizons
providing visual or other evidence of high constituent concentrations. The last sample will
be taken from the bedrock at the bottom of the hole. The greatest constituent
concentrations in the bedrock are expected to be near its upper surface because the low-
permeability muds in the pits would limit infiltration of natural precipitation.

Samples will be taken for laboratory analysis at the horizon determined from field
information to have the highest constituent concentrations. One sample from each hole
will be taken for metals, and another for SVOCs. Because the samples will be taken at the
most h ighly contaminated horizons, the sample for metals may be taken at a different
horizon than those for the organics. Although the pit site is generally level, the sludges
may have low bearing capacities and should be tested prior to driving heavy drilling
equipment over them. The older western section was closed in about 1985 and is
expected to be more stable than the newer eastern section.

Quality assurance samples will be taken in accordance with the requirements of the
QAPjP in Annex Il. The types of quality assurance samples and the minimum numbers of
samples are summarized in Table 5-12. The sampling locations for the quality assurance
samples will be determined by the Field Team Leader in accordance with the criteria in
Chapter 4.
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Figure 5-8. Sample locations for Group 3—Sludge Pit.
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All information pertinent to the sampling activity will be documented in the field log as
specified in Section 4.3.7. All sampling sites will be marked for later geodetic surveying.
The sampling procedures are listed in Table 5-13, and are drawn from the generic lists
presented in Annex Il. Health and safety procedures for field activities are listed in Annex |l
and should be reviewed prior to any sampling activity.

TABLE 5-12

Group 3 Sampling Types

Medium Number of Expected Number Total
Site Samples of QA Samples? Samples

PRS 57-002 Sludge Pit

Sludge, Soil or

bedrock-field XRF 48 3 51
Sludge, Soil or

bedrock-laboratory 4 3 7

a Field Blank: The greater of one in 20 samples or one per sampling round.
Duplicate Sample: The greater of one in 20 samples or one per sampling round.
Note that all field XRF QA samples
are duplicate samples.
Equipment (Rinsate) Blank: The greater of one in 20 samples or one per sampling
round..
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TABLE 5-13

Group 3 Sampling Procedures

Activity Procedure

General Sampling Instructions See Annex I

Field Health and Safety See Annex Il

Drilling Methods and Drill Site Management LANL-ER-SOP-4.01

General Borehole Logging LANL-ER-SOP-4.04

Spill Control During Drilling TBD2

Sample Collection from Split Spoon Samplers LANL-ER-SOP-6.24

and Shelby Tube Samplers

Core Barrel Subsurface Sampling LANL-ER-SOP-6.26

Field Operation of X-Ray Fluorescence

Instrumentation TBD2

Field Logging, Handling, and Documentation of

Borehole Materials LANL-ER-SOP-12.01b

a Procedure number to be determined; procedure is in preparation and will be
finalized prior to initiation of Phase | drilling and sampling activity.

b Procedure is in preparation and will be finalized prior to initiation of Phase | drilling
and sampling activity.
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5.4 GROUP 4: CHEMICAL WASTE DISPOSAL AREAS
5.4.1 Description and History of Group 4 Sites

A chemistry trailer was used at the Fenton Hill site from about 1976 to 1989 to provide
real-time data analyses of the drilling needs, the circulating geothermal fluids, the sludge
at the bottom of the settling ponds, and other activities requiring analytical services. The
trailer was specifically outfitted to serve as a chemistry laboratory. Pipe lines from the .
circulation loop were tapped into the trailer to allow the chemists to take samples as the
fluid was actually circulating through the wells.

A sink in the trailer provided fresh water from FH-1, the on-site fresh water supply well.
The sink drained 1o a buried leach field located about 20 feet southeast of the trailer. The
open bottom leach fieild was about 8- to 10-ft deep, constructed with cinder blocks and
filled with gravel. Although the chemists were selective about which chemicals were
dumped into the sink drain, some less hazardous chemicals were diluted with water and
poured into the drain.

Other chemicals that were considered to be too dangerous or toxic for the sink drain were
poured into a special drain that was connected to a plastic lined 55-gallon drum buried in
the ground beneath the trailer. This drum was reported to have been emptied one or two
times throughout the lifetime of activities in the trailer, and the waste was disposed at the
main Laboratory (Burns 1993, 24-0044).

In the spring and summer of 1993 the contents of this drum were sampled. The resulting
analysis indicated that highly elevated levels of lead, mercury, and a variety of spent
organic solvents remained in the drum. The contents of the drum were removed by the
Laboratory's waste management group in January 1994. An independent voluntary
corrective action plan is being developed to remove the drum itself and any potentially
contaminated soil underneath the drum during 1994. Consequently, the sampling
activities described in this work plan only address potential contamination at the leach
field. Currently, about 2 inches of the top of the drum, which is visibly corroded, remains
aboveground. The trailer has been removed from the site.
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5.4.2 Conceptual Exposure Model

Releases from the leach field would have been limited to the underlying soil. Releases to
the air are considered negligible because the leach field was an underground system.
Chemical constituents may be sorbed on the soil and gravel in and beneath the leach field
from liquids that were discharged into the drain. Any constituents in the gravel or
underlying soil would be considered a subsurface source that could be mobilized by such
processes as migration with percolating rainwater or snow meit. The tank contents are not
accessible to wind and could not be mobilized by that mechanism. Detailed discussions
of these and other potential exposure routes are presented in Section 4.4.

5.4.3 Remediation Decisions and Investigation Directives

The locations of the drum and sink drain pipe are shown in Figure 5-9 along with the
expected location of the leach field. The drum contained potentially hazardous
concentrations of lead, mercury, and solvents. The contents of the drum have been
removed, and the drum itself will be removed through a voluntary corrective action
independent of the activities conducted under this work plan. The exact location of the
leach field associated with the trailer's sink drain pipe is not known and will be determined
at the time of sampling. The soil underlying the leach field will be subjected to a Phase |
investigation. Phase | sampling will be designed to determine the presence or absence
of metallic and volatile organic indicator constituents. These indicator constituents are
described in Section 5.4.5.2. If Phase | data indicate concentrations of constituents
above both SALs and background levels at the site, a Phase Il investigation will be
initiated to determine the nature and extent of contamination at that site.

5.4.4 Data Needs and Data Quality Objectives

Source characterization data will be required to make the Phase | decision for the soil to
be sampled. Data quality objectives specifications for the leach field are as follows:

. " Inputs. Concentrations of indicator constituents in a sample of soil and
gravel in the leach field.

. Boundaries. The sample will be collected at a depth of zero to 12 in. in
the leach field beneath the end of the drain line.
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. Declision Logic. If the maximum concentration from the laboratory
sample exceeds the SALs and background levels for the indicator
constituents, a voluntary corrective action will be initiated to remove the
contaminated material. Otherwise, recommend this PRS for no further
action. No Phase Il sampling is expected for this site.

. Design Criterla. The sample will be taken using hand sampling
techniques at a judgmental location where the highest concentration of
chemical constituents is expected, based upon field screening data,
visual observations, and other information. Because of the small
expected size of the leach field, only one sample is needed to provide
representative information.

5.4.5 Sampling and Analysis Plan
5.4.5.1 Sampling Strategy and Objectives

Sampling actions at the chemistry trailer sites are summarized in Table 5-14. Sampling of
the drum contents has been conducted, and the results will be used to plan and
implement an independent voluntary corrective action. The VCA plan will be prepared as
a separate document. The soil under the leach field will be sampled under this work plan
to identify any environmental contamination that may have occurred from the disposal of
chemicals into the leach field.

5.4.5.2 Indicator Constituents

The Group 4 indicator constituents are summarized in Table 5-15. Although most
analyses performed in the chemistry trailer were for metals and involved primarily metal
salts, some analyses were also performed for organic compounds that used organic
solvents. The three constituents that were found in elevated quantities in the chemical
waste drum were lead, mercury, and 1,1,2-trichloro-1,2,2-trifluoroethane. Because a
variety of metals or organic solvents could have entered the leachfield, analyses will be
performed for the Chapter 4 Extended Analyte List metals and VOCs.
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TABLE 5-14
Group 4 Sampling Actions

PRS Type Sampling Rationale for
No. of PRS Action Sampling Action
TBD2 Drum contents No sample Sampling

completed and tank
expected to be
removed as part of
an independent
voluntary comrective
action.

TBD2 Leach field soil Sample Potential
environmental
release

2 A PRS number has been requested for the chemistry trailer sites.

TABLE 5-15

Group 4 Indicator Constituents

Leach Field Soll

Chapter 4 Extended Analyte List Metals and VOCs

2 See Table 4-4.
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5.4.5.3 Sampling Plan

One sample of soil and gravel in the leach field will be taken. Although hand techniques
will be used to collect the sample, it may be necessary to locate the leach field using
power excavating equipment. The location of the drain line is shown in Figure 5-9. The
exact location of the leach field is not known but is expected to be about 20 feet
southeast of the trailer site. The trailer has been moved, exposing the end of the PVC
drain line leading to the leach field. The leach field is expected to be located by
excavating along the drain line. The sample will be taken at the most highly contaminated
location, based upon field screening data, visual observations, and other information. It
no evidence of contamination is observed, the sample will be taken immediately beneath
the end of the drain line.

Quality assurance samples will be taken in accordance with the requirements of the
QAPjP in Annex ll. The types of quality assurance samples and the minimum numbers of
samples are summarized in Table 5-16. The sampling locations for the quality assurance
samples will be determined by the Field Team Leader based on the criteria presented in -
Chapter 4.

TABLE 5-16
Group 4 Sampling Types

Number of Expected Number Total
Medium Site Samples of QA Samples? Samples
Leach Field Soll
Soil—field XRF 5 1 6
Soil—laboratory 2 3 5

Field blank: The greater of one in 20 samples or one per sampling round .
a8 Duplicate Sample: The greater of one in 20 samples or one per sampling round.
Note that all field XRF QA samples are duplicate samples.
Equipment (Rinsate) Blank: The greater of one in 20 samples or one per sampling
round.
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All information pertinent to the sampling activity will be documented in the field log as
specified in Section 4.3.7. All sampling sites will be marked for later geodetic surveying.
The sampling procedures are listed in Table 5-17 and are drawn from the generic lists
presented in Annex Il. Health and safety procedures for field activities are listed in Annex Il
and should be reviewed prior to any sampling activity.

TABLE 5-17

Group 4 Sampling Procedures

Activity Procedure

General Sampling Instructions See Annex |}

Field Health and Safety See Annex il
Sampling for Volatile Organics LANL-ER-SOP-6.03
Spade and Scoop Method for Collection of Soil

Samples LANL-ER-SOP-6.09
Hand Auger and Thin-Wall Tube Sampler LANL-ER-SOP-6.10
Stainless Steel Surface Soil Sampler LANL-ER-SOP-6.11
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5.5 GROUP 5: CONTAINER STORAGE FACILITY

The container storage facility in Building TA-57-56 (PRS 57-003) contains a temporary
storage section for materials regulated under RCRA and another section for fuel oils,
lubricating oils, and other substances not regulated under RCRA. The building is a three-
sided metal structure approximately 10 ft by 40 ft in plan, and 10-ft high. It rests on a
concrete slab with raised edges to contain liquid spills. The location of this building is
shown in Figure 5-1.

No further action will be taken regarding the temporary storage portion of the building
because it is managed under the Laboratory's hazardous waste generator requirement.
This is further discussed in Section 6.2.4. Although minor lubricating oil stains have been
observed on the soil beside the building, no significant spills of materials stored in the
building are known to have occurred. The current risk associated with the oil stains is
considered to be acceptably small given the controlled access and industrial use of the
site, and environmental characterization will be deferred to D&D for the other section of
the building.
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Chper6 No Further Action

6.0 RECOMMENDATIONS FOR NO FURTHER ACTION

6.1 Introduction

This chapter presents information on PRSs that are proposed for no further action. The
PRSs described in Section 6.2 are considered suitable for unrestricted use based on
archival information and application of one or more of the four NFA criteria presented
below. These NFA criteria are based on criteria in proposed Subpart S and the 23 May
1990 HSWA Module of the Laboratory RCRA permit (EPA 1989, 0088). Table 6-1 lists all
PRSs in OU 1154 that are proposed for no further action.

TABLE 6-1

PRSs In OU 1154 Proposed for No Further Action

PRS PRS NFA Work Plan
Number Name Criterion Section
57-001(a) Drilling Mud Pits 2 6.2.1
57-003 Container Storage Area 3 6.2.4
57-005 Pond Filtration Unit 2 6.2.3

NFA Criterion 1. The PRS has never been used for the management (that is,
generation, treatment, storage, or disposal) of RCRA solid or hazardous wastes,
radionuclides, or other CERCLA hazardous substances.

Units falling under Criterion 1 may, for example, have been mistakenly identified in an
earlier study. Upon review of available information, no evidence of a release is found. The
unit will not be investigated if there has been no release of hazardous wastes or
constituents.
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Some non-RCRA-regulated constituents, such as radionuclides, may be addressed in
the work plan and investigated, as appropriate, either as a result of potentially being
present at a PRS as the result of internal DOE requirements, or because it is within the
scope of CERCLA.

NFA Criterion 2. Site design, conditions, or institutional controls prohibit releases
from the PRS that would pose a threat to human health or the environment.

Release of any hazardous constituents may also be unlikely due to engineering (such as
secondary containment or overflow prevention) or management (such as inspection or
inventory) controls. Impacts to human health (excluding on-site workers) or the
environment (outside of a building or other containment) would not be discernible above
background levels for potential contaminants.

NFA Criterion 3. The PRS is part of a process operating under the Laboratory's
current RCRA Part B permit, NPDES, or other applicable discharge permit. Potential
release sites that fall under other regulatory programs may be exempt from further action
under RCRA corrective action but may undergo corrective action under CERCLA.

Non land-based RCRA TSD facilities (such as containers or tanks) are generally not
considered under RCRA corrective action, because requirements under interim status
and RCRA permits will adequately address releases from these units.

Temporary storage areas (less than 90 days and satellite storage areas) are regulated by
generator requirements. To avoid further consideration, engineering and management
controls must be applied. If there is evidence of a possible release, whether visual
staining, vapor releases, or analytical data indicating a release has occurred (and
remediation has not been accomplished), and if the unit qualifies under the HSWA
Module or under CERCLA, it may undergo corrective action measures under the ER
Program.

Potentially contaminated sediméms downstream of a surface water outfall are subject to
consideration for corrective action, and attention should be focused on the impacts of
potential contaminants in the sediment as a source of release, not the water. If a PRS is
not vegetated or covered, windblown dust will be a concern under RCRA, and further
investigation may be necessary.
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Releases to groundwater from land-based RCRA TSD units should be addressed under
RCRA detection and compliance monitoring programs. However, under HSWA corrective
action, EPA can address releases from PRS to other media, such as soil, air, or surface
water. Even though it may be more expedient and convenient to address release
pathways under corrective action, the State of New Mexico will ultimately have to approve
the closure plan for the regulated unit. The EPA can also require corrective action
beyond closure, if warranted.

NFA Criterion 4. The PRS has been characterized or remediated in accordance with
current applicable state or federal regulations, and the available data indicate that
contaminants of concern are either not present or are present in concentrations near
background levels.

Cleanups under other regulatory programs, if essentially remediated to approximate
background, should not be re-evaluated under corrective action. Groundwater and soil
cleanups, if successful so that no significant impact can be detected, need not be re-
evaluated. If cleanup is in progress, no additional evaluation is necessary if done under .
regulatory agency approval and the cleanup levels are comparable to those under RCRA.

A one-time spill of raw material would not normally result in a release that is to be
considered under RCRA corrective action. The RCRA process is specifically concerned
with routine and systematic releases of hazardous wastes and constituents. However,
unless there is documentation that the spill was cleaned up to levels that would be
acceptable under RCRA or other applicable standards, the possible area of impact may be
an area of concern (AOC) and would remain under consideration in this work plan. In
addition, possible future releases are not to be considered under RCRA corrective action.
The RCRA corrective action program is not a spill prevention program and should focus
on past or continuing releases. Voluntary corrective action measures will reduce the time
and cost required to cleanup many PRSs. If a release has occurred and it will eventually
be cleaned up, it can be addressed voluntarily, and the work plan can be implemented to
show that the PRS is clean.
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6.2 POTENTIAL RELEASE SITES RECOMMENDED FOR NO FURTHER
ACTION

The PRSs recommended for NFA are the drilling mud pits in Group 1, one facility
associated with the pond system in Group 2, and the RCRA-regulated storage unit in
Group 5.

6.2.1 Group 1: Drilling Mud Pits—PRS 57-001(a)
Description and History

Drilling was conducted at Fenton Hill under the supervision of the New Mexico Division of
Oil and Gas. Deep well GT-1 was drilled in Barley Canyon, and deep wells GT-2, EE-1, EE-
2, and EE-3 were drilled at site TA-57. Wells EE-2 and EE-3 were redrilled with deviated
holes departing at an angle from the original hole. The additional subsurface segments
were referred to as EE-2A and EE-3A. Redrilling requires that a rig reoccupy the surface
site and generally involves surface facilities similar to those used in the original drilling.

At Fenton Hill, the drilling muds were circulated through the drill string while drilling was in
progress. The drilling muds served two purposes: the heavy mud stabilizes the wellbore
against mechanical failure, and the mud lubricates the bit and drill string, particularly in
deviated holes where the tools tend to get stuck. Because barites were the predominant
weighting material, the muds had high concentrations of barium. Also, the predominant
lubricating materials were detergents, such as "Coat 415,” which were present in the mud
in high concentrations.

Drilling pits and tanks were used to store drilling fluids to keep the pumps supplied. At
Fenton Hill, the records are insufficient to determine whether or not a separate pit was
dug for each of the five drilling operations (GT-1, GT-2, EE-1, EE-2, EE-3) or the two re-
drilling operations (EE-2A and EE-3A). However, a pit, if used, would be as close as
operationally possible to the rig and would have to have been within 50 ft of the well collar.
Based on this reasoning, the mud pits would have been within the dashed 50-ft radius
circles drawn about each well site in Figure 6-1.
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At Fenton Hill, the usual practice was for the facility manager to dig the pits for the driller
with a bulidozer. The dirt would be stockpiled while drilling was in progress. On
completion of drilling, the water in the pit would be pumped out to the settling pond; any
remaining mud would be excavated until the hole was visually clean; and the pit would be
backfilled with clean soil. Potential contaminants included detergents used in the drilling
operation, barite-bentonite mud, and possibly small areas (above water line) of diesel oil
stains from the pump machinery. The excavated drilling mud was disposed off-site at the
sludge pit, which is being investigated in Phase | (See Section 5.3).

The construction as well as the subsequent removal and restoration of a drilling mud pit
are regarded as part of the drilling operation and are subject to regulation by the New
Mexico Division of Oil and Gas (NMDOG). A telephone call to NMDOG September 16,
1993, confirmed that NMDOG has no concerns regarding the drilling operations or the
subsequent restoration of the pits at Fenton Hill (Burns 1993, 24-0049).

Basis for Recommending No Further Action

Potential Release Site 57-001(a), the drilling mud pits, is recommended for NFA under
Criterion 2. Comprehensive lists of the muds and mud additives used in drilling at Fenton
Hill were prepared by Bob Hendron, the Laboratory Fenton Hill Project Manager (Burns
1993, 24-0070; Burns 1993, 24-0078). The material safety data sheets (MSDSs) for
every potentially hazardous substance on these lists were reviewed. The results of this
review are summarized on Table 6-2.

Many of the muds and mud additives were found to contain no hazardous constituents.
Others were found to have been used in minimal quantities. Some contained acids or
bases that would have been neutralized during use or during subsequent exposure to
natural environmental conditions. Although barium was used extensively, it was in the
form of barium sulfate, which is not soluble in water and would have remained in the mud
that was later removed to the sludge pit (PRS 57-002). Water-soluble constituents would
also have largely been retained in the clay structure of the bentonite muds and would

have also been removed to the sludge pit. Such constituents were used to control the |
properties of the mud; they would not have been used in quantities that would have
exceeded the capability of the mud to retain them, and no significant quantities are
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TABLE 6-2

Drilling Mud MSDS Review Summary

Material Estimated Review Comments
Usage&(lb)

Aldacide 975 Para-formaldehyde—volatile
and soluble in water; used only
in smali quantities as biocide

Aluminum stearate 585 No hazardous components—
fatty acids

Aquagel 780,000 No hazardous components—
bentonite

Barafloc 120 No hazardous components—
organic polymer

Barafos 975 Meta-phosphoric acid—
reactivity neutralized during
drilling process

Baroid 650,000 Barium sulfate—not soluble in
water, most likely ended up in
muds removed to sludge pit

Ben-ex 2,730 Vinyl acetate—tied up in maleic
anhydride copolymer

Bentonite 3,900 No hazardous components

Bicarbonate of soda 15,000 No hazardous components

Big cat 5,600 gal No hazardous components
—detergent

Carbonox 19,500 No hazardous components—
lignite

Caustic soda 210,000 Sodium hydroxide—activity
neutralized during drilling
process

Coat 415 214 Organic solvents and salts—ow

RFI Work Plan for OU 1154
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TABLE 6-2 (Continued)
Driliing Mud MSDS Review Summary
Material Estimated Review Comments
Usaged(b)

Coat 777 40,000 Ammonium bisulfite—not
regulated, majority of the
material most likely ended up in
muds removed to sludge pit

Coat 777 catalyst 175 No hazardous components—
low volume used

Cotton seed hulls 190,000 No hazardous components

EP Mud lube 156 Sulfurized crude tall oil
mixture—low volume used and
material is not regulated—tall oil
is a by-product from wood
processing

Kwik seal 40,000 None—no hazardous
components -vegetable and
polymer fibers

Lime 71,000 Calcium hydroxide—material witl
have reacted with acids used to
provide a neutral material

Lo Sol 1,500 No hazardous components—
anionic polymer

MF-1 2,800 No hazardous components—
polyacrylamide

Mud gel 1,500,000 No hazardous components—
bentonite

Mutti-seal 7,000 No hazardous components—
blended fibrous materials

Salt 10,000 No hazardous components

Sawdust 88,000 No hazardous components

Selec-floc 940 No hazardous components

RFI Work Plan for OU 1154 6-8 May 1994




Chpter 6 No Further Action

TABLE 6-2 (Continued)
Drilling Mud MSDS Review Summary

Material Estimated Review Comments
Usage?(Ib)
Soda ash 38,000 No hazardous components -
sodium carbonate
Sulfuric acid 2,000 gal H>SO4—activity neutralized

during drilling process

Surtlo H-35 3,900 gal Phosphate descaler -material
most likely ended up in muds
removed to sludge pit

Torg-Trim Il 1,000 gal Isopropyl alcohol (30%)—not
listed as hazardous under RCRA
—most likely ended up in muds
removed to sludge pit

Trimuslo 58 gal Petroleum solvent—small
volume, should be removed
with the sludge from the settling
ponds

Wainut hulls 88,000 No hazardous components

a Estimated by LANL Fenton Hill Project Manager Bob Hendron, based on detailed
product use information for Borehole EE-2 and extended to other holes on basis of
hole depths (Burns 1993, 24-0070; Burns 1993, 24-0078).

therefore expected to have been lost to the underlying soil. No hazardous constituents
were identified that would have remained at the site in significant quantities after cleanup.

None of the drilling mud pits remain. They have been cleaned to meet New Mexico

Division of Oil and Gas closure standards and have been filled with clean soil (Burns 1993,
24-0070; Burns 1993, 24-0078). Any hazardous constituents would have
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remained with the mud, and the cleaned pits pose no threat to human heailth or the

environment. .

6.2.2 Group 2: Pond Fiitration Unit—PRS 57-005

Description and History

The settling pond filtration unit was a system of pipes and filter units designed to remove
particulates from the pond water. The unit was placed to the east of pond GTP-1 and
consisted of two approximately 10-ft high above-ground tanks filled with various grades of
sand. The pond water was filtered through the sand to remove most of the particulates
and then flowed through charcoal-containing canisters to remove the finer particles. The
filtered water was discharged either to pond GTP-3W where it seeped into the ground,
evaporated, or eventually was released into Burns Swale, or was discharged to the EPA-
permitted outfall 001 001 where it then flowed into Burns Swale. The sand and charcoal
material was periodically cleaned out of the tanks and canisters by backwashing into the
GTP-1 pond. As was mentioned previously, the sludge from the pond was taken to the
sludge pit, which will be investigated under this work plan. The filtration unit was taken out
of service in 1989 or 1990, and is inactive. It is currently stored on the northwest side of

pond GTP-1. A visual inspection of the unit in October 1993 showed no signs of leakage
or deterioration.

Basis for Recommending No Further Action

The pond filtration unit is recommended for NFA under Criterion 2. It was located on the
ground surface, and its components were readily visible for inspection. No significant
leaks were documented during the period that it was in service, and there is no evidence
of any releases of hazardous materials to the environment. Any particulates accumulated
on the filters were periodically backwashed into the GTP-1 pond and ultimately disposed
of at the sludge pit. The unit is no longer being used. It does not pose a threat to human
health or the environment; nor has it posed a threat in the past.

RFI Work Plan for OU 1154 6-10 May 1994



O 6 No Further Action

6.2.4 Group 5: Container Storage Facility—PRS 57-003

Description and History

The container storage facility is described in Section 5.5. As previously described, the
storage area is divided into a temporary storage section, which is managed under the
Laboratory’s hazardous waste generator requirements, and another section that is not
managed under these requirements. Only the part of the storage area operated under
the generator requirements is being recommended for NFA. Sampling of the other part is
being deferred to D&D, as discussed in Section 5.5.

Basis for Recommending No Further Action
The managed part of the container storage area is recommended for NFA under Criterion

3. The area is managed under the Laboratory's hazardous waste generator requirements
and is being monitored under those requirements.
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1.0 INTRODUCTION

This annex presents the technical approach, schedule, reporting milestones, budget,
and management structure for implementation of the RCRA Facility Investigation (RFl)
for Operable Unit (OU) 1154. This project management plan is an extension of the
Los Alamos National Laboratory (the Laboratory) Environmental Restoration (ER)
Program Management Plan described in Annex | of the Installation Work Plan (IWP)
(LANL 1993, 1017). It contains no significant departures from IWP guidelines. This
annex discusses the elements required of project management plans set forth in
Module VIiI (the HSWA Module) of the Laboratory's RCRA permit (EPA 1990, 0306)
as they apply to OU 1154. Figure 1-1 (in Chapter 1) locates the OU, and Table 4-1
provides a list of the types of potential release sites (PRSs) addressed by this work
plan. '

2.0 TECHNICAL APPROACH

The approach used for OU 1154 is based on the ER Program's overall technical
approach to the RFI/CMS process as described in Chapter 3 of the IWP (LANL 1993,
1017). The following key features characterize the ER Program approach:

. use of guidelines for cleanup derived from health-based risk assessments
using realistic but conservative exposure scenarios;

. a phased approach to site assessment;

J application of the "observational” approach to the RFI/CMS process as a
general philosophical framework.

The technical approach employed for the OU 1154 RFI is described in Chapter 4 of
this work plan. Figure 4-1 in Chapter 4 presents a logic diagram for OU 1154 RFI
investigations.

The technical objectives of the OU 1154 RFI are as follows:

. for those PRSs not proposed for no further action (NFA) and not eligible for
deferred action (DA), identify contaminants potentially present at each PRS;

RFI Work Plan for OU 1154 -1
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. conduct sampling to confirm the presence of contaminants of concern
(COCs);
. if COCs are present, determine the vertical and lateral extent of the

contamination at each PRS; or if immediate action is required, the corrective
action is obvious and does not require further study, and the action can be
accomplished in an efficient and cost-effective manner, recommend a VCA.

. identify contaminant migration pathways;

. acquire sufficient information to allow quantitative migration pathway modeling
and site specific risk assessment;

. provide data necessary for the assessment of potential remedial alternatives;
and
. provide the basis for detailed planning of corrective measures studies (CMSs)

or, if immediate action is required, the corrective action is obvious and does
not require further study, and the action can be accomplished in an efficient
and cost-effective manner, recommend a VCA.

The approach to investigations at OU 1154 started with activities necessary to write
this work plan. The PRSs identified in the SWMU Report (LANL 1990, 0145) were
located and visited in the field, and a preliminary investigation was conducted at the
OU to determine its physical and ecological nature. An archival record was developed
for each PRS based on Laboratory records, on-site observations, and interviews with
cognizant Laboratory and contractor staff.

Based on these investigations, PRSs were combined into five groups based on facility
type and similarity of expected investigation and corrective actions. For example,
settling ponds were combined because of the similarity of the facilities and the
expected investigation.

Important to project management is the phased approach adopted for the OU 1154
RFI activities. This approach sets up a series of decision points (see Figure 4-1 in
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Chapter 4) that require the design of specific investigations at each stage. These
investigations develop adequate information on which to base decisions. The
investigations include provisions to remove PRSs from further consideration or to
initiate interim action at each stage of the investigation as information becomes
available. The approach incorporates the concepts for reducing uncertainty due to
sampling and analysis presented in Appendix H of the IWP (LANL 1993, 1017). This
process has already identified OU 1154 PRSs as candidates for no further action or as
appropriate for deferred action under other Laboratory programs (Chapters 5 and 6 of
this work plan). |

3.0 SCHEDULE

General schedule requirements for the Laboratory’s ER program are described in
Annex | (Program Management Plan) of the IWP. Appendix O of the IWP contains a
project RFI/CMS schedule for the RFI/CMS process for OU 1154, through the
completion of the final CMS report. A revised version of this schedule has been
completed for Activity Data Sheet (ADS) 1154 for incorporation in the DOE
Environmental Restoration and Waste Management Five-Year Plan. This plan is a
key budget planning document for the DOE-wide ER Program. The projected RFI
schedule, milestone schedule, and baseline (unconstrained) budget summary
submitted to DOE for OU 1154 are provided in Figure ES-1 and in Table ES-1 in the
Executive Summary of the OU 1154 RFI Work Pian.

Implementation of RFI activities is contingent upon regulatory review and approval of
the OU 1154 RFI Work Plan and upon the availability of funding. If the detailed
costing of this OU work plan exceeds the planned budget, budgetary resolution will be
accomplished either by a petition to DOE for additional funding through a change-
control procedure or by extension of the RFI schedule. Schedules and costs will be
updated through the DOE change control process as appropriate, with revisions
submitted to EPA for approval. The assumptions used to generate this schedule
include the following:

. The schedule assumes that an adequate number of support personnel (e.g.,
health and safety technicians and trained drilling contractors) will be available.
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. EPA approval, if required, of work plan modifications (including EPA
comments, Laboratory revision, and final EPA approval) is assumed to take

two months, of which one month is allowed for EPA review and comment and
one month for revisions.

. Phase Il investigations are expected to be required only at a limited number of
PRSs, if any.
. The Phase | work scheduled in the first investigation year (1994) is

constrained by the current planned DOE budget.

. Where possible, extensive field work will not be scheduled between
November 15 and March 15 each year, to allow for inclement weather.

4.0 REPORTING
Results of RFI field work will be presented in three principal documents: technical

progress reports, phase reports, and the RFI report. The purpose of these reports is
detailed in the following discussion. A schedule of future documents associated with

implementation of this OU work plan, which are deliverables to EPA and DOE, is
summarized in the following list.

Document EPA DOE Date Due

Monthly X X 25th of the following month
Quarterly X Feb. 14, May 15, & August 15
Annual X X November 15

Phase Reports As in baseline; EPA milestones

ted
bed
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4.1 Technical Progress Reports
As the OU 1154 RFI is implemented, technical progress will be summarized in
technical progress reports, as described in the HSWA Module. Detailed technical

assessments will be provided in phase reports.

4.2 Phase Reports

Phase reports will be submitted for work conducted on OU 1154 PRSs. These -

documents will function as interim reports on portions of the RFI effort because of the
multiyear time-frame that will be required for completion of RFI field work. They will
summarize the results of initial site characterization activities and describe the follow-
on activities being planned including any modifications to field sampling plans
suggested by initial findings and any Phase il work.

4.3 RFIl Report

The RFI report for OU 1154 will summarize all field work conducted during the RFI.
As stated in Chapter 3 of the IWP (LANL 1993, 1017), the RFI report will describe the
procedures, methods, and results of field investigations and will include information on
the type and extent of contamination, sources and migration pathways, and actual and
potential receptors. The report also will contain adequate information to support
delisting of sites that require no further corrective action.

5.0 BUDGET

The current schedule for ADS 1154 is based on a constrained budget for the first
years of the RFl and a preliminary cost analysis that is subject to significant
uncertainties. The projected budget in FY 95 is based on expected DOE funding
levels and is subject to change depending upon actual funding allocations. A change
control petition to DOE is required to augment these funding levels. Because DOE
funding requests are set two years in advance, the first year in which the OU 1154 RFI
is not constrained by previous budget estimates will be FY 96. Funding requests for
FY 96 and beyond will reflect the cost and schedule that most efficiently complete the
RFI plans.
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The RFI costing is being refined and is subject to considerable uncertainties at the
present time. In particular, uncertainties regarding the cost of drilling through
potentially contaminated areas could impact RFl costs substantially and thus
potentially affect the RFI schedule.

6.0 PROJECT ORGANIZATION AND RESPONSIBILITY

The organizational structure for the ER Program is presented in Chapter 3 of the IWP
(LANL 1993, 1017) and in Figure I-1 as applied to OU 1154. The ER Program lines of
authority and responsibilities are identified in those figures. The responsibilities of the
Technical Team Leaders are as described in the IWP. They are identitied in Figure -1
to show lines of authority.

Records of qualifications and training of all field personnel working on the RFi for OU
1154 will be kept as ER Records (see Annex IV of the IWP, Records Management
Plan). Technical contributors to the OU 1154 work plan are listed in Appendix A of

this OU work plan.

The responsibilities of the Operable Unit positions .identified in Figure I-1 are
summarized in the following subsections.

6.1 OU Project Leader

Responsibilities of the OU 1154 Project Leader are as follows:

. oversees day-to-day RFI operations, including planning, scheduling, and
reporting of technical and administrative activities;

. ensures preparation of scientific investigation planning documents and
procedures;
. prepares monthly and quarterly reports for the EPA, DOE and the ER

Program Manager (PM);

. oversees subcontractors, as appropriate;

RFI Work Plan for OU 1154 -6
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. coordinates with technical team leaders;
. conducts technical reviews of the milestones and final reports;
. interfaces with the ER Quality Program Project Leader (QPPL) to resolve

quality concerns and to coordinate with the QA staff for audits;

. complies with LANL ER Program Health and Safety (HS), records
management, and community relations requirements;

. oversees RF! field work and manages the field team leader; and
. complies with the Laboratory's technical and QA requirements for the LANL
ER Program.

6.2 Technical Team Members

Technical team members are responsible for providing technical input for their
disciplines throughout the RFI/CMS process. Technical team rriembers have
participated in the development of the OU 1154 work plan and the individual field
sampling plans and will continue to participate in the field work, data analysis, report
preparation, work plan modifications, and planning of subsequent investigations as
necessary.

The primary disciplines currently represented on the OU 1154 technical team are
chemistry, geology, hydrology, geochemistry, statistics, biology, safety, industrial
hygiene, archaeology, and health physics. The composition of the technical team may
change with time as the technical expertise needed to implement the OU 1154 RFI
changes.
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6.3 Field Team Manager

Responsibilities of the OU 1154 Field Team Manager include the following:

. conducts detailed planning and scheduling for the implementation of the RFI
activities;

. coordinates field activities with the technical team leaders;

. oversees day-to-day field operations; and

. manages field team activities.

6.4 Fleld Team Leader

The Field Team Manager will assign field work to Field Team Leaders for
implementation of the RFI in the field. Each Field Team Leader will direct the
execution of field sampling activities, using crews of field team members as
appropriate for the activity. Field Team Leaders may be Laboratory or contractor
personnel.

6.5 Field Team Membelr(s)

Field Team Members may include the following, as appropriate:

. sampling personnel,
. site safety officer,

. geologists,

. hydrologists,

RFI Work Plan for OU 1154 -9 May1994
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. health physicists, and
. representatives of other applicable disciplines.

All teams will have, at a minimum, a site safety officer and a qualified field sampler.
They are responsible for conducting the work detailed in field sampling plans, under
the direction of the field team leader. Field team members may be Laboratory or
contractor personnel.

6.6 Other Project Participants

Other OU 1154 project participants include the Quality Assurance Project Leader, the
Health and Safety Project Leader, and the Technical Team Leaders (TTLs). The
Quality Assurance Project Leader provides surveillance oversight for the proper
implementation of the OU 1154 QAPjP (Annex Il). The Health and Safety Project
Leader provides surveillance oversight for the proper implementation of the OU 1154
Health and Safety Palan (Annex lil). The Sample Coordiantion Facility TTL provides
laboratory analytical support for OU 1154 field samples. The Earth Sciences TTL
provides geologicaal site characterization support, the FIMAD TTL provides data
handlilng support, and the Subsurface TTL provides drilling support for OU 1154.

RFI Work Plan for OU 1154 -10
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Annex Il

QAPJP

1.0 PROJECT DESCRIPTION

This quality assurance (QA) project plan (QAP]jP) provides specific instructions to Los
Alamos National Laboratory (the Laboratory) and its contractors to help assure that
the work performed during the Operable Unit (OU) 1154 Resource Conservation and
Recovery Act (RCRA) Facility Investigation (RFI) will be of the quality required to
satisfy project objectives.

1.1 introduction

This plan addresses the 16 essential elements presented in the US Environmental
Protection Agency (EPA) document "Interim Guidelines and Specifications for
Preparing Quality Assurance Project Plans™ (QAMS-005/80) (EPA 1980, 0552). This
document is tiered to the Laboratory's Generic Quality Assurance Project Plan for
RFls (LANL 1991, 0412).

1.2 Facility Description

A facility description of LANL and descriptions of individual areas are presented in
Section 2.0 of the LANL ER Program Installation Work Plan (IWP) (LANL 1993,
1017).

1.3 Environmental Restoration Program

A description of the ER Program is presented in Section 3.0 of the IWP (LANL 1993,
1017).

1.4 Project Description

Operable Unit 1154 incorporates Technical Area (TA) 57 and two additional areas, a
sludge pit south east of TA-57 and a deep well drilling site north of TA-57. Research
activities have been conducted within OU 1154 since 1974 primarily in the areas of
thermal energy development. Specific past and present activities conducted at each
of the sites are discussed in more detail in Chapters 2 and § of this OU 1154 RFI
work plan.
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Preliminary investigations of the OU revealed 16 PRSs that warranted more detailed
investigation. These PRSs are decommissioned mud pits used during drilling, active

and inactive settling ponds, an inactive sludge pit, an inactive waste tank and the
leach field formerly serving the chemistry trailer, and a chemical storage area. More
complete descriptions of OU 1154 are included in this RFI work plan.

1.4.1 Project Objectives

The comprehensive project objectives are described in Chapter 4 of the OU 1154 RFI
Work Plan. Specific project objectives for each group of sites to be investigated are
presented in Chapter 5 of the work plan.

1.4.2 Project Schedule

The anticipated project schedule is provided in the Executive Summary of the work
plan.

1.4.3 Project Scope

The scope of the OU 1154 RFl is given in Chapter 4 of the work plan.

1.4.4 Background Information

The background information is given in Chapter 2, and the environmental setting is
given in Chapter 3 of the work plan.

1.4.5 !ntended Data Uses

The intended data uses are described in Chapters 4 and 5 of the work plan.
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2.0 PROJECT ORGANIZATION AND RESPONSIBILITY

The overall organizational structure of the Environmental Restoration (ER) Program
is presented in Section 2 of the LANL QPP (Annex Il of the IWP) (LANL 1993, 1017).
The organizational structure of the OU 1154 work activities is summarized in Figure -
1 in Annex | of this work plan. A complete description of the responsibilities under
this organizational structure can also be found in Annex I. Primary project
assignments and telephone contact numbers are as follows:

. Operable Unit Project Leader (OUPL): Tracy Glatzmaier, (505) 665-2613
. Quality Program Project Leader (QPPL): Larry Souza , (505) 665-0470
. Health and Safety Technical Leader (HSPL): Susan Alexander, (505) 667-

5722 or (505) 104-3283

. Field Team Leader (FTL): To be determined

. Earth Sciences (ES) Technical Team Leader (TTL): Jamie Gardner, (505)
667-1799

. Sample Coordination Facility (SCF) TTL: John Miglio, (505) 665-8742

. Subsurface Studies (SS) TTL: Sue Goff, (505) 667-7200

. Facility for Information Management, Analysis, and Display (FIMAD) TTL:

Nancy Marusak, (505) 667-5698

The QA responsibilities of OU 1154 project team members are described in the
following subsections. Brief descriptions of the education and relevant experience of
the OU 1154 RFI personnel are provided in Appendix A of this work plan. The
responsibilities described for each team member can be delegated by that team
member 10 other qualified individuals as required to meet project demands.

RFI Work Plan for QU 1154 -3
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2.1 Operable Unit Project Leader

The responsibilities of the OUPL for OU 1154 are described in Annex I. The OUPL
will assign work for the OU 1154 RFI through the use of specific written scopes of
work for both subcontractors and internal Laboratory personnel and groups. The
assignment of work to subcontractors will be controlled through the procurement
processes of the Laboratory's Materials Management (MAT) Division. The
assignment of work within LANL will be controlled though the use of internal
statements of work (SOWs). Section | of the SOW provides a task and budget
summary for the assigned work. Section Il of the SOW includes the responsibility
and description summary.

As required by internal SOW procedures, internal work will only be assigned after a
completed SOW is provided either by or to the OUPL in response to the detailed
scope of work. Section Il of the SOW provides documentation of responsibilities for
the OU 1154 RFI activities. Copies of the completed SOW will be provided to the
OUPL, and Section Il of the SOW will be provided to the people to which the work
has been assigned. If any additional personnel are assigned after the SOW has
been completed, Section Il of the SOW must be completed for each additional
person.

2.2 Quality Program Project Leader
The QPPL functions independently from the OU 1154 project. The QPPL reports
directly to the ER Program Manager on day-to-day activities when necessary to

resolve QA issues.

The QPFL in support of OU 1154:

. ensures that the quality program is properly implemented;
. éensures that independent organizations adequately and effectively evaluate
the quality program;
. verifies that ER Program personnel and subcontractors properly implement
the ER Quality Program,; .
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. oversees the OU 1154 QA staff;

. resolves disputes and issues stop-work orders regarding quality;

. reviews and approves quality-related plans and implementing procedures;
. conducts QA audits, reviews, and surveillance;

. coordinates QA audits with the OUPL; and

. prepares monthly QA reports to the ER Program Manager.

2.3 Health and Safety Project Leader

The responsibilities of the HSPL for OU 1154 are described in detail in Annex I, the
OU 1154 Health and Safety Plan.

2.4 Field Team Leader

The responsibilities of the FTL for OU 1154 are described in Annex .

2.5 Technical Team Leaders

The TTLs for OU 1154:

. provide technica! support for team activities under the coordination of the
FTL, OUPL, QPPL, and HSPL;

. issue programmatic and technical guidance to field team members;
. review the quality and completeness of team deliverables;
. ensure the development of Standard Operating Procedures (SOPs), as

appropriate; and
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. designate appropriate QA representatives.

The TTLs for OU 1154 may delegate any of their responsibilities to their staff
personnel as needed to meet the project schedule and QA requirements. The OU
1154 Phase | activities are anticipated to require the services of the ES, SCF, and SS
TTLs. Additional TTLs may be added to the project as needed.

2.6 Field Team Supervisor

The responsibilities for the Field Team Supervisors for OU 1154 are described in
Annex |.

2.7 Field Team Members

The field team members will include, depending on the activity being conducted, a
site safety officer, appropriate subcontractors, sampling personnel, and staff
members with technical knowledge of geology, hydrology, statistics, chemistry, and
other applicable disciplines. The field team members comply with the ER Program's
technical, administrative, and QA procedures as described in this QAPjP and with the
TTLs, FTL, and OUPL.

3.0 QUALITY ASSURANCE OBJECTIVES FOR MEASUREMENT DATA

The QA objectives for measurement data are expressed in terms of the precision,
accuracy, representativeness, completeness, and comparability of the data. The
precision, accuracy, and completeness objectives for the OU 1154 RFI are based on
the criteria specified in Chapter 5 of the Generic QAPjP. The analytical methods that
will be used for the OU 1154 analyses are based on EPA methods, or equivalent
when available, or the methods of generally recognized and accepted institutions
such as the American Public Health Association or American Society for Testing and
Materials.

The overall QA objective is to develop and implement procedures that will help
ensure quality in field sampling, field testing, chain-of-custody, iaboratory analysis,
data validation, data analysis, and data reporting. Specific procedures for sampling,
chain-of-custody, audits, preventive maintenance, and corrective action are described
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in other sections of this QAPjP or in specific procedures referenced by this QAPjP.
This section defines the goals for accuracy, precision, completeness,
representativeness, and comparability. Quality Assurance goals for field
measurements are also discussed.

3.1 Level of Quality Control

The levels of quality control (QC) described in Section 5.1 and Tables V.1 and V.2 of
the Generic QAPjP will be used for the OU 1154 RFI with the following two
exceptions. The first exception is that field reagent blanks will not be collected as
field QC samples. The use of reagents in the field will be limited to preservation
reagents that will also be added to the rinsate blanks and the Data Quality Objectives
(DQOs) for the OU 1154 RFI can be met without the use of reagent blanks. The
second exception is that the level of QC described in Table II-1 will be used for the
field x-ray fluorescence (XRF) analyses.

3.2 Precision, Accuracy, and Senshtivity of Analyses

The precision, accuracy, and sensitivity of the laboratory analytical data will meet or
exceed the limits provided in Table 1I-2 for each analyte included in the OU 1154 RFI.
The sensitivity requirements provided in the Generic QAPjP have been changed for
selected OU 1154 RFI analytes in order to address the screening action levels
specified in Appendix J of the IWP (LANL 1993, 1017). The screening action levels
for each analyte included in the OU 1154 RFI are also listed in Table 1I-2 of this
QAPjP along with the required analytical methods for the OU 1154 RFI analyses. In
addition, specific sensitivity requirements have been selected to allow the use of field
XRF analysis. The XRF sensitivity limits do not allow for direct comparison to SALs
in every case. This is acceptable with respect to project sensitivity requirements since
the field XRF analyses will only be used to the horizons with the highest constituent
levels for subsequent laboratory analysis.

3.3 Quality Assurance Objectives for Precision

The QA objectives for precision for the OU 1154 RFI analyses are listed in Table 1I-2.
These limits are derived from the SW-846 (EPA 1989, 0518) methods described in
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the Generic QAPjP or from the SRP Field method SOP listed in Table II-3. The most
recent revision of a procedure should be used, and new procedures may be used as

appropriate.

TABLE II-1

XRF Field Sampling and Laboratory QC
Sample Type Applicable Sample Frequency
Field Replicate Soil 1 per 10 samples
Field Reference Sample Soil 1 per day
Quartz Blank Soil 1 per day or every 20 samples,
whichever is greater

Quality Control Reference Soil 2 per batch or every 20 samples,
Samples whichever is greater
Analytical Duplicate Sample Soil 1 per 10 samples

TABLE II-2

Operable Unit 1154 RFl Sampling Parameters

Present Practical Relative
Screening Quantitation Percent
Action Limit Analytical Accuracy Differenceb
Contaminant Level® mg/kg Method® (%) (%)

Organic Parameters

Volatiles

Acetone 8000 0.10 8260 +20 +20
Acetonitrile T8D 0.10 8260 +20 120
Benzene 0.67 9.0E-5 8260 +20 +20
Bromoform 89 0.005 8260 +20 +20
Carbon disulfide 7.4 0.10 8260 120 +20
Carbon tetrachlc e 0.21 1.0E-4 8260 +20 +20
Chioroform 0.21 2.0E-4 8260 +20 +20
2-Hexanone TBD 0.05 8260 +20 +20
Isobutyl alcohol TBD 0.10 8260 120 +20
Methylene chloride 56 .01 8260 +20 +20
Methyl ethyl ketone 4000 0.1 8260 120 +20
4-Methyl-2-p< - ::none 510 .05 8260 +20 120
Pyridine TBD .005 8260 +20 +20
Tetrachloros 2 59 4.0E-4 8260 +20 +20
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Present Practical Relative
Screening Quantitation Percent
Action Limit Analytical Accuracy  Differenceb
Contaminant Level? mg/kg  Method? (%) (%)
Toluene 890 0.005 8260 120 +20
Trichlorethene 3.2 2.0E-4 8260 +20 120
Tricholorofluoromethane TBD 3.0E-4 8260 +20 +20
Vinyl acetate TBD 0.05 8260 120 +20
Vinyl chioride 0.013 4.0E-4 8260 +20 +20
Xylenes (total) 1.6E+5 .005 8260 120 +20
Semi-Volatiles
Acetophenone TBD NA 8270 +20 +20
Anthracene 24000 0.66 8270 +20 +20
Benzyl alcohol TBD 1.30 8270 +20 120
o-Cresol 4000 NA 8270 +20 +20
m-Cresol 4000 NA 8270 +20 +20
p-Cresol 4000 NA 8270 +20 +20
Dibenzofuran TBD 0.66 8270 +20 +20
Diethyl phthalate 6.4E+4 0.66 8270 +20 120
2,4-Dimethylphenol 1600 0.66 8270 +20 +20
Dimethyl phthalate 8.0E+4 0.66 8270 120 +20
4,6-Dinitro-o-cresol TBD 3.3 8270 +20 +20
2,4-Dinitrophenol 200 3.30 8270 +20 120
2,4-Dinitrotoluene 1.0 0.66 8270 120 120
Di-n-octyl phthalate 1600 0.66 8270 +20 +20
Fluoranthene 3200 0.66 8270 120 +20
Naphthalene 3200 0.66 8270 120 +20
1-Naphthylamine TBD 0.66 8270 +20 +20
2-Naphthylamine 8D 0.66 8270 120 +20
o-Nitroaniline 48 3.30 8270 120 +20
m-Nitroaniline TBD 3.30 8270 +20 +20
p-Nitroaniline 8D 1.3 8270 +20 +20
Nitrobenzene 53 0.66 8270 +20 +20
o-Nitrophenol 18D 0.66 8270 +20 +20
p-Nitrophenol TBD 3.30 8270 +20 +20
Phenol v 48000 0.66 8270 +20 +20
p-Phenylenediamine TBD 0.66 8270 +20 +20
Inorganic Parameters -
Laboratory Analyses9
Antimony 32 3.2 6010 +20 +20
Arsenic 0.4 0.1f 7060 120 +20
Barium 5600 0.2 6010 120 120
Cadmium 80 0.4 6010 +20 +20
400 0.7 6010 +20 120
Chromium 400 0.7 6010 +20 +20
Copper 3000 0.6 6010 +20 +20
Cobalt TBCC 0.7 6010 120 +20
Lead 500 4.2 6010 +20 +20
Lithium TBCC 0.5 6010 20 +20
Mercury 24 0.2 7471 $20 120
Nickel 1600 0.015 6010 +20 120

c
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Present Practical Relative
Screening Quantitation Percent
Action Limit Analytical Accuracy DifferenceP
_Contaminant __ Level? mgkg ____Method® () I . B
Selenium 400 75 6010 +20 +20

Silver 400 0.7 6010 120 +20
Thallium : 6.4 4.0 6010 20 +20
Uranium 240 0.03 (e) 120 +20
Vanadium 560 0.8 6010 +20 120
Zinc 24,000 0.2 6010 +20 +20
Inorganic Parameters -

XRF Analyses9

Antimony 32 294 (h) +50 +35
Arsenic 0.4 42 (h) +50 135
Barium 5600 5.1 (h) 150 +35
Cadmium 80 84 (h) 50 +35
Chromium 400 93 (h) 150 135
Copper 3000 48 (h) +50 135
Cobalt TBDC 120 (h) 50 +35
Lead 500 18.9 (h) +50 +35
Mercury 24 24 (h) +50 135
Nickel 1.600 72 (h) 150 435
Selenium 400 20.7 (h) 50 +35
Sitver 400 36 (h) +50 +35
Thallium 6.4 9.3 (h) +50 +35
Uraniumi 240 13 (h) +50 135
Zinc 24,000 39 (h) +50 +35

Source: LANL 1993, 1017, Appendix J. Action level criteria in effect at the time of
sampling will be used in analyzing the data from Phase | activities. Units are mg/kg.
Source: (LANL 1991, 0553), Appendix O. Methods are from EPA SW-846 (EPA 1987,
0518) for the laboratory analyses. The instrumental detection limits for soil samples are
calculated based on the minimum sample weight required, final volume of the solution, and
the instrumental detection limits for aqueous samples. The XRF analyses will be
conducted as field methods following the SOP indicated in Table 11-3.

To be determined. Action level criteria were not available at the time of Work Plan
preparation.

To be determined. IDLs vary for different sample matrices and will be determined for the
OU 1154 matrices as part of the Phase | sampling effort under this Work Plan.

Delayed Neution Activation Analysis method to be used.

Analyses for arsenic will be conducted by U.S. EPA SW-846 Method 6010. If arsenic
concentration in the sample is below the detection limit of SW-846 Method 6010 (5.3
mg/kg), then analysis will be conducted by SW-846 Method 7060.

Instrument detection limits are given in place of practical Quantitation Limits for inorganic
parameters.

U.S. EPA Environmental Resconse team standard operating procedures for Spectrace
9000 field portable x-ray fluorescence spectrometer, December, 1992.

No uranium standard is presently available for XRF analysis.
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TABLE iI-3

Standard Operating Procedures for Operable Unit 1154

Standard Operating Procedure

General Instructions

LANL-ER-SOP-01.01
LANL-ER-SOP-01.02
LANL-ER-SOP-01.03
LANL-ER-SOP-01.04
LANL-ER-SOP-01.05
LANL-ER-SOP-01.06
TBDb

LANL-ER-SOP-01.07
LANL-ER-SOP-01.08

LANL-ER-SOP-01.09
Health and Safety in the FieldC

LANL-ER-SOP-02.012
LANL-ER-SOP-02.022
LANL-ER-SOP-02.032
LANL-ER-SOP-02.042
LANL-ER-SOP-02.052
LANL-ER-SOP-02.062
LANL-ER-SOP-02.092
LANL-ER-SOP-02.112

Field Surveys

TBDP
TBDP

TBDP
Drilling, Excavating, and Soll
Sampling Techniques

LANL-ER-SOP-04.01

LANL-ER-SOP-04.042
LANL-ER-SOP-04.05

TBD®
Sampling Techniques

LANL-ER-SOP-06.03
LANL-ER-SOP-06.09

LANL-ER-SOP-06.10
LANL-ER-SOP-06.11

RFI Work Plan for OU 1154

Descri

tion

. General Instructions for Field Investigations

Sample Containers and Preservation

Handling, Packaging, and Shipping of Samples
Sample Control and Field Documentation

Field Quality Control Samples

Management of RFI-Generated Wastes

Data Validation Procedures

Personnel Decontamination

Field Decontamination of Drilling and Sampling
Eqiupment

Sample Labeling

Personal Protective Equipment
Respirators

Pre-Entry Briefings for Site Personnel
Pre-Entry Briefings for Visitors

Safety Meetings and Inspections

Heat and Cold Stress and Natural Hazards
Accident/Incident Reporting

Training and Medical Surveillance

Hand-held Instruments for Field Screening of VOCs
Hand-held Instruments for Field Screening of
Radioactive Substances

X-ray Fluorescence Analysis of Environmental Soil
and Sludge Samples

Drilling Methods and Drill Site Management
General Borehole Logging

Monitor and Control of Dust during Drilling
Spill Control During Drilling

Sampling for Volatile Organics

Spade and Scoop Method for Collection of Soil
Samples

Hand Auger and Thin-Wall Tube Sampler
Stainless Steel Surface Soil Sampler

n-11
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Table li-3 (cont.)

LANL-ER-SOP-06.14 Sediment Material Collection

LANL-ER-SOP-06.24 Sample Collection from Split Spoon Sampleus and
Shelby Tube Samples

LANL-ER-SOP-06.26 Core Barrel Subsurface Sampling

Curatorial Sample

Management

LANL-ER-SOP-12.01 Field Logging, Handling, and Documenting Borehole
Samples

Quality Procedures

LANL-ER-QP-01.1Q Audits

LANL-ER-QP-01.2Q Surveys

LANL-ER-QP-01.3Q Deficiency Reporting

Administrative Procedures

LANL-ER-AP-01.3 Review and Approval of Environmental Restoration
Program Plans and Reports

LANL-ER-AP-01.5 Revision or Interim Change of Environmental Program
Controlled Documents

ICN-NO-002 Interim Change Notice for LANL-ER-AP-01.5, RO

LANL-ER-AP-02.12 Procedure for LANL ER Records Management

LANL-ER-AP-03.2 Handling Media and Public Requests for Information
During Field Work

LANL-ER-AP-04.1 Identification, Documentation, and

Reporting of Newly Discovered Potential
Release Sites for the Environmental
Restoration Program
LANL-IZR-AP-04.2 Reporting of Newly Identified Releases
: from Solid Waste Management Units

a This procedure is in draft form.

b This procedure is in preparation.

c The H & SOPs have been delted from the ER SOP manual and transferred to the ER
H & S Manual.

3.4 Quality Assurance Objectives for Accuracy
The QA objectives for accuracy for the OU 1154 RFI analyses are listed in Table ii-2.
These limits are derived from SW-846 (EPA 1987, 0518) methods or from the

methods listed in Table i1-2.
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3.5 Representativeness, Completeness, and Comparabllity

The representativeness of the analytical data will be attained through the technical
approach described in Chapter 4 of this work plan and the specific sampling plans
described in Chapter 5. Additional information to be used to attain
representativeness is included in the discussions of site-specific data needs and
DQOs in Chapter 5 and in the list of SOPs given in Table II-3.

The completeness goal of 90% set for the ER Program will apply to the XRF analyses
conducted during the OU 1154 RFl. However, a completeness goal of 100% will
apply for samples collected for laboratory analyses, since fewer than 5 samples will
be collected for laboratory analysis at each site. Additional actions, such as
additional XRF analyses, or collection of additional samples for laboratory analysis,
will be required when the completeness goals are not achieved.

Comparability will be achieved through the use of the standard methods listed in
Table 11-2 as well as through the use of the LANL-ER-SOPs listed in Table 1I-3. The
comparability requirements specified in Chapter 5 of the Generic QAPjP will apply to
the OU 1154 RFI.

3.6 Fleld Measurements

The primary DQOs for field measurements described in Section 5.6 of the Generic
QAPjP apply to the OU 1154 RFI. These DQOs will be achieved through the use of
appropriate methodologies described in the LANL-ER-SOPs for each site activity.
These SOPs are listed in Table I1-3.

3.7 Data Quality Objectives

The qualitative and quantitative statements that specify the quality of the data
required to support the OU 1154 RFI decision process are described in the work plan.
The analyte-specific precision and accuracy requirements presented in Table Ii-2 of
this QAPjP describe the QA objectives for the measurement data that were selected
to provide for the collection of analytical data with acceptable levels of uncertainty.
The decision process and acceptable levels of uncerainty are presented in Chapters
4 and 5 of the work plan. Site-specific decisions and investigation objectives are
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described in Chapter 5. The sampling and analysis strategies and approaches as
well as the required sampling and analyses for each site are also described in
Chapter 5.

3.8 Quality Improvement

The OU 1154 Phase | sampling will be conducted following the quality improvement
guidelines described in Chapter 20 of the QPP. The quality improvement activities to
be conducted as pan of the project include the following:

. A project kickoff meeting where all project participants will meet to discuss
the responsibilities of each participant, the project schedules and how they
impact the overall project, nonconformance reporting, health and safety
requirements, and to get feedback on the project plans.

. Readiness reviews prior to commencing each major field activity to cover the
same topics discussed at the :roject kickoff meeting and how these topics
relate to the field activity to be conducted.

. Daily tailgate meetings to review the daily sampling objectives and heaith and
safety aspects of the work to be conducted by the field crew that day.

. A close-out meeting at - end of each major sampling activity to review the
performance and to suggest improvements for subsequent activities.

4.0 SAMPLING PROCEDURES

The activities to be conducted during the OU 1154 RFI will follow the procedures
described in this section and in Chapter 6 of the Generic QAPjP. The SOPs to be
used during the OU 1154 RFI are listed in Table 1I-3. These procedures cover the
sample collection, handling, and shipping procedures, as well as the QA procedures
that will be followed during the project. These procedures were selected from the ER
Program procedures listed in Appendix M of the IWP (LANL 1993, 1017).
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4.1 Quality Control Samples

Quality Control samples will be collected as described in Section 6.1 of the Generic
QAPjP with the exceptions given in Section 3.1 of this QAPjP.

4.2 Sample Preservation During Shipment

Samples will be handled following the guidance in Chapter 6 of the Generic QAPjP
and the appropriate LANL-ER-SOPs listed in Table 11-3. The following specific SOPs
will be used for sample preservation during shipment. Samples will be controlled and
documented in the field following LANL-ER-SOP-01.04, Sample Control and Field
Documentation. Samples will be contained and preserved following LANL-ER-SOP-
01.02, Samples Containers and Preservation. The essential sample container and
preservation information from LANL-ER-SOP-01.02 pertaining to the OU 1154 RFl is
summarized in Table 1l-4. The handling, packaging, and shipping of samples will
follow LANL-ER-SOP-01.03, Handling, Packaging, and Shipping of Samples.

4.3 Equipment Decontamination

Equipment will be decontaminated following the procedure described in Section 6.3
of the Generic QAPjP and the appropriate LANL-ER-SOP, General Equipment
Decontamination. In addition, any equipment-specific decontamination procedures
specified in the sampling equipment SOPs will aiso be followed.

4.4 Sample Designation
Sample designation will be implemented as described in Section 6.4 of the Generic
QAPjP and LANL-ER-SOP-01.04, Sample Control and Field Documentation. The

sample numbers will be designated with the assistance of ER Program personnel
familiar with LANL-ER-SOP-01.04 and with assistance from the SCF TTL.

RF1 Work Plan for OU 1154 l-15

May1994



Annex il

QAPjP

TABLE 14

Sample Container Types, Volumes, Preparation, Special Handling, Preservation, Holding Times,
and Minimum Sample Quantities

Analysis Containers Handling and Holding Time
Preservation
Soil Samples
Volatiles including Three 60 mi Store 4 degrees C, handle 14 days
iso-propyl alcohol amber upwind from equipment
glass with Teflon- fumes, no contact with
lined cap plastic or gloves
Metals for laboratory and 1,250 ml plastic Store 4 degrees C 6 months all metals
X-ray Fluorescence except mercury,
Analyses which is 28 days
Total Petroleum 1,250 ml plastic Store 4 degrees C 7 days until
Hydrocarbons extraction, 30 days
thereafter
Waste Samples
Metals 1500 mi plastic Preserved with HNOg 6 months, except
to ph<2 and store at mercury, which is 28
4°C days
TCLP Analysis 4,500 ml amber None TCLP extraction; 28
glass with Teflon- days for mercury;
lined cap 180 days for all
other metals
Corrosivity One 60 miglass  None 14 days

with Teflon-lined
cap

5.0 S: ‘*PLE CUSTODY
5.1 Overview

The strict chain-of-custody procedures contained in LAN -£R-SOP-01.04, Sample
Control and Field Documentation, and descrit:ad in Sectior. .1 of the Generic QAPjP
will be followed during the OU 1154 RFI. These procedures will be followed to help
ensure the proper handling of samples from collection to analysis, including the final
disposition of the analytical samples.
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5.2 Field Documentation

Field documentation activities to be conducted during the OU 1154 RFI will follow the
procedures described in this section and in Chapter 7 of the Generic QAPjP. The
SOPs to be used during the OU 1154 RFI are listed in Table 1I-3. These SOPs cover
the sample control and field documentation, the sample collection, and the QA
procedures that will be followed during the project.

5.2.1 Sample identification

The samples will be identified following LANL-ER-SOP-01.04, Sample Control and
Field Documentation, as described in Section 7.2.1 of the Generic QAPjP.

5.2.2 Field Logs

Field logs will be kept following the procedure described in Section 7.2.2 of the
Generic QAPjP and in Chapter 4 of the OU 1154 RFI work plan.

5.2.3 Data Collection Forms

Data collection forms will be used following the appropriate LANL-ER-SOPs as
described in Section 7.2.3 of the Generic QAPjP.

5.2.4 Corrections to Documentation

Incorrect entries will be crossed out with a single line and signed and dated by the
person originating the entry and the appropriate LANL ER Program technical field
team leader as described in Section 7.2.4 of the Generic QAPjP. The correct
information will be entered and the correction signed and dated by the person making
the correction. There will be no erasures or deletions from any type of data
document record.

5.3 Sample Coordination Facility

All samples will initially be transported by the FTL or designated field team member to
the LANL SCF. As described in Section 7.3 of the Generic QAPjP, the LANL SCF
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will coordinate the chemical analyses required for the OU 1154 field samples. The
procedures for sample handling will follow those described in Section 4 of this QAPjP.

5.4 Laboratory Documentation

The laboratory documentation procedures described in Section 7.4 and the related
subsections in the Generic QAPjP will be followed for all samples collected and
analyzed during the OU 1154 RFI.

5.5 Sample Handling, Packaging, and Shipping

The procedures described in Section 7.5 of the Generic QAPjP will be followed for all
samples collected and analyzed during the OU 1154 RFI. As described in Section
5.3 above, all samples will initially be transported to the LANL SCF, which will be
responsible for sample handling, packaging, and shipping following the appropriate
Laboratory procedures described in Section 4 of this QAPjP.

5.6 Final Evidence File Documentation

Project participants will maintain records to document the QA/QC activities and to
provide support for possible evidential proceedings. Records generated during the
OU 1154 RF1 are the property of the Laboraatory's ER Program Office. The OU 1154
Recorcds Management Plan (Annex 1V to the OU 1154 RFI Work Plan) and the LANL
Recorcls Management Program in Annex IV of the IWP (LANL 1993, 1017) describe
the procedures that will be followed to provide final evidence documentation.

6.0 CALIBRATION PROCEDURES AND FREQUENCIES

The calibration procedures and their frequencies for the OU 1154 RFI are described
in Chapter 8 of the Generic QAPjP.
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7.0 ANALYTICAL PROCEDURES

The analytical procedures for the OU 1154 RFI are listed in Tabie I1I-2. These
procedures will be used for field testing and screening and laboratory analysis as
described in Chapter 9 of the Generic QAPjP.

For the XRF method specified in Table 11-2, the selected field analytical team will
provide analytical method SOPs for the analyses to be conducted. The XRF analysis
method will be documented to demonstrate that the appropriate level of data quality
can be achieved before the methods are approved for use in the OU 1154 RFI. The
XRF analyses will be performed by an analytical chemist with demonstrated
proficiency for each parameter required.

8.0 DATA REDUCTION, VALIDATION, AND REPORTING

Data reduction, validation, and reporting will be conducted by LANL ER Program
personnel and subcontractors as described in Section 10 of the Generic QAPjP. In
addition, the laboratory analytical data will be validated by individuals independent
from the analytical laboratory that produced the data. The validation process is
intended to determine whether the data received are of acceptable quality based on
the DQOs specified in this QAPjP and the OU 1154 RFI Work Plan. The data
validation procedures will be conducted under the supervision of the Environmental
.Chemistry TTL following procedures approved by the Environmental Chemistry TTL.

9.0 INTERNAL QUALITY CONTROL CHECKS

Internal QC checks will be conducted as described in Chapter 11 of the Generic
QAPjP, with the exceptions described in Section 3.1 of this QAPjP. Internal checks
of the XRF spectrometer operation will be conducted as described in the appropriate
standard operating procedure.

10.0 PERFORMANCE AND SYSTEM AUDITS

Announced and unannounced performance and system audits will be conducted
during the OU 1154 RFI as identified in Chapter 12 of the Generic QAPjP. Audits will
be conducted at least once per year for field and laboratory procedures used during
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the OU 1154 RFI. These audits will follow the ER Program procedures for audits and
surveys given in Table 1I-3. Audits will also be conducted in response to
recommendations from the OUPL and ER Program management (including the
QPPL).

11.0 PREVENTIVE MAINTENANCE

The preventive maintenance procedures for both field and laboratory equipment
specified in Chapter 13 of the Generic QAPjP will be followed during the OU 1154
RFI.

12.0 SPECIFIC ROUTINE PROCEDURES USED TO ASSESS DATA PRECISION,
ACCURACY, REPRESENTATIVENESS, AND COMPLETENESS

In order to provide data that are comparable to the data produced for other OU RFls,
the OU 1154 RFI will use the procedures described in Chapter 14 of the Generic
QAPjP to assess data precision, accuracy, representativeness, and completeness.

13.0 CORRECTIVE ACTION

The procedures, reporting requirements, and authority for initiating corrective action
during the OU 1154 RFI will follow those defined in Chapter 15 of the Generic QAPjP
and in the LANL-ER-QP-01.3Q, Deficiency Reporting or as defined in revised
procedures.

14.0 QUALITY ASSURANCE REPORTS TO MANAGEMENT

Quality Assurance reports to management will be prepared following the guidelines
provided in Chapter 16 of the Generic QAPjP.

RFI Work Plan for OU 1154 11-20

May1994




Annex Il

QAPjP

REFERENCES

EPA (US Environmental Protection Agency), December 29, 1980. "Interim
Guidelines and Specifications for Preparing Quality Assurance Project Plans,"
QAMS-005/80, Office of Monitoring Systems and Quality Assurance, Office of
Research and Development, Washington, DC. (EPA 1980, 0552)

EPA (US Environmental Protection Agency), December 1987. "Test Methods for
Evaluating Solid Waste Physical/Chemical Methods,” SW-846, proposed update
package for third edition, Office of Solid Waste and Emergency Response,
Washington, DC. (EPA 1987, 0518)

LANL (Los Alamos National Laboratory), May 1991. "Generic Quality Assurance
Project Plan,” Rev. 0, Environmental Restoration Program, Los Alamos, New Mexico.
(LANL 1991, 0412)

LANL (Los Alamos National Laboratory), November 1992. "Installation Work Plan for
Environmental Restoration,” Revision 2, Los Alamos National Laboratory Report LA-
UR-93-3887, Los Alamos, New Mexico. (LANL 1993, 1017)

RF1 Work Plan for OU 1154 1n-21

May1994






Executive Summary

Chapter 1
Introduction

Annex llI

Health and Safety Plan

Chapter 2
Background Information
for Operable Unit 1154

Chapter 3
Environmental Setting

Chapter 4
Technical Approach

Chapter 5
Potential Release Sites

Chapter 6
Recommendations for
No Further Action

Appendices
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1.0 INTRODUCTION

This Operable Unit Health and Safety Plan (OUHSP) for Operable Unit (OU) 1154 is
specific to the tasks described in this Work Plan for Phase | activities.

1.1 Purpose

The purpose of this OUHSP is to recognize potential health and safety hazards, describe
techniques for their evaluation, and identify control methods. The goal is to eliminate
injuries and iliness; to minimize exposure to physical, chemical, biological, and radiological
agents during environmental restoration (ER) activities; and to provide contingencies for
events that may occur while these efforts are under way.

It is intended that project managers, heaith and safety professionais, laboratory managers,
and regulators use this OUHSP as a reference for information about the OU 1154 health
and safety program and procedures. OU specific information can be found in Sections 3
and 4 of this document. The other sections of this document contain general information
applicable to all OUs. Detailed Site-Specific Health and Safety Plans (SSHSPs) and
procedures will be prepared subsequent to this document.

The Health and Safety Division Hazardous Waste Operations (HAZWOP) Program
establishes laboratory policies for health and safety activities at ER sites. The hierarchy of
health and safety documents for the Los Alamos National Laboratory (the Laboratory) ER
Program is as follows:

1. Installation Work Plan, Health and Safety Program Plan (IWPHSPP)
2. OUHSP
3. SSHSP

The first document is more general, while the others become increasingly more specific

and detailed. While each document is written so it can stand alone, the contents and
references to these and other documents are considered when making decisions.
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1.2 Applicability

The requirements specified in this plan apply to all personnel at ER sites, including
Laboratory employees, supplemental work force personnel, regulators, and visitors.
There are no exceptions.

1.3 Regulatory Requirements

Government-owned, contractor-operated facilities must comply with Occupational Safety
and Health Administration (OSHA), U.S. Department of Energy (DOE) Orders, U.S.
Environmental Protection Agency (EPA) regulations, and specific requirements from the
States. The SSHSP will include the applicable regulatory requirements.

1.4 Required Elements of the SSHSP

The Code of Federal Regulations Title 29 Part 1910 Section 120, paragraph (b) (4) (ii)
requires that the site health and safety plan, as a minimum, address the following
elements:

1. A safety and health risk or hazard analysis for each site task and operation
found in the work plan.

Employee training appropriate for the tasks to be performed.

Personal protective equipment to be used by employees for each task and
operation being conducted.

Medical surveillance requirements for site workers.

5. Frequency and types of air monitoring, personnel monitoring and
environmental sampling techniques and instrumentation to be used,
inciuding the methods of maintenance and calibration of monitoring and
sampling equipment.

6.  Site control measures.

Decontamination procedures.

8. The emergency response plan for safe and effective responses to
emergencies.

9. Cc ned space entry procedures, when apbplicable.

10. A: - containment program.
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Each SSHSP prepared for work at sites within OU 1154 will address the above elements,
as a minimum, through the use of the ER Program model SSHSP format.

When special conditions exist, the Site Safety Officer (SSO) may submit to the Health and
Safety Project Leader (HSPL) a written request for variance from a specific health and
safety requirement. If the HSPL agrees with the request, it will be reviewed by the
Operable Unit Project Leader (OUPL) or a designee. Higher levels of management may
be consulted as appropriate. The condition of the request will be evaluated, and if
appropriate, the HSPL will grant a written variance specifying the conditions under which
the requirements may be modified. The variance will become part of the SSHSP.

1.5 Review and Approval

This document will be effective after it has been reviewed and approved by the
appropriate Laboratory organizations. Signatures of approval are required.

This document will be revised as necessary and at least annually. Revisions will reflect
changes in the scope of work, site conditions, work procedures, site data, contaminant
monitoring, or visual information technology, policies, and/or procedures. Changes must
be approved by the HSPL and OUPL. A complete review will be conducted should
feasibility studies or remediation be necessary.

2.0 ORGANIZATION, RESPONSIBILITY, AND AUTHORITY

Figure I-1 in Annex | illustrates the organization chart for OU 1154. This section provides a
description of the health and safety responsibilities and lines of communication within that
organization structure.

2.1 General Responsibiiities

The Laboratory's Environment, Safety, and Health (ES&H) Manual describes managers'
and employees' responsibilities for conducting safe operations and providing for the
safety of contract personnel and visitors. The general safety responsibilities for ER
activities are summarized in the IWPHSPP. Line Management is responsible for
implementing health and safety requirements.
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Any individual who observes an operation that presents a clear and imminent danger to
the environment or to the safety and health of employees, subcontractors, visitors, or the

public has the authority to initiate a stop-work action as described in Laboratory
Procedure (LP) 116-01.0. Any individual who observes a clear and imminent danger shall
follow reporting requirements as specified in LP 116-01.0. Upon initiation of stop-work
actions, related activities are documented on the Stop-Work Report Form and the log for
Stop-Work Reports. ER personnel initiating stop-work actions shall notify the ER Program
HSPL and the OUPL.

2.1.1 Kick-Off Meeting

A health and safety kick-off meeting will be held before field work begins. The purpose of
the meeting is to review the responsibilities, authority, lines of communication, and
scheduling for the field work. The HSPL will be notified of the meeting and has the
authority to delay field work until the kick-off meeting is held.

2.1.2 Readiness Review

A field readiness review must be completed by the OUPL at least 20 working days in

advance of field activities. The HSPL is responsible for approving the health and safety
section of the readiness review.

2.2 Individual Responsibilities

Laboratory employees and supplemental work force personnel are responsible for health
and safety during ER Program activities. Figure I-1 in Annex | illustrates the OU 1154 RFI
organizational chan, showing the line organization. The personnel with direct authority for
implementation of SSHSPs are the HSPL, the OUPL and the SSO (works as a field team
member). The responsibilities of each person are as described in the following
subsections.

2.2.1 Health and Safety Project Leader

The HSPL is responsible for preparing and updating the IWPHSPP. The HSPL helps the
OUPL in identifying resources to be used for the preparation and impiementation of the
OUHSP. Final approval of the IWPHSPP, OUHSP, and SSHSP is the responsibility of the .
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HSPL. In conjunction with the field team leaders, the HSPL oversees daily health and
safety activities in the field, including scheduling, tracking deliverables, and resource
utilization.

2.2.2 Operable Unit Project Leader

The OUPL is responsible for all investigation activities for his/her assigned OU. Specific
health and safety responsibilities include:

. preparing, reviewing, implementing, and revising OUHSPs and SSHASPs:
. interfacing with the HSPL to resolve health and safety concerns; and
. notifying the HSPL of schedule and project changes.

2.2.3 Site Safety Officer

An SSO other than the field team leader will be assigned. The qualifications of the SSO
depend on the potential hazards for the specific tasks to be conducted. The SSO will
interface with the safety personnel at TA-57. Contractors must assign their own SSO.

The SSO is responsible for ensuring that trained and competent personnel are on-site.
This includes industrial hygiene and health physics technicians and first
aid/cardiopulmonary resuscitation responders. The SSO may fill any or all of these roles.

The SSO has the following responsibilities:

. advising the HSPL and OUPL of health and safety issues;

. performing and documenting initial inspections for all site equipment;

. notitying proper Laboratory authorities of injuries or ilinesses,
emergencies, or stop-work orders;

. evaluating the analytical results for health and safety concerns;

. determining protective clothing (PC) requirements;

. inspecting PC and equipment;

. determining personal dosimetry requirements for workers;

. maintaining a current list of telephone numbers for emergency situations;

. providing an operating radio transmitter/receiver if necessary;

. maintaining an up-to-date copy of the SSHSP for work at the site;
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. controlling entry and exit at access control points;

. establishing and enforcing the safety requirements to be followed by
visitors;

. briefing visitors on health and safety issues;

. maintaining a logbook of workers entering the site;

. determining whether workers can perform their jobs safely under prevailing
weather conditions;

. monitoring work parties and conditions;

. controlling emergency situations in collaboration with Laboratory
personnel;

. ensuring that all personne! are trained in the appropriate safety procedures
and are familiar with the SSHSP and that all requirements are followed
during OU activities;

. conducting daily health and safety briefings for field team members;

. stopping work when unsafe conditions develop or an imminent hazard is
perceived;

. inspecting to determine whether SSHSP is being followed; and

. maintaining first aid suppiies.

2.3 Visitors

Site access will be controlled so that only verified team members will be allowed in work
areas or areas containing potentially hazardous materials or conditions. Special passes or
badges may be issued. Any visitors who are on-site to collect or split samples or to
perform audits and suveillances must meet ali the health and safety requirements of any
field sampling team for that site and will be considered verified team members. Visitors
present for purposes other than sample collection or audits will not be permitted to enter
the contaminated areas of the site.

2.4 Supplemental Work Force

All supplemental work force personnel performing site investigations will be responsible
for developing or adopting LANL-approved health and safety plans that cover their
specific project assignments. As a minimum, the plans shall conform to the requirements
of the SSHSP governing all site activities. The HSPL has the ultimate authority to accept
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or reject SSHSPs prepared by supplemental work force personnel for specific project
assignments.

Contractors will adhere to the requirements of all applicable health and safety plans.
Laboratory personnel will monitor activities for compliance with the requirements. Failure
to adhere to these requirements will cause work to stop until compliance is achieved.

Contractors will provide their own health and safety functions unless other contractual
agreements have been arranged. Such functions may include, but are not limited to,
providing qualified health and safety officers for site work, imparting a corporate health
and safety environment to their employees, providing calibrated industrial hygiene and
radiological monitoring equipment, enrolling in an approved medical surveillance program,
supplying approved respiratory and personal protective equipment (PPE), providing safe
work practices, and training hazardous waste workers.

2.5 Personnel Qualifications

The HSPL will establish minimum training and competency requirements for on-site
personnel. These requirements will meet or exceed the required DOE Orders and 29
CFR 1910.120 regulations.

2.6 Health and Saiety_ Oversight

Oversight will be maintained to ensure compliance with regulatory requirements. The
Health and Safety Division is responsible for developing and implementing the oversight
program. The frequency of field verifications will depend on the characteristics of the site,
the equipment used, and the scope of work.

3.0 SCOPE OF WORK

The scope of work covered by this OUHSP are the Phase | activities described in the OU
1154 RFI Work Plan.
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3.1 Comprehensive Work Plan

The IWPHSPP for ER targets OU 1154 for investigation. The initial phase is investigation
and characterization, involving environmental sampling and field assessment of the areas.
This OUHSP addresses the tasks in the Phase | study described in this work plan. Tasks
for additional phases will be addressed in revisions to this document.

3.2 Operable Unit Description

OU 1154 consists of 16 potential release sites (PRSs). These include SWMUs and
AOCs. Thorough descriptions and histories of these sites can be found in Secticn 5 of
the work plan. Table llI-1 is a list of the PRS aggregates that summarize the PR: -. the
potential hazards, and the work planned at this time.

4.0 HAZARD IDENTIFICATION AND ASSESSMENT

The SSO or designee will monitor field conditions and personnel exposure to physical,

chemical, biological, and radiological hazards. If a previously unidentified hz- ~d is
identified, the SSO will contact the field team leader and the HSPL to assess the ‘rd
and modify the SSHASP as needed. A hazard assessment will be performed tc ify
the potential harm, the likelihood of occurrence, and the measures to reduce risk.

4.1 Physical Hazards

Injuries caused by physical hazards are preventable. Some physical hazards si-..i as
open trenches, loud noise, and heavy lifting are easily recognized. Others, such as heat
stress and sunburn, high altitude, rock slides, very irregular terrain, lightning, and other
hazards prevalent at OU 1154, are less apparent. Physical hazards will be addressec
thoroughly in the SSHP.

4.2 Chemical Hazards

A variety of chemical contaminants are known or are suspected to be present at this Ol
The most important of these is hydroger: =.lfide (H,S). H,S is known to be prevalent :
the site with the potential for high concentrations. Each SSHSP must address the
potential for H,S emissions during all field operations, especially intrusive operations in
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Table I1lI-1—0U1154 PRSs

Paste

Description Tasks

Group 1: Drilling Pits

57-001(a)

Group 2:
57-001(b)

Group 3:

57-002

Group 4:

Group 5:
57-003

GT-1 drilling pit (r) Geodetic Survey
and Soil Sampling
GT-2 drilling pit (n) "
EE-1 drilling pit (n)
EE-2 drilling pit (n)
EE-2A workover pit (n)
EE-3 drilling pit

EE-3A workover pit (n)

Settling and Reserve Ponds

GT-2 settling pond (GTP-3) (a) Geodstic Survey
and Soil Sampling
Middle settling pond (GTP-2) "
n

EE-1 settling pond (GTP-1) (a) "
Pond Infiltration system (a) "
5-million galion pond (a) "

Sludge Disposal Pit

Geodetic Survey
Sludge pit and Soil Sampling
Chemical Waste Storage Tank

Chemical waste storage tank ~ Geodetic Survey
and Soil Sampling

Chemistry Trailer drainfield (n)
Bulk Storage Areas

Container Storage Area Geodetic Survey

and Soil Sampling

Chemicals of Concern

S e —— "

Hydrogen Sulfide, Metals,
Isopropyl Alcohol

Hydrogen Sulfide, Metals

Hydrogen Sulfide, Metals

Metals and Volatile Organic
Compounds

Petroleum Hydrocarbons and
Metals

(a) = active in 1993; (n) = no information, it has been restored or may not have existed; (r) = restored during

operations.

the sludge pit and at the former settling ponds. Site entry, monitoring, and emergency

egress procedures will be specified for each intrusive activity.

The SSHSP will provide information for known or suspected contaminants, which will
include: American Conference of Governmental Industrial Hygienists (ACGIH) thresholid
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symptoms, ionization potential and relative response factor for commonly used
instruments (re-evaluated when the particular instrument is selected), the best instrument

for screening, and the anticipated detection limits.

4.3 Radiological Hazards

Radionuclides are not known or suspected to be present. The SSHSP will provide
information for any known or suspected radionuclides that will include the type of radiation
emitted, the permissible exposure concentrations, and the monitoring instruments
recommended for detection under field conditions.

4.4 Biological Hazards

There are several biological hazards found at Los Alamos that are not common in other
parts of the country. These include, but are not limited to: hantavirus, rattiesnakes,

skunks, coyote, elk, ticks, plague, giardia lamblia, and black widow spiders.

4.5 Task-by-Task Risk Analysis

A task-by-task risk analysis is required by 29 CFR 1910.120 and will be included with each
SSHSP. This process analyzes the operations and activities for specific hazards by task.
Examples of some of the tasks that should be analyzed and documented in the SSHSP
are:

. work in remote areas,

. drilling,

. hand augering,

. trenching,

. septic system sampling,

. sampling on ponds and sludge pits,

. geodetic surveying,

. soil sampling,

. radiological monitoring, and

. canyon side sampling.

Other ! s should be considerad for inclusion by the SSO. The task analysis will include
a gen:  characterization of tne health and safety concerns at an individual PRS or
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groups of PRSs and an evaluation of risks posed when performing individual tasks such
as drilling, hand augering, etc. When chemical hazards are known, they will be identified
in the SSHSP and categorized in regard to the relative degree of hazard posed to site
workers. Physical hazards at each PRS or PRS group included in the SSHSP will be
identified and evaluated so that workers may take precaution against the often
overlooked physical hazards at a site.

5.0 SITE CONTROL

The site is on U.S. Forest Service land and is open to public access with the exception of
the active site at TA-57 (Figure 3-1 in the work plan). TA-57 is fenced and guarded during
working hours.

5.1 Initial Site Reconnaissance

Initial site reconnaissance may involve surveyors, archaeologists, biological resource
personnel, etc. Health and safety concerns that méy be present for these nonintrusive
activities must be addressed to protect personnel. The OUPL and HSPL will identify
these concerns and institute measures to protect environmental impact assessment
personnel.

5.2 Site-Specific Health and Safety Plans

Each field activity conducted during the OU 1154 RFI will be included in a SSHSP.
Planning, special training, supervision, protective measures, and oversight needs are
different for each activity, and the SSHSP must address this variability.

This OUHSP provides detailed information about the OU 1154 health and safety program
and procedures. The SSHSP addresses the safety and health hazards of specific site
activities and includes requirements and procedures for employee protection. All OU
1154 SSHSPs derive from this OUHSP.

The ER Program model outline for an SSHSP follows OSHA requirements and serves as

a guide for best management practice. Those performing the field work are responsible
for completing the plan.
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Changes to the S¢-:SP must be made in writing following the change order control
process described in each SSHSP. The HSPL shall approve changes, and site

personnel shall be updated through daily tailgate meetings. Records of SSHSP
approvals and changes will be maintained by the SSO.

5.3 Work Zones

Maps identifying work zones will be included with each SSHSP. Markings used to
designate each zone boundary (red or yellow tape, fences, barricades, etc.) will be
discussed in the plan. Evacuation routes should be upwind or crosswind of the exclusion
zone. A muster area must be designated for each evacuation route. Discrete zones are
not required for every field event. The SSO will determine work zones.

5.4 Secured Areas

Secured areas shall be identified and shown on the appropriate site maps in the SSHSPs.
Procedures and responsibilities for maintaining secured areas must be described.
Standard Laboratory security procedures will be followed for accessing secure areas. All
contractors and visitors must be processed through the badge office before entering

secure areas. lt is the responsibility of the OUPL to see that contractor personnel have
badges. It is the responsibiity of aii Laboratory employees to enforce security measures.

5.5 Communications Systems

Portable telephones, CB radios, and two-way radios may be used for on-site
communications. Portable phones may not be usable in some of the remote areas of OU
1154. Each type of communice - ~ equipment used will be checked for proper
functioning in the field prior to the sta. . 5f work each day.

5.6 General Safe Work Practices

Workers will be instructed on safe work p: actices to be followed when performing tasks
and operating equipment needed to complete the project. Daily safety tailgate meetings
wili be conducted at the beginning of the shift to brief workers on proposed activities and
special precautions to be taken. General safe work practices will be included in the
SSHSP. Topics will include use of the buddy system; eating. :nking, smoking at the .
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site; housekeeping at the site; contingency planning, worker conduct while on-site and
other practices that may be appropriate at the site.

5.7 Specific Safe-Work Practices

The foliowing subsections describe specific work practices that will be followed at OU
1154,

5.7.1 Electrical Safety-Related Work Practices

The most effective way to avoid accidental contact with electricity is to de-energize the
system or maintain a safe distance from the energized parts/line. OSHA regulations
require minimum distances from energized parts. An individual working near power lines
must maintain at least a 10 ft clearance from overhead lines of 50 kilovolts (kV) or less.
The clearance includes any conductive material the individual may be using. For voltages
over 50 kV, the 10 ft clearance must be increased 4 in. for every 10 kV over 50 kV. For
underground electrical service the underground locator service should be contacted
before digging.

5.7.2 Grounding

Grounding is a secondary form of protection that ensures a path of low resistance to
ground if there is an electrical equipment failure. A properly installed ground wire
becomes the path for electrical current if the equipment malfunctions. Without proper
grounding, an individual could become the path to ground if he/she touches the
equipment. An assured electrical grounding program and/or ground fault circuit
interrupters are required.

5.7.3 Lockout/Tagout

All site workers follow a standard operating procedure for control of hazardous energy
sources [Laboratory Administrative Requirement (AR) 8-6, LP 106-01.1). Lockout/tagout
procedures are used to control hazardous energy sources, such as electricity, potential
energy, thermal energy, chemical corrosivity, chemical toxicity, or hydraulic and pneumatic
pressure.
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5.7.4 Confined Space

In the unlikely event that work is to be conducted in confined spaces, entry and work to
be conducted in confined spaces shall adhere to procedures proposed in the Laboratory
Confined Space Entry Program. These procedures require that a Confined Space Entry
Permit be obtained and posted at the work site. Prior to entry, the atmosphere shall be
tested for oxygen content, flammable vapors, carbon monoxide, and other hazardous
gases. Continuous monitoring for these constituents shall be performed if conditions or
activities have the potential fo adversely affect the atmosphere.

5.7.5 Handling Drums and Contalners

Drums and containers used during all RFI activities shall meet U.S. Department of
Transportation, OSHA, and EPA regulations. Work practices, labeling requirements, spill
containment measures, and precautions for opening drums and containers shall be in
accordance with 29 CFR 1910.120. Drums and containers that contain radioactive
material must also be labeled in accordance with AR 3-5, Shipment of Radioactive
Materials; AR 3-7, Radiation Exposure Control; and Atticle 412, Radioactive Material
Laboratory, DOE Radiological Control Manual. Provisions for these activities shall be
clearly outlined in the SSHSP, if applicable.

5.7.6 lllumination

llumination shall meet the requirements of Table + - 120.1, 29 CFR 1910.120. Table Ili-6
lists OSHA-required illumiration levels.

5.7.7 Sanitation

An adequate supply of potable water shall be provided at the site. Nonpotable water
sources shall be clearly marked as not suitable for drinking or washing purposes.

At the remote sites (greater than 1 mile from TA-57), at least one toilet facility shall be
provided.
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5.7.8 Packaging and Transport

The OUPL will ensure that the requirements for storing and transporting hazardous
materials are met and practices for storage, packaging, and transportation comply with
ARs 10-2 and 10-3.

5.7.9 Government Vehicle Use

Only government vehicles can be driven onto contaminated sites. No personal vehicles
are allowed.

5.7.10 Extended Work Schedules

Scheduled work outside normal work hours must have the prior approval of the OUPL and
SSO. Due to the remote location of OU 1154, work schedules should not extend into
times with less than full daylight, to allow for quick response for emergency personnel.

5.8 Permits

The following permits may be required for field activities:

. Excavation Permits

. Radiation Work Permits (only in the unlikely event that radioactive
contamination is found)

. Special Work Permit for Spark/Flame-producing Operations

. Confined Space Entry Permits

. Lockout/Tagout Permits

The SSO and OUPL are responsible for obtaining permits and maintaining
documentation. Permits are specifically addressed in the SSHSP.

6.0 PERSONAL PROTECTIVE EQUIPMENT

It engineering controls and work practices do not provide adequate protection against
hazards, PPE may be required. For each operation included in the SSHSP, appropriate
PPE will be designated. Use of PPE is required by OSHA regulations in 29 CFR Part
1910 Subpart I. Subcontractors are responsible for supplying PPE to their workers.

In addition, in the unlikely event that it is required, the use of PPE for radiological
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protection shall be governed by the Radiation Work Permit (or Safety Work
Permits/Radiation Work). AR 3-7 and Anrticle 325, Article 461, Table 3.1, and Appendix
3C of the DOE Radiological Control Manual contain guidelines for the use of protective
clothing (PC) during radiological operations.

6.1 Protective Equipment

Protective equipment, including protective eyewear and shoes, head gear, hearing
protection, splash protection, lifelines, and safety harnesses, must meet American
National Standards Institute standards.

6.2 Respiratory Protection Program

When engineering controls cannot maintain airborne contaminants at acceptable levels,
appropriate respiratory protective measures shall be instituted. The Health and Safety
Division administers the respiratory protection program, which defines respiratory
protection requirements; verifies that personnel have met the criteria for training, medical
surveillance, and fit testing; and maintains the appropriate records.

All supplemental workers shall submit documentation of participation in an acceptable
respiratory protection program to the Industrial Hygiene Group (HS-5) for review and
signature approval before using respirators on-site.

7.0 HAZARD CONTROLS

Hazard controi: ‘all into two general categories: engineering controls and administrative
controls. The- controls will be used preferably over the use of personnel protective
equipment (PPE) to control potential exposures.

7.1 Engineering Controls

OSHA regulat 5 state that when possible engineering controis should be used as the
first line of detense for protecting workers from hazards. Engineering controls are
mechanical m:=ns for rec:.:cing hazards to workers, such as guarding moving parts ¢
machinery a:. ~ols or ing ventilation during confined space entry. Speci
engineering ¢ sapprc e for site conditions will be described in the SSHSP.
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7.2 Administrative Controls

Administrative controls are necessary when hazards are present and engineering controls
are not feasible. Administrative controls are a method for controlling the degree of
exposure (e.g., how long or how close to the hazard the worker remains). Worker rotation
shall not be used to achieve compliance with PELs or dose limits. Specific administrative
controls will be presented in the SSHSP. The most important administrative control used
will be limiting the number of people in the exclusion zone at each work area to the
minimum required to safely complete the assigned tasks.

8.0 SITE MONITORING

A monitoring program or plan that meets the requirements of 29 CFR 1910.120 will be
implemented for each OU. Laboratory-approved sampling, analytical, and recordkeeping
methods must be used. A detailed monitoring strategy will be incorporated into each
SSHSP. The strategy will describe the frequency, duration, and type of samples to be
collected as well as the group or personnel responsible to conduct the sampling.

8.1 Chemical Air Contaminants

DOE has adopted OSHA PELs and ACGIH TLVs as standards for defining acceptable
levels of exposure. The more stringent of the two limits applies.

8.1.1 Measurement

Measurements of chemical contaminants can be performed using direct or indirect
sampling methods. Direct methods provide near real-time results and are often used as
screening tools to determine levels of PPE, the need for additional sampling, etc. Indirect
sampling means that a sample is collected in the field and transported to a laboratory for
analysis. It will be up to the SSO to determine the most appropriate sampling method for
each situation. If there are any questions about sampling methodology, the SSO should
oonéult with the HSPL or a certified industrial hygienist.
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8.1.2 Personal Monitoring

The site history should be used to determine the need for monitoring for specific
chemical agents. Initial air monitoring shall be performed to characterize the exposure
levels at the site and to determine the appropriate level of personal protection needed.
Monitoring strategies will emphasize worst-case conditions if monitoring each individual is
inappropriate.

8.1.3 Perimeter Monitoring

Perimeter monitoring shall be performed to characterize airborne concentrations in
adjoining areas. If results indicate that contaminants are moving off-site, control measures
must be re-evaluated. The perimeter is defined as the boundary of the work site.

8.2 Radliological Hazards

In the unlikely event that radiological hazards are known or suspected, workplace
monitoring shall be performed as necessary to ensure that exposures are within the
requirements of DOE Order 4380.11 and are as low as reasonably achievable (ALARA).
Workplace monitoring consists of monitoring for airborne radioactivity, external radiation
fields, and surface contamination. The Laboratory's workplace monitoring program is
described in AR 3-7, Radiation Exposure Control.

8.3 Other Hazards

Other hazards, such as the noise hazard, will be mc ~itored as appropriate. Monitoring for
other hazards will be included in the SSHSP when those hazards are anticipated.

9.0 MEDICAL SURVEILLANCE AND MONITORING

A medical surveillance program shall be instituted to assess and monitor the health and
fitness of workers engaged in HAZWOP. Medical surveillance is required for personnel
who are or may be exposed to hazardous substances at or above established PELs for 30
days in a 12-month period, as detailed in 29 CFR 1910.120. Medical surveillance is also
required for personnel with duties that require the use of respirators or with symptoms
indicating possi-le overexposure to hazardous substances. Cortractors are responsible
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for medical surveillance of their employees. The Health and Safety Division will audit
contractor programs.

9.1 Medical Survelllance Program

All field team members who participate in ER Program investigations shall participate in a
medical surveillance program. The program shall conform to DOE Order 5480.10, 29 CFR
1910.120, AR 2-1, and any criteria established by the Occupational Medicine Group (HS-
2) at the Laboratory. The program shall provide for initial medical evaluations to determine
fitness for duty and subsequent medical surveillance of individuals engaged in HAZWOP.

9.2 Emergency Treatment

In the event of an on-the-job injury, HS-2 will implement required reporting and
recordkeeping procedures. The SSHSP describes the actions to be taken by the
employee at the time of the injury/iliness.

10.0 BIOASSAY PROGRAM

The OU RFI field characterization efforts will include intrusive investigations of areas of
unknown but highly probable contamination potential. Given the uncertainties associated
with this type of field work, the project internal exposure monitoring program is based on
the assumption that personnel will be exposed to significant quantities of hazardous
chemical contaminants. Accordingly, the bioassay program will be conducted in
accordance with the provisions of HS-12.

11.0 DECONTAMINATION

Decontamination is the process of removing or neutralizing contaminants that have
accumulated on personnel and equipment and is critical to health and safety at hazardous
waste sites. Decontamination protects workers from hazardous substances that may
contaminate PC, respiratory protection equipment, tools, vehicles, and other equipment
used on-site. It minimizes the transfer of harmful materials into clean areas, helps prevent
mixing of incompatible chemicals, and prevents uncontrolled transportation of
contaminants from the site into the community. A site decontamination plan is mandatory.
The site decontamination plan shall be part of the SSHSP and should follow the ER SOPs
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on personnel and equipment decontamination. At a minimum the plan shall include the
step-by-step decontamination procedures to be used and diagrams showing how the
decontamination stations will be arranged.

The decontamination plan should be revised whenever the type of personal PC or
equipment changes, the site conditions change, or the site hazards are re-assessed
based on new information.

11.1  Facllitlies

Clean areas shall be separate from contaminated areas and materials. For most of the OU
1154 field work, this will be accomplished by defining specific work zones for each site.
The SSO will verify that decontamination facilities are maintained in acceptable condition
and that supplies of decontaminating agents and other materials are available.

11.2 Personnel

The SSO is responsible for enforcing the decontamination plan. All personnel leaving
the exclusion zone must be decontaminated to remove any chemical or infectious agents
that may have adhered to them.

11.2.1 Radiological Decontamination

Personnel exiting contamination areas, high contamination areas, airborne radioactivity
areas, or radiological buffer areas established for contamination control shall be frisked for
contamination. This does not apply to personnel exiting areas containing only
radionuclides, such as tritium, that cannot be detected using hand-held or automatic
trisking equipment.

Personnel with detectable cuntamination on their skin or personal clothing, other than
noble gases or natural background radioactivity, should be promptly decontaminated.

11.2.2 Chemical Decontamination

The decor:~ nation of che:: 'y contaminated personnel will be detailed in the site
decontam: n plan.
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11.3 Equipment Decontamination

Prior to release from the site, tools and equipment contaminated with removable
radioactive and chemical materials in excess of applicable limits will be manually
decontaminated at the field location.

11.4 Waste Management

Fluids and materials resulting from decontamination processes will be contained,
sampled, and analyzed for contaminants. Those materials determined to be
contaminated in excess of appropriate limits are packaged in approved containers and
disposed of in accordance with Laboratory procedures.

The Laboratory will be responsible for characterization and disposal of chemical wastes
generated by its subcontractors during site work under the ER Program.

12.0 EMERGENCIES

Emergency response, as defined by 29 CFR 1910.120, will be handled by Laboratory
personnel. ER contractors are responsible for developing and implementing their own
emergency action plans as defined in 29 CFR 1910.38. All emergency action plans must
be consistent with Laboratory emergency response plans and should include specific
procedures for dealing with site emergencies in an efficient manner. The emergency
response Plans also must contain the following elements, as required by OSHA (29 CFR
1910.120 (3) (2)):

. pre-emergency planning including map of site to show layout.
. personnel roles, lines of authority, and communication.

. emergency recognition and prevention.

. safe distances and refuge.

. site security and control.

. evacuation routes and procedure.

. decontamination procedures not covered in the SSHSP.

. emergency medical treatment and first aid.

. emergency alerting and response procedures.

. critique of response and follow-up.
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. PPE and emergency equipment.
. Procedures tfor reporting incidents to local, state, and federal governmental

agencies, bet for personnel injuries and property (including vehicle damage).

The SSO, with assistance from the field team leader, will have the responsibility and
authority for coordinating all emergency response activities until the proper authorities
arrive and assume control.

When an emergency occurs at the Laboratory, the Laboratory emergency response
organization is responsible for all elements of response throughout the duration of the
emergency.

The Laboratory Emergency Response Plan is designed to be compatible with emergency
plans developed by local, state, tribal, and federal agencies through establishment of
communications channels with these agencies and by setting criteria for the notification of
each agency.

12.1 Emergenzy Action Plan

An emergency action plan provides emergency information for contingencies that may
arise during the course of field operations. It provides site personnel with instructions for
the appropriate sequence of responses in the event of either site emergencies or off-site
emergencies. The emergency action plan will be attached to the SSHSP.

12.2 Provisions for Public Health and Safety

Emergency planning for public health and safety is presented in the Laboratory's ES&H
Manual.

12.3 Notification Requirements

Field team members will notify the SSO of emergency situations; the SSO will notify the
appropriate emergency assistance personnel (e.g., fire, police, and ambulance), the
OUPL and the HSPL. The OUPL is responsible for contacting the Laboratory Health and
Safety Division according to DOE Order 5500.2 and DOE Albuquerque Operations Office
according to (AL) Order 5000.3. The Laboratory Health and Safety Division is responsible ‘
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for implementing notification and reporting requirements according to DOE Order 5484.1
(DOE 1990, 0773).

12.4 Documentation
The Laboratory principal investigator will submit a completed DOE Form F 5484.X for any
of the following accidents and incidents, according to Laboratory AR 1-1:

The HSPL will work with the OUPL and the field team leader to ensure that health and
safety records are maintained with the appropriate Laboratory group, as required by DOE
orders.

13.0 PERSONNEL TRAINING

Personnel training will be conducted following the field worker training requirements
matrix. Additional training requirements and clarifications to the requirements matrix are
discussed in the following subsections.

13.1 General Employee Training and Site Orlentation

All Laboratory employees and supplemental workers must successfully complete
Laboratory general employee training (GET).

Several types of training are required, including:

. OSHA-mandated,

. facility-specific,

. site-specific or pre-entry, and
. tailgate.

Site workers will receive each type of training during the course of field activities.
13.2 Site-Specific Training
This site-specific training will include input from TA-57 personnel as well as from the OU

1154 technical team. The expertise of the TA-57 personnel will be used to identify
hazards particular to the site and to provide information on the site-specific emergency
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procedures. Prior to granting site access, personnel must be given site-specific training.
Attendance and understanding of the site-specific training must be documented.

13.3 Radiation Safety Training

Basic radiation worker training is not required for site workers except in the unlikely event
there are site workers (1) whose job assignments involve operation of radiation-producing
devices, (2) who work with radioactive materials, (3) who are likely to be routinely
occupationally exposed above 0.1 rem (0.001 sievert) per year, or (4) who require
unescorted entry into a radiological area. This training is a 4-hour extension to GET for
new employees.

13.4 Hazard Communication

Laboratory employees shall be trained in accordance with Health and Safety Division
requirements. Contractors shall provide training to their employees in compliance with 29
CFR 1910.120.

13.5 Faclility-Specific Training

Facility specific training will be conducted during the site-specific training as discussed in
Section 13.2.

13.6 Records

Records of training shall be maintained by the Health and Safety Division and in the
project file to confirm that every individual assigned to a task has had adequate training for
that task and that every employee's training is up-to-date. The SSO or his designee is
responsible for ensuring that persons entering the site are properly trained.
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Annex IV Records Management Project Plan

ANNEX IV RECORDS MANAGEMENT PROJECT PLAN

This work plan will follow the records management program plan provided in Annex IV of
Revision 3 of the Installation Work Plan. (This sentence is the complete text of Annex IV.)
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Annex V —Public Involvement Project Plan

ANNEX V PUBLIC INVOLVEMENT PROJECT PLAN

This work plan will follow the community relations program plan provided in Annex V of Revision 3
of the Installation Work Plan. (This sentence is the complete text of Annex V).
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Name and Affiliation
Kerry Burns

Tracy Glatzmaier
(EES-5)

Andrea Kron
(cARTography by Andrea
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Janice Lynn (I1S-1)

R. John Starmer
(ERM/Golder)

Bart Vanden Plas
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Chapters 1, 2, 3,
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Laboratory from 1981-94. He has extensive
experience in conducting surveys of earth
resources for clients in all parts of the world.

B. S. Chemical Engineering, Operable Unit
M.S. Industrial Engineering (Engineering Project Leader
Management Option)

8 years' experience in engineering and project
management; data acquisition and analysis in
atmospheric transport and diffusion; 4 years'
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B. A. Geology Figures and
Cartography

17 years' experience in cartography, geology,

and technical illustration.

M.A. English Technical Editor

18 years' experience writing and editing; 7
years' experience as environmental liaison
involving publications and public relations.

Ph D. Geology Chapter 3

18 years' experience in geology, geochemistry,
and nuclear waste management regulation.
Extensive experience in the DOE Low Level
Waste Disposal program acting as liaison to
EPA, DOE, and USGS on behalf of Nuclear
Regulatory Commission.

M.S. Organic Chemistry Chapter 4 and
Annex ||

8 years' experience in chemistry including

environmental industrial hygiene analysis,

managing quality assurance programs, and

development of sampling and analytical plans

for environmental and industrial hygiene.

Ph.D. Civil Engineering (Hydrogeology) Chapters 4, 5, 6,
Professional Engineer and Annex Il

26 years' experience managing hydrogeologic
aspects of environmental restoration projects.
Extensive experience in ground water
monitoring and radioactive and hazardous
waste management.
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Glossary

GLOSSARY

Analytical levels Five levels describing the analytical options available to support data
collection activities by distinguishing the types of technology and documentation used
and their degree of sophistication.

Archival data  Available information collected from published and unpublished records
pertaining to the history or processes of potential release sites (PRSs). Records can
include written communication such as reports, memoranda, letters, notes, or
calculations. Verbal communication, if substantiated in writing or other independent
testimony, can be considered as archival data.

Area of concern (AOC) A potential release site (PRS) that does not meet the HSWA
Module's definition of a solid waste management unit (SWMU). These sites may
‘contain radioactive materials and other substances not addressed by RCRA.

Background level The distribution of concentrations of naturally occurring or widely
distributed constituents in environmental media.

Baseline risk assessment A risk assessment conducted using an appropriate site-
specific exposure scenario but assuming no mitigating or corrective measures
beyond those already in place. See also risk assessment.

Betatron A fixed radius electron accelerator.

CEARP (Comprehensive Environmental Assessment and Response Program) Created
as an environmental cleanup program to fulfill DOE's obligations under several
statutes and regulations.

CERCLA (Comprehensive Environmental Response, Compensation, and Liability Act of
1980 as amended by the Superfund Amendments and Reauthorization Act (SARA) of
1986) A federal law developed to clean up the nation's most hazardous abandoned
waste sites. Because the Environmental Protection Agency (EPA) has determined
that current conditions at the Laboratory do not pose an imminent threat to human
health, the Laboratory is not listed on the National Priorities List (NPL) of abandoned
facilities which require priority cleanup treatment.

Composite sample Formed by mixing a number of discrete samples taken at periodic
points in time.

Conceptual exposure model A description of who might be exposed to contaminants
of concern present at a PRS and how that exposure might occur.

Constituent Any compound or element present in environmental media, including both
naturally occurring and anthropogenic elements.

Contaminant of concern (COC) Any constituent present in environmental media at a
concentration above both its background level and its threshold level. COCs are
organic, inorganic, or radioactive solids, liquids, or gases that, because of quantity,
concentration, or physical/chemical characteristics, may cause or contribute to a
threat to human health or the environment. Contaminants of concern may consist of
one or more RCRA- or CERCLA-regulated constituents or of radioactive
elements/daughter products.
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Corrective measures implementation (CMI) A process that effects the chosen
remedy, verifies its efficacy, and establishes ongoing control and monitoring
requirements. ‘

Corrective measures study (CMS) A process that evaluates the alternative remedies
that might be reasonably implemented.

Corrosivity One of the four characteristics of hazardous waste. A hazardous waste is
corrosive if it is aqueous and exhibits a pH less than 2 or greater than 12.5orif it is a

liquid which corrodes steel at a rate greater than 0.25 in. per year at 1300F.

Data quality objectives (DQOs) Qualitative and quantitative statements developed
before sampling begins to identify the quality of data that must be collected. DQOs
define the specific role to be played by data in Phase | and Phase Il decision making.

Decision logic A clear statement of what decision will be made about a PRS, of what
actions will be taken as a result of this decision, and of exactly how data will be used
1o make the decision.

Decontamination and decommissioning (D&D) The removal of unwanted material
(especially radioactive material) from the surface of or from within another material,
and the removal from service of surface facilities and components necessary for
preclosure activities only, after facility closure, in accordance with regulatory
requirements and environmental policies.

Deslign criterla A statement of key factors that will be used in creating the sampling and
analysis plan, including qualitative or quantitative criteria for limiting uncertainty in the
decision.

Duplicate samples Two aliquots from one field sample submitted for laboratory
analysis to demonstrate the reproducibility of the sampling procedure.

EPA SW-846 lab methods Test procedures which may be used to evaluate those
properties of solids which determine whether the solids are hazardous wastes within
the definition of Section 3001 of RCRA. These methods are approved for obtaining
data to satisfy the requirement of 40 CFR Part 261, |dentification and Listing of -
Hazardous Waste.

Exposure scenario A hypothetical situation describing how a receptor (a human) might
be exposed to contaminants of concern present at a PRS.

Fleld blank Empty sample bottles prepared in the field using contaminant-free water
following the general sampling procedures used in the field for collection of all waste
samples and returned to the laboratory for analysis. Field blanks identify any
contamination problems with the field sampling procedures.

Gas chromatography (GC) Method of trace analysis for organics.

Gross alpha radiation Total of alpha particle activities, normally measured for those
emitters having energies above 3.9 megaelectronvolts, including background and any
contribution from contamination.

Gross beta radiation Total of beta particle activities, normally measured for those

emitters having energies above 0.1 megaelectronvolts, including background and any
contribution from contamination.
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Hazardous waste A solid waste, or combination of solid wastes, which, because of its
quantity, concentration, or physical, chemical, or infectious characteristics, may
cause, or significantly contribute to, an increase in mortality or an increase in serious
irreversible or incapacitating reversible, illness; or pose a substantial present or
potential hazard to human health or the environment when improperly treated, stored,
transported, or disposed of, or otherwise managed.

Hollow-stem auger drilling Drilling method utilizing auger flights welded to holiow pipes
with a cutting head attached to the lead auger. The method allows rapid
advancement into unconsolidated materials to moderate depths. Samplers and drill
pipe may be passed through the hollow pipe for sampling at discrete depths. Hollow
stem augers may also be used as a temporary casing for rotary drilling or well
construction.

HSWA RCRA's Hazardous and Solid Waste Amendments mandate that permits for
treatment, storage, and disposal facilities include provisions for corrective action to
mitigate releases from facilities currently in operation and to clean up contamination
in areas designated as solid waste management units (SWMUs).

HSWA Module Prescribes a specific corrective action program for the Laboratory and
provides the primary guidance for implementation of the Laboratory's Environmental
Restoration Program. It defines the principal requirements with which DOE/UC must
comply in implementing the ER Program at the Laboratory.

Human health risk Risk pertaining specifically to the health of the general public, as
determined in accordance with RCRA guidance. Occupational exposures to
Laboratory employees are addressed under other applicable or relevant and
appropriate requirements (ARARSs), not under the Environmental Protection Agency's
(EPA's) guidelines for the general public.

Ignitabliity One of the four characteristics of hazardous waste. A hazardous waste is
ignitable if it is a liquid which is less than 24% alcohol by volume, liquid which exhibits

a flash point less than 1409 or a nonliquid which can cause a fire.

Indicator parameters Organic, inorganic, or radioactive solids, liquids, or gases that
are characteristic of and provide a reliable indication of the presence of
contamination. Indicator parameters are generally a subset of the potential
contaminants of concern that may be present and are selected on the basis of their
quantity, toxicity, mobility, and ease of detection.

Installation Work Plan (IWP) A Laboratory-wide master plan describing the system by
which the Environmental Restoration Program will accomplish all RFIs and CMSs.

Isotope any two or more species of atoms of a chemical element with the same atomic
number and position in the periodic table and nearly identical chemical behavior but
with differing atomic mass or mass number and different physical properties.

Judgmental sampling An approach to sampling design which takes advantage of
known factors (e.g., visible evidence of contamination, information about historical
processes) to improve selection of the location and number of sampling points.

Maximum contaminant level (MCL) The highest concentration of a contaminant
allowed in drinking water under the Safe Drinking Water Act (1986).
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Metallography The study of the structure of metals and alloys by various methods,
especially by optical and electron microscopes and by X-ray diffraction.

Metallurgy The science and technology of metals and alloys.

Method detection limit (MDL) The minimum concentration of a substance in the
environmental medium of interest that can be identified, measured, and reported with
99 percent confidence that the concentration is greater than zero.

Mixed waste Waste that either is listed in Subpart D of 40 CFR Part 261 or exhibits any
of the hazardous waste characteristics identified in Subpart C of 40 CFR Part 261.

No further action (NFA) One of the possible end points of the corrective action
process: a decision that no further investigation or remediation is warranted for a
PRS. NFA may be proposed during the RFI of a PRS if it is determined that no
release with potentially significant risk to human health or the environment has
occurred.

NPDES (National Pollutant Discharge Elimination System) Legislated by the Clean
Water Act of 1977 to set forth and enforce effluent discharge limitation guidelines and
standards. Permits are issued to municipal and industrial dischargers to ensure that
pollutant discharges do not result in a violation of water quality standards.

Operable Unit (OU) Aggregates of SWMUs that will be addressed together for
purposes of implementing cleanup.

Operable Unit Project Leader (OUPL) Responsible for managing the corrective action
process for an operable unit.

Outfall The point of discharge of a pipe or drain to the environment.

Perched (water) Groundwater existing under saturated, unconfined conditions and
separated from the main underlying groundwater body by an interval of unsaturated
matenial.

Phase | The initial sampling phase of site assessment work intended to collect adequate
information to confirm the presence or absence of contaminants of concern in
environmental media. Phase | investigations may also include the gathering of
geological, geophysical, and geochemical data considered necessary for modeling
and other data analysis needs. Information coliected during Phase | sampling and
analysis will determine if Phase |l sampling is necessary or may provide the basis for
recommendations for NFA, DA, or VCA.

Phase Il The second sampling phase of site assessment at PRSs that are known to
have contaminants of concern, or that are known to require corrective measures, as
determined on the basis of compelling historical information or site conditions or
Phase | sampling investigations. Phase Il sampling and analysis will help to
determine the physical-chemical characteristics of the site and attempt to delineate
the nature and extent of contamination. Data collected will be used for contaminant
fate and transport modeling, risk assessments, treatability studies, and corrective
measures studies, as required.

Potential release site (PRS) A location where contaminants of concem may have been

released to environmental media. PRSs include both solid waste management units
(SWMUs) and =zr=as of concern (AOCs).
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Practical quantitation limit (PQL) The lowest concentration of a substance in the
environmental medium of interest that can be reliably determined within specified
limits of precision and accuracy during routine laboratory operating conditions. PQLs
are based on what is achievable for the average sample of a given type, such as
soil, under average conditions.

RCRA (Resource Conservation and Recovery Act) A federal law that established a
structure to track and regulate hazardous wastes from the time of generation to
disposal. The hazardous waste provisions of RCRA govern the day-to-day
operations of hazardous waste management, treatment, storage, and disposal (TSD)
facilities. Under this law, the Laboratory qualifies as a treatment and storage facility
and must have permits to operate.

RCRA facllity investigation (RFI) Identifies the nature and extent of contamination at
sources and in environmental pathways that could lead to exposure of human and
environmental receptors.

RFI work plan to determine the nature and extent of releases of hazardous waste and
hazardous constituents from PRSs.

RCRA wastes Waste that either is listed in Subpart D of 40 CFR Part 261 or exhibits
any of the hazardous waste characteristics identified in Subpart C of 40 CFR Part
261. Characteristic or listed wastes defined in RCRA.

Reactivity One of the four characteristics of hazardous waste. a hazardous waste is
reactive if it: is normally unstable; reacts violently with water:; forms potentially
explosive mixtures with water; when mixed with water, generates toxic gases, vapors,
or fumes in quantity sufficient to present a danger to human health or the
environment; is any chemical which will produce toxic gases between pH 2 and 12.5;
or can detonate or is capable of an explosive reaction.

Risk assessment An assessment of the potential human health or environmental risk
associated with contamination of environmental media. Risk assessment includes
hazard identification, exposure assessment, and dose response analysis. For human
heatth risk assessments, two endpoints are generally estimated: (1) excess lifetime -
cancer risk, and (2) noncarcinogenic toxicological impacts. See also baseline risk
assessment.

Screening action level (SAL) Media-specific concentration levels for constituents
derived using conservative criteria. The derivation of SALs is most often based on
low risk under a very restrictive exposure scenario, but if an existing regulatory
standard is lower than the value derived by this risk-based computation, it will be
used for the SAL.

Settling tanks Concrete, metal-lined rectangular structures that are reservoirs for liquid
waste once it has exited a building through a sump.

Site characterization  The process of attaining a qualitative and quantitative
understanding of the physical, chemical, and radiological environment at a site in
sufficient detail to support risk assessments and evaluations of alternative remedial
measures. Site characterization includes waste characterization, and may include
performance assessments if radioactive contaminants of concern are present.
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Solid waste management unit (SWMU) Any discernible unit at which solid wastes
have been placed at any time, irrespective of whether it was intended for the
management of solid or hazardous waste. Such units include any area at or around
a facility at which solid wastes have been routinely and systematically released.

Source characterization Process by which hazardous constituents are identified and
quantified.

Subsurtace soll Soils more than 2 feet below the surface as specified in the EPA's
interim final RFI guidance.

Sump A concrete depression trough at the lowest level in process and development
building at Technical Area 9 (TA-9), and it facilitates drainage. It is located within the
laboratory and receives liquid waste from experimental operations. At explosives
facilities, drain lines and sumps are specially engineered to prevent settling of
explosives in the drain system before reaching the settling tank. Large solids are
collected before entering the waste system, while small solids are fittered out.

Surface soll For risk assessment purposes, soil in the upper 2 ft of earth as specified in
the EPA's interim final RFI guidance.

Toxiciy One of four waste characteristics (ignitability, corrosivity, reactivity, toxicity) that
causes wastes not specifically identified by the EPA as hazardous to become
classified as hazardous under RCRA.

Toxicity characteristic leaching procedure (TCLP) A method to identify wastes that
are hazardous and thus subject to regulation under RCRA due to their potential to
leach significant concentrations of specific toxic constituents.

Trip blank A contaminant-free sample prepared in the laboratory which travels with the
empty sample bottles to the sampling site and returns to the laboratory with the
samples. Trip blanks identify any problems of contamination in the preparation of the
sample containers and shipping procedures.

Voluntary corrective action (VCA) Selection and implementation of an obvious and
effective corrective action during or following the RCRA field investigation (RFI).

Waste can storage area A designated area or structure in which containers, usually
metal cans or drums, are kept until they are collected and their contents disposed of
according to established regulations.

Waste characterization The process of determining the qualitative and quantitative
nature, magnitude, and extent of contamination by contaminants of concern at a site.
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